

## ORDINANCE/RESOLUTION REQUEST

Please email requests to Jason Gallardo, Department of Transportation and Infrastructure  
at [pw.ordinance@denvergov.org](mailto:pw.ordinance@denvergov.org) by **12:00pm NOON on Monday**. Contact Jason with questions.

Date of Request: 7/21/21

Please mark one:       Bill Request                      or                       Resolution Request

**1. Type of Request:**

- Contract                                       Intergovernmental Agreement (IGA)     Rezoning/Text Amendment
- Dedication/Vacation                       Appropriation/Supplemental                       DRMC Change
- Other:

**2. Title:** (Start with *approves, amends, dedicates*, etc., include name of company or contractor and indicate the type of request: grant acceptance, contract execution, contract amendment, municipal code change, supplemental request, etc.)

Amends contract with Muller Engineering Company, Inc. for Professional Engineering Design Services for West Colfax Pedestrian and Transit Improvement Project to add additional money and time to the contract. Contract No. 202264145-01\_202158427-01.

**3. Requesting Agency:** Department of Transportation and Infrastructure

**4. Contact Person:**

Contact person with knowledge of proposed ordinance/resolution	Contact person to present item at Mayor-Council and Council
Name: Lisa Hilt	Name: Jason Gallardo
Email: <a href="mailto:lisa.hilt@denvergov.org">lisa.hilt@denvergov.org</a>	Email: <a href="mailto:jason.gallardo@denvergov.org">jason.gallardo@denvergov.org</a>

**5. General description or background of proposed request. Attach executive summary if more space needed:**

This is a Local Agency Project with CDOT Safer Main Streets matching State Funds and Elevate Denver Bond Funds contributing to Construction. These construction funds must be spent by May 2024, therefore the project is on a tight schedule for designing, bidding, and construction. CDOT and CCD ER requested addition drainage analysis to evaluate the existing storm sewer system and how the project would affect drainage along this corridor. These services were not included in the project since the impervious area is not significantly changing. Services are added for drainage analysis including Flow-2D modeling and tributary area drainage basin analysis for storm sewer pipe and inlets that are required to be relocated due to the project's bulb-out locations. The added services are required because CDOT and CCD ER will not allow the project to move forward without this analysis.

**6. City Attorney assigned to this request (if applicable):** Jacob Crawford

**7. City Council District:** 1 & 3

**8. \*\*For all contracts, fill out and submit accompanying Key Contract Terms worksheet\*\***

### Key Contract Terms

**Type of Contract:** (e.g. Professional Services > \$500K; IGA/Grant Agreement, Sale or Lease of Real Property): Professional Services

**Vendor/Contractor Name:** Muller Engineering Company, Inc.

**Contract control number:** 202264145-01\_202158427-01

**Location:** West Colfax Ave. from Sheridan Blvd. to Irving St.

*To be completed by Mayor's Legislative Team:*

Resolution/Bill Number: \_\_\_\_\_

Date Entered: \_\_\_\_\_

Is this a new contract?  Yes  No Is this an Amendment?  Yes  No If yes, how many? 1

Contract Term/Duration (for amended contracts, include existing term dates and amended dates): 05/20/21-09/02/22;  
Amendment 05/20/21-05/19/2024

Contract Amount (indicate existing amount, amended amount and new contract total): \$989,852.00

<i>Current Contract Amount</i> (A)	<i>Additional Funds</i> (B)	<i>Total Contract Amount</i> (A+B)
\$970,000.00	\$19,852.00	\$989,852.00

  

<i>Current Contract Term</i>	<i>Added Time</i>	<i>New Ending Date</i>
05/20/21-09/02/22	Enter if applicable	05/20/21-05/19/2024

**Scope of work:**

This is a Local Agency Project with CDOT Safer Main Streets matching State Funds and Elevate Denver Bond Funds contributing to Construction. These construction funds must be spent by May 2024, therefore the project is on a tight schedule for designing, bidding, and construction. CDOT and CCD ER requested addition drainage analysis to evaluate the existing storm sewer system and how the project would affect drainage along this corridor. These services were not included in the project since the impervious area is not significantly changing. Services are added for drainage analysis including Flow-2D modeling and tributary area drainage basin analysis for storm sewer pipe and inlets that are required to be relocated due to the project's bulb-out locations. The added services are required because CDOT and CCD ER will not allow the project to move forward without this analysis.

Was this contractor selected by competitive process? Yes  If not, why not?

Has this contractor provided these services to the City before?  Yes  No

Source of funds: 37401/5011000/PRJ-10000098/PRJ-10001978 and 37404/5011000/PRJ-10001978; Amendment: 31035/5011000/PRJ-10000098

ELEVATE DENVER BOND:

Is this contract subject to:  W/MBE  DBE  SBE  XO101  ACDBE  24%

WBE/MBE/DBE commitments (construction, design, Airport concession contracts): 24%

Who are the subcontractors to this contract? Clanton & Associates; Dig Studio; Geocal; HCL Engineering & Surveying; OV Consulting; Pinyon Environmental, Inc.

---

*To be completed by Mayor's Legislative Team:*

Resolution/Bill Number: \_\_\_\_\_

Date Entered: \_\_\_\_\_