

ORDINANCE/RESOLUTION REQUEST

Please email requests to the Mayor's Legislative Team

at [MileHighOrdinance@DenverGov.org](mailto: MileHighOrdinance@DenverGov.org) by 9 a.m. Friday. Contact the Mayor's Legislative team with questions

Date of Request: **November 1, 2024**

Please mark one: Bill Request or Resolution Request

Please mark one: The request directly impacts developments, projects, contracts, resolutions, or bills that involve property and impact within .5 miles of the South Platte River from Denver's northern to southern boundary? (Check map [HERE](#))

Yes No

1. Type of Request:

- Contract/Grant Agreement Intergovernmental Agreement (IGA) Rezoning/Text Amendment
 Dedication/Vacation Appropriation/Supplemental DRMC Change
 Other:

2. Title: (Start with *approves, amends, dedicates*, etc., include name of company or contractor and indicate the type of request: grant acceptance, contract execution, contract amendment, municipal code change, supplemental request, etc.)

Amends professional services contract for design with AECOM Technical Services, Inc. to add \$40,410.00 for a new total contract amount of \$993,668.00. The current contract term will not be amended as it's currently written for 5/22/2019 until final completion of the Project. Amending for additional scope: Revise and resubmit 100% design drawings for Peoria Multimodal Improvements on Peoria St between Albrook Dr and 56th Ave in response to updated design guidance from DOTI due to discovery of site conflict between proposed improvements and existing residential fences. The project is in Council District 8 & 11: Peoria Street from 37th Ave. to 56th Ave. There will be no change to the contract term. Contract control no. DOTI-202476548/201948462-01.

3. Requesting Agency: Department of Transportation and Infrastructure

4. Contact Person:

Contact person with knowledge of proposed ordinance/resolution (e.g., subject matter expert)	Contact person for council members or mayor-council
Name: Wesley Dismore	Name: Alaina McWhorter
Email: Wesley.Dismore@denvergov.org	Email: Alaina.McWhorter@denvergov.org

5. General description or background of proposed request. Attach executive summary if more space needed:

Amends professional services contract for design with AECOM Technical Services, Inc. to add \$40,410.00 for a new total contract amount of \$993,668.00. The current contract term will not be amended as it's currently written for 5/22/2019 until final completion of the Project. Amending for additional scope: Revise and resubmit 100% design drawings for Peoria Multimodal Improvements on Peoria St between Albrook Dr and 56th Ave in response to updated design guidance from DOTI due to discovery of site conflict between proposed improvements and existing residential fences. The project is in Council District 8 & 11: Peoria Street from 37th Ave. to 56th Ave. There will be no change to the contract term. Contract control no. DOTI-202476548/201948462-01.

Key elements of the project include:

- Enhanced intersection crossing treatments for visibility and safe crossing behavior at 3 to 6 intersections on Peoria street between E 44th Avenue and E 51st Avenue.
- Addressing localized drainage and related issues in the right-of-way north of I-70.
- New sidewalks to address gaps and replace interim sidewalk between E 39th Avenue and E 44th Avenue and tying into sidewalk connections completed as part of Central 70 Project.
- Construction of a 10-12-foot-wide bicycle and pedestrian multi-use path along the East side of Peoria to connect to 56th from 44th.
- Enhancements to pedestrian access over the Peoria Street Bridge and to the Peoria Light Rail Station, including bicycle and pedestrian wayfinding signage and pavement markings and possible new pedestrian access on west side of Peoria at 37th Avenue.

6. City Attorney assigned to this request (if applicable): Jacob Crawford

7. City Council District: Council District 8 & 11

8. ****For all contracts, fill out and submit accompanying Key Contract Terms worksheet****

To be completed by Mayor's Legislative Team:

Resolution/Bill Number: _____

Date Entered: _____

Key Contract Terms

Type of Contract: Professional Services for Design

Vendor/Contractor Name (including any dba's): AECOM Technical Services, Inc.

Contract control number (legacy and new): DOTI-202476548/201948462-01

Location: Council District 8 & 11: Peoria Street from 37th Ave. to 56th Ave.

Is this a new contract? Yes No **Is this an Amendment?** Yes No **If yes, how many?** 1

Contract Term/Duration (for amended contracts, include existing term dates and amended dates): Existing term: 5/22/2019 - upon final completion of the project, Amending for no additional time.

Contract Amount (indicate existing amount, amended amount and new contract total): Existing: \$953,258.00, Amending to add: \$40,410.00, New contract total: \$993,668.00.

<i>Current Contract Amount (A)</i>	<i>Additional Funds (B)</i>	<i>Total Contract Amount (A+B)</i>
\$953,258.00	\$40,410.00	\$993,668.00

<i>Current Contract Term</i>	<i>Added Time</i>	<i>New Ending Date</i>
5/22/2019 - upon final completion of the project	No additional time	5/22/2019 - upon final completion of the project

Scope of work: Amends professional services contract for design with AECOM Technical Services, Inc. to add \$40,410.00 for a new total contract amount of \$993,668.00. The current contract term will not be amended as it's currently written for 5/22/2019 until final completion of the Project. Amending for additional scope: Revise and resubmit 100% design drawings for Peoria Multimodal Improvements on Peoria St between Albrook Dr and 56th Ave in response to updated design guidance from DOTI due to discovery of site conflict between proposed improvements and existing residential fences. The project is in Council District 8 & 11: Peoria Street from 37th Ave. to 56th Ave. There will be no change to the contract term. Contract control no. DOTI-202476548/201948462-01.

Key elements of the project include:

- Enhanced intersection crossing treatments for visibility and safe crossing behavior at 3 to 6 intersections on Peoria street between E 44th Avenue and E 51st Avenue.
- Addressing localized drainage and related issues in the right-of-way north of I-70.
- New sidewalks to address gaps and replace interim sidewalk between E 39th Avenue and E 44th Avenue and tying into sidewalk connections completed as part of Central 70 Project.
- Construction of a 10-12-foot-wide bicycle and pedestrian multi-use path along the East side of Peoria to connect to 56th from 44th.
- Enhancements to pedestrian access over the Peoria Street Bridge and to the Peoria Light Rail Station, including bicycle and pedestrian wayfinding signage and pavement markings and possible new pedestrian access on west side of Peoria at 37th Avenue.

Was this contractor selected by competitive process? Yes, RFQ advertised by Public Works (DOTI) on October 24, 2018.

Has this contractor provided these services to the City before? Yes No

Source of funds: 37411/5011100/81100000/GO030/PRJ-10001392

Is this contract subject to: W/MBE DBE SBE XO101 ACDBE N/A

WBE/MBE/DBE commitments (construction, design, Airport concession contracts): 28.1% MWBE

Who are the subcontractors to this contract? 105 West, Inc.: 8%, Clanton & Associates: 2%, Geocal, Inc.: 2.1%, Goodbee & Associates: 8%, OV Consulting, LLC: 8%

To be completed by Mayor's Legislative Team:

Resolution/Bill Number: _____

Date Entered: _____