

ORDINANCE/RESOLUTION REQUEST

Please email requests to the Mayor's Legislative Team

at MileHighOrdinance@DenverGov.org by 9 a.m. Friday. Contact the Mayor's Legislative team with questions

Date of Request: January 2, 2025

Please mark one: Bill Request or Resolution Request

Please mark one: The request directly impacts developments, projects, contracts, resolutions, or bills that involve property and impact within .5 miles of the South Platte River from Denver's northern to southern boundary? (Check map [HERE](#))

Yes No

1. Type of Request:

Contract/Grant Agreement Intergovernmental Agreement (IGA) Rezoning/Text Amendment

Dedication/Vacation Appropriation/Supplemental DRMC Change

Other:

2. Title: (Start with *approves*, *amends*, *dedicates*, etc., include name of company or contractor and indicate the type of request: grant acceptance, contract execution, contract amendment, municipal code change, supplemental request, etc.)

Amends a professional contract with STANLEY CONSULTANTS, INC. to add \$59,669.44 for a new contract total of \$1,122,246.61 and to extend the term by 20 months until 12/31/2026. The Mill Levy 15 Traffic Signal Upgrade project is to improve safety on two roadways by redesigning and reconstructing 19 signals to meet current safety standards and the project is in Council District 7: contract control no. DOTI-202476850-04 [201843158-04].

3. Requesting Agency: Department of Transportation and Infrastructure

4. Contact Person:

Contact person with knowledge of proposed ordinance/resolution (e.g., subject matter expert)	Contact person for council members or mayor-council
Name: Ethan Earl	Name: Alaina McWhorter
Email: Ethan.Earl@denvergov.org	Email: Alaina.McWhorter@denvergov.org

5. General description or background of proposed request. Attach executive summary if more space needed:

Amends a professional contract with STANLEY CONSULTANTS, INC. to add \$59,669.44 for a new contract total of \$1,122,246.61 and to extend the term by 20 months until 12/31/2026. The Mill Levy 15 Traffic Signal Upgrade project is to improve safety on two roadways by redesigning and reconstructing 19 signals to meet current safety standards and the project is in Council District 7: contract control no. DOTI-202476850-04 [201843158-04].

Effort to finalize Package B: Project Administration, Review/Coordination Meetings, Package B Advertisement Documents: Additional tasks beyond the finalization of Package B are also included in this change order request. Late Night Signal Timing: The original scope called for timing plans for three times of day: AM, PM, and All-Other-Times. In August 2023, it was coordinated with the Transportation and Mobility Engineering team to add a Late-Night signal timing plan as part of Vision Zero efforts, and the task was completed December 2023. Construction Services will be needed for the construction of both packages.

6. City Attorney assigned to this request (if applicable): Rob Wheeler

7. City Council District: District 7

8. ****For all contracts, fill out and submit accompanying Key Contract Terms worksheet****

To be completed by Mayor's Legislative Team:

Resolution/Bill Number: _____

Date Entered: _____

Key Contract Terms

Type of Contract: Professional Services

Vendor/Contractor Name (including any dba's): STANLEY CONSULTANTS, INC.

Contract control number (legacy and new): DOTI-202476850-04 [201843158-04]

Location: Council District 7 – nineteen (19) intersections on 6th and 8th Avenues east of Broadway

Is this a new contract? Yes No **Is this an Amendment?** Yes No **If yes, how many?** 4

Contract Term/Duration (for amended contracts, include existing term dates and amended dates): Existing term: 11/1/2018 – 4/30/2025, extending term until 12/31/2026.

Contract Amount (indicate existing amount, amended amount and new contract total): Existing amount \$1,062,577.17, adding \$59,669.44 for a new contract total of \$1,122,246.61.

<i>Current Contract Amount</i> (A)	<i>Additional Funds</i> (B)	<i>Total Contract Amount</i> (A+B)
\$1,062,577.17	\$59,669.44	\$1,122,246.61

<i>Current Contract Term</i>	<i>Added Time</i>	<i>New Ending Date</i>
11/1/2018 – 4/30/2025	20 months	11/1/2018 – 12/31/2026

Scope of work: Effort to finalize Package B: Project Administration, Review/Coordination Meetings, Package B Advertisement Documents: Additional tasks beyond the finalization of Package B are also included in this change order request. Late Night Signal Timing: The original scope called for timing plans for three times of day: AM, PM, and All-Other-Times. In August 2023, it was coordinated with the Transportation and Mobility Engineering team to add a Late-Night signal timing plan as part of Vision Zero efforts, and the task was completed December 2023. Construction Services will be needed for the construction of both packages.

Was this contractor selected by competitive process? Yes, RFQ advertised by DOTI (fka Public Works) on January 24, 2018.

Has this contractor provided these services to the City before? Yes No

Source of funds: 31025/5011100/81100000/PZ037/PRJ-10001327
31035/5011100/81100000/PQ015/PRJ-10001327
34080/5011100/81100000/MJ001/PRJ-10001327

Is this contract subject to: MWBE DBE SBE XO101 ACDBE N/A

WBE/MBE/DBE commitments (construction, design, Airport concession contracts): 25% MWBE

Who are the subcontractors to this contract? All Traffic Data Services, Inc. 1.5%, Diversified Underground, Inc. 2%, HCL Engineering & Surveying 20%, VINE Laboratories, Inc. 1.5%

To be completed by Mayor's Legislative Team:

Resolution/Bill Number: _____

Date Entered: _____