



Legislation Details

**File #:** 12-0748      **Version:** 1  
**Type:** Bill      **Status:** Passed  
**File created:** 10/11/2012      **In control:** Consent  
**On agenda:** 10/11/2012      **Final action:** 11/13/2012

**Title:** Amends the contract with AECOM Technical Services, Inc. to extend the term by three years to Dec. 31, 2015, and to add \$1,352,153 for a new maximum of \$1,840,829 for Phase II engineering design and construction services for replacement of the Blake St. bridge over 38th St. and pedestrian and bike access to the 38th and Blake rail station in Council District 9. (LAND USE, TRANSPORTATION & INFRASTRUCTURE) Amends the contract with AECOM Technical Services, Inc. to extend the term by three years to Dec. 31, 2015, and to add \$1,352,153 for a new maximum of \$1,840,829 for Phase II engineering design and construction services for replacement of the Blake St. bridge over 38th St. and pedestrian and bike access to the 38th and Blake rail station in Council District 9 (201204518). The last regularly scheduled Council meeting within the 30-day review period is on 11-5-12. The Committee approved filing this bill by consent on 10-11-12.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Bill Request, 2. BR12.0748. PW - 38th Blake PH II, 3. CB12-0748\_Contract amend\_AECOM contract, 4. CB12-0748\_Bill\_AECOM

Date	Ver.	Action By	Action	Result
11/13/2012	5	City Council	passed	Pass
11/5/2012	4	City Council	ordered published	Pass
10/29/2012	3	City Council	ordered published	Pass
10/16/2012	2	Mayor-Council	No Action	
10/11/2012	1	Consent	approved by consent	