City and County of Denver

City and County Building
1437 Bannock St.
Denver, CO 80202

Legislation Details

File #: 10-0884 **Version:** 1

Type: Bill **Status:** Passed

File created: 10/14/2010 **In control:** Consent

On agenda: 10/14/2010 **Final action:** 11/1/2010

Title: Amends the on-call contract with Norkoli Construction to increase the maximum work order amount from $75,000 to $150,000 without changing the term of 8-14-09 to 5-24-13 or until the maximum amount of $1.5 million is met. (OC94020-1). (LAND USE, TRANSPORTATION & INFRASTRUCTURE) Amends the on-call contract with Norkoli Construction to increase the maximum work order amount from $75,000 to $150,000 without changing the term of 8-14-09 to 5-24-13 or until the maximum amount of $1.5 million is met. The last regularly scheduled Council meeting within the 30-day review period is on 11-15-10. The Committee approved filing this bill by consent on 10-14-10.

Sponsors:

Indexes:

Code sections:

Attachments: 1. A bill for an ordinance approving an amendatory on - BR10-0884_Bill Request, 2. A bill for an ordinance approving an amendatory on - BR10-0884_Bill_Request_PW - Amendment to Norkoli On-Call Agreement (OC94020-1), 3. A bill for an ordinance approving an amendatory on - BR10-0884_Contract_Norkoli, 4. A bill for an ordinance approving an amendatory on - CB10-0884_Bill_Norkoli

Date	Ver.	Action By	Action	Result
11/1/2010	4	City Council	passed	Pass
10/25/2010	3	City Council	ordered published on first reading	Pass
10/19/2010	2	Mayor-Council	No Action	
10/14/2010	1	Consent	approved by consent	

powered by Legistar™