City and County of Denver

City and County Building
1437 Bannock St.
Denver, CO 80202

Legislation Details

File #:	13-0042 **Version:** 1		
Type:	Bill	**Status:**	Passed
File created:	1/24/2013	**In control:**	Consent
On agenda:	1/24/2013	**Final action:**	2/11/2013

Title: Amends the contract with HNTB Corporation for the Colorado Center Bicycle/Pedestrian Bridge over I -25 to extend the term from July 1, 2013, to December 31, 2015, and add $321,968, for a new maximum of $1,831,600, for additional professional design services (CE92032-02). (LAND USE, TRANSPORTATION & INFRASTRUCTURE) Amends the contract with HNTB Corporation for the Colorado Center Bicycle/Pedestrian Bridge over I-25 to extend the term from July 1, 2013, to December 31, 2015, and add $321,968, for a new maximum of $1,831,600, for additional professional design services (CE92032-02). The last regularly scheduled Council meeting within the 30-day review period is on 2-25-13. The Committee approved filing this bill by consent on 1-24-13.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Bill Request, 2. BR13-0042. PW - HNTB amendment colo ped bridge, 3. BR13-0042_contract amend_HNTB, 4. CB13-0042_Bill corrected_HNTB contract amend

Date	Ver.	Action By	Action	Result
2/11/2013	4	City Council	passed	Pass
2/4/2013	3	City Council	approved	
1/29/2013	2	Mayor-Council	No Action	
1/24/2013	1	Consent	approved by consent	

powered by Legistar™