City and County of Denver

City and County Building
1437 Bannock St.
Denver, CO 80202

Legislation Details

File #: 22-1291 **Version:** 1

Type: Resolution **Status:** Adopted

File created: 10/9/2022 **In control:** Finance & Governance Committee

On agenda: 10/31/2022 **Final action:** 10/31/2022

Title: A resolution approving a proposed Third Amendatory Agreement between the City and County of Denver and Kone, Inc. for the elevator modernization project, located at the Minoru Yasui Municipal Building in Council District 9.
Amends a contract with Kone, Inc. by adding 2 months for a new end date of 12-31-2022 for completion of the elevator modernization project, located at the Minoru Yasui Municipal Building in Council District 9. No change to contract amount. (GENRL-201951354-03/ GENRL-202264857-03). The last regularly scheduled Council meeting within the 30-day review period is on 11-21-2022. The Committee approved filing this item at its meeting on 10-18-2022.

Sponsors:

Indexes: Mar'quasa Maes

Code sections:

Attachments: 1. RR22-1291_GS_Kone Inc._201951354-03_Resolution Request-revised, 2. 22-1291 Filed Resolution_Kone, Inc. 202264857-03, 3. 22-1291 Third Amendaroty Agreement Kone Inc 202264857-03, 4. 22-1291 Filed Resolution_Kone, Inc. 202264857-03, 5. 22-1291 - signed

Date	Ver.	Action By	Action	Result
10/31/2022	1	Council President	signed	
10/31/2022	1	City Council		
10/18/2022	1	Finance & Governance Committee	approved by consent	Pass

powered by Legistar™