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Federal BRT ETOD
Planning Area

Project Overview

Federal ETOD Study Area
= Federal BRT Alignment
© Federal BRT Stops
== RTD Rail
© RTD LRT Stations

P Interstate Shields

e Study Area - 1/2 Mile Buffer of Fed Blvd

« FTA Grant Award: $2 Million

* Pilot Program for Transit-Oriented Development

 3-Year LTE - Senior City Planner

 RTD is pass-through with IGA

* Project Schedule: NTP September 2026,
18-months for Consultant Team
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Project Team
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Tasks Lead (2. 4, 6)
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Mesting/Interview, Reese Shaw o Cocrdmanop}"m Displacement Threat
wiorkshop Logistics survey Development & Jake Francis Assessment
Mohammed Morris =v Administration Mallie Fitzpatrick "
Workshop Confent & Reese Shaw = > Task 4: ETOD Policy and Strategy ETOD Policy, Goals, and
Materials Sirategies
David Schottky sum= Opportunity Site Analysis,  Infrastructure Feasibility, Jane wilberding wers
Identification Conceptual Design, Costing
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Task &: First-Mile/Last-Mile Study

First/Last Mile Nesds Project Identification &

Assessment (Comidor Prioritization (Cormidor
Level) Level)
Matthew Kaufman ** lane Wilberding %=

Froject Conceptual Design,
Costing {Corridor Level)
JR Hudnall #er=

Affordable Housing
Sirategy
Arleen Taniwaki s

small Business Retention

Sirategy
Amitabh Barthakur r==s

Sirateqy Report
Deirdre Ogs rowe

Regulatory Scope of work
Deirdre Oss rous
Regulatory Fackage,
Tracking Measures &
Process

Deirdre Oss rous



what is EQUItable Top?

* Equity-first approach to TOD
 Nuanced approach to density
* Prioritize equitable outcomes
for existing residents and Zauitable P:';t,,'*'w;,e?t
disadvantaged populations

-
© thig,

Mitigate displacement and
@"“ “Do No Harm” negative externalities of

new development
Q Traditional TOD

Encourage market-
supportive development
along transit corridors
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Federal Blvd ETOD Project — Master Timeline

Task 0 Project Management

Task 1 Community Engagement

Task 2 Existing Conditions

Task 3 ETOD Policy & Strategy

Task 6 First-Mile/Last-Mile

Now 2026 May 2027 Aug 2027 Jan 2028 Feb 2029
Existing ETOD policy Opp. sites Core project Reg. pkg
cenditions finalized dentified complete 0 counci
. Ongoing . Research & Analysis . Planning & Strategy . Implementation . Regulatory (Consultant) . Regulatory (City PM — Council)
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All—! ::: E

ETOD Policy and Strategy Opportunity Site Planning

« ETOD Best Practices e Opportunity Site * Infrastructure Needs
Research Selection Analysis

* Small-Business « Site Master-Planning  Infrastructure
Retention Strategy - Removing barriers Project Identification

* Displacement Threat to ETOD  Financing Strategy

Assessment Tool
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tems (C

Regulatory Framework First-Mile/Last-Mile Study
Assessment

 Comprehensive e Needs Assessment * Advance Transit-
Review of Zoning . Proiect Identificati Supportive
Regulations roject laentitication Recommendations of

. Develop Regulatory and Prioritization NPI Plans to
Package to Support « Advance Next Steps Implementation
ETOD to Project * |dentify and

* Advance Package to Implementation Complete the Next
Implementation Steps Needed
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Federal BRT ETOD
NPI Implementation
Plans

W 54TH AVENUE

Community Engagement | =2

W 44TH AVENUE

Federal ETOD Study Area

W 41ST AVENUE = Federal BRT Alignment
© Federal BRT Stops.
W 38TH AVENUE
s RTD Rail

W 35TH AVENUE © RTDLRT Stations

@ interstote Shields

W 32ND AVENUE

W 29TH AVENUE

* Targeted Approach gl
 Coordination with Concurrent

Planning Efforts (NPI, CDOT)
* Focus Groups
e Surveys

W EXPOSITION AVENUE!

W 25TH AVENUE

NPI Area Plans
Far Southwest Area Plan

I Near Northwest Plan (Adopted Jan. 2024)
Southwest Area Plan

I west Area Plan (Adopted Mar. 2023)

W KENTUCKY AVENUE

e Technical Working Groups

W LOUISIANA AVENUE.
W FLORIDA AVENUE

* Planning Charettes
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Desired Outcomes

 Deliver on our Adopted Plans

* |Implement Transit-Supportive
NPI Plan Recommendations

 Advance ETOD-supportive
Zoning Changes

« Remove Barriers to ETOD at
Opportunity Sites

* Preserve the Cultural
Significance of the Corridor
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BUSINESS DISTRICT 8
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