
1
Studiotrope, LLC
DOTI-202161199-01 (201948702-01)

FIRST AMENDATORY DESIGN SERVICES AGREEMENT

This FIRST AMENDATORY DESIGN SERVICES AGREEMENT is entered into 

between the CITY AND COUNTY OF DENVER (the "City"), a municipal corporation of the 

State of Colorado, and STUDIOTROPE, LLC, a Colorado limited liability company (the "Design 

Consultant" or “Consultant”), whose address is 2942 Welton Street, Denver, Colorado 80205 

jointly (“the Parties”).

WITNESSETH:

A. The Parties entered into a Design Services Agreement dated May 17, 2019 (the 

“Agreement”) to provide professional design services for the Project in accordance with the terms 

and conditions of the Agreement. 

B. The Parties wish to amend the Agreement to increase maximum amounts in 

subsections 3.01, 3.02, 3.03 and 3.05 - Compensation paragraphs, update subsection 5.06 No -

Discrimination in Employment, amend subsection 5.19 - No Employment of Workers without 

Authorization, and amend the scope of services.

NOW THEREFORE, in consideration of the premises and the Parties’ mutual covenants 

and obligations, the Parties agree as follows:

1. All references to “…Exhibit A” in the Agreement shall be amended to read: 

“…Exhibit A, and Exhibit A-1” as applicable.  The scope of services marked as Exhibit A-1 is 

attached to this First Amendatory Agreement and becomes part of the Agreement.

2. Section 3 of the Agreement entitled COMPENSATION, PAYMENT AND 

FUNDING, subsection 3.01 “Fee for Basic Services” is hereby deleted in its entirety and replaced 

with:

“3.01 Fee for Basic Services. The City agrees to pay the Design Consultant, as full 

compensation for its basic services rendered hereunder, a fee not to exceed THREE MILLION 

TWO HUNDRED TWENTY-SEVEN THOUSAND FIVE HUNDRED THIRTY-FOUR 

DOLLARS AND ZERO CENTS ($3,227,534.00), in accordance with the billing rates and 

project budget stated in Exhibits A and B. The amounts budgeted for phases may be increased or 

decreased, and the amounts allocated for services and expenses adjusted, upon written approval of 

the Director or his designee, and subject to the Maximum Contract Amount stated in this Section 

3.”
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3. Section 3 of the Agreement entitled COMPENSATION, PAYMENT AND 

FUNDING, subsection 3.02 “Reimbursable Expenses.” is hereby deleted in its entirety and 

replaced with:

“3.02 Reimbursable Expenses. Except for those reimbursable expenses specifically 

identified in Exhibit A, or approved in writing by the City as reasonably related to or necessary 

for the Design Consultant’s services, all other expenses shall be included in the Design 

Consultant’s fee and will not be reimbursed hereunder. The maximum amount to be paid for all 

reimbursable expenses under this Agreement is THIRTY-SIX THOUSAND FOUR HUNDRED 

DOLLARS AND ZERO CENTS ($36,400.00) unless an additional amount is approved by the 

Director or his designee in writing, subject to the Maximum Contract Amount stated herein. Unless 

this Agreement is amended in writing according to its terms to increase the Maximum Contract 

Amount, any increase in the maximum amount of reimbursable expenses will reduce the Design 

Consultant’s maximum fee amount accordingly.”

4. Section 3 of the Agreement entitled COMPENSATION, PAYMENT AND 

FUNDING, subsection 3.03 (a) “Additional Construction Administration Services.” is hereby 

deleted in its entirety and replaced with:

“3.03 Additional Services. 

(a) Additional Construction Administration Services: This scope is 

intended to be used if the construction budget increases as the result of fund-raising efforts 

currently underway by the City or other similar project needs. If pre-approved additional services 

are performed by the Design Consultant, the City agrees to pay the Design Consultant for such 

additional services in accordance with Section 2.08. The maximum amount to be paid by the City 

for all Additional Construction Administration Services under this contract is THREE 

HUNDRED FIFTY THOUSAND DOLLARS AND ZERO CENTS ($350,000.00).

5. Section 3 of the Agreement entitled COMPENSATION, PAYMENT AND 

FUNDING, subsection 3.03 (b), “Additional Services.” is hereby deleted in its entirety and 

replaced with:

“(b) Additional Services: If pre-approved additional services are performed 

by the Design Consultant, the City agrees to pay the Design Consultant for such additional services 

in accordance with Section 2.08. The maximum amount to be paid by the City for all additional 
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services under this contract is SIX HUNDRED SEVENTY-FIVE THOUSAND DOLLARS 

AND ZERO CENTS ($675,000.00).”

6. Section 3 of the Agreement entitled COMPENSATION, PAYMENT AND 

FUNDING, subsection 3.05 “Maximum Contract Amount.” is hereby deleted in its entirety and 

replaced with:

“3.05 Maximum Contract Amount.

(a) Notwithstanding any other provision of the Agreement, the City’s 

maximum payment obligation will not exceed FOUR MILLION TWO HUNDRED EIGHTY-

EIGHT THOUSAND NINE HUNDRED THIRTY-FOUR DOLLARS AND ZERO CENTS 

($4,288,934.00) (the “Maximum Contract Amount”). The City is not obligated to execute an 

Agreement or any amendments for any further services, including any services performed by 

Design Consultant beyond that specifically described in Exhibit A. Any services performed 

beyond those set forth therein are performed at Design Consultant’s risk and without authorization 

under the Agreement.”

7. Section 5 of the Agreement entitled “GENERAL PROVISIONS, subsection 5.06 

“No Discrimination in Employment” is hereby deleted in its entirety and replaced with:

“5.06 No Discrimination in Employment:  In connection with the performance 

of work under the Agreement, the Consultant may not refuse to hire, discharge, promote, demote, 

or discriminate in matters of compensation against any person otherwise qualified, solely because 

of race, color, religion, national origin, ethnicity, citizenship, immigration status, gender, age, 

sexual orientation, gender identity, gender expression, marital status, source of income, military 

status, protective hairstyle, or disability. The Consultant shall insert the foregoing provision in all 

subcontracts.”

8. Section 5 of the Agreement entitled “GENERAL PROVISIONS, subsection 5.19 

“No Employment of Illegal Aliens to Perform Work Under the Agreement:” is hereby deleted 

in its entirety and replaced with:

“5.19  No Employment of Workers Without Authorization to Perform Work 
Under the Agreement: 

(a) This Agreement is subject to Division 5 of Article IV of Chapter 20 

of the Denver Revised Municipal Code, and any amendments (the “Certification Ordinance”).

DocuSign Envelope ID: B217389A-C56A-497C-BBCA-B2255FDFF2C7



Studiotrope, LLC
DOTI-202161199-01 (201948702-01)

4

(b) The Consultant certifies that: 

(1) At the time of its execution of this Agreement, it does not 

knowingly employ or contract with a worker without authorization who will perform work under 

this Agreement, nor will it knowingly employ or contract with a worker without authorization to 

perform work under this Agreement in the future.

(2) It will participate in the E-Verify Program, as defined in 

§ 8-17.5-101(3.7), C.R.S., and confirm the employment eligibility of all employees who are newly 

hired for employment to perform work under this Agreement.

(3) It will not enter into a contract with a subconsultant or 

subcontractor that fails to certify to the Consultant that it shall not knowingly employ or contract 

with a worker without authorization to perform work under this Agreement.

(4) It is prohibited from using the E-Verify Program procedures 

to undertake pre-employment screening of job applicants while performing its obligations under 

this Agreement, and it is required to comply with any and all federal requirements related to use 

of the E-Verify Program including, by way of example, all program requirements related to 

employee notification and preservation of employee rights.

(5) If it obtains actual knowledge that a subconsultant or 

subcontractor performing work under this Agreement knowingly employs or contracts with a 

worker without authorization, it will notify such subconsultant or subcontractor and the City within 

three (3) days. The Consultant shall also terminate such subconsultant or subcontractor if within 

three (3) days after such notice the subconsultant or subcontractor does not stop employing or 

contracting with the worker without authorization, unless during the three-day period the 

subconsultant or subcontractor provides information to establish that the subconsultant or 

subcontractor has not knowingly employed or contracted with a worker without authorization.

(6) It will comply with a reasonable request made in the course 

of an investigation by the Colorado Department of Labor and Employment under authority of § 8-

17.5-102(5), C.R.S., or the City Auditor, under authority of D.R.M.C. 20-90.3.

(c) The Consultant is liable for any violations as provided in the Certification 

Ordinance. If the Consultant violates any provision of this section or the Certification Ordinance, 

the City may terminate this Agreement for a breach of the Agreement. If this Agreement is so 
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terminated, the Consultant shall be liable for actual and consequential damages to the City. Any 

termination of a contract due to a violation of this section or the Certification Ordinance may also, 

at the discretion of the City, constitute grounds for disqualifying the Consultant from submitting 

bids or proposals for future contracts with the City.”

9. As herein amended, the Agreement is affirmed and ratified in each and every 

particular.

10. This First Amendatory Design Services Agreement will not be effective or binding 

on the City until it has been fully executed by all required signatories of the City and County of 

Denver, and if required by Charter, approved by the City Council.

[THE BALANCE OF THIS PAGE IS INTENTIONALLY LEFT BLANK.]
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Contract Control Number:  DOTI-202161199-01 (201948702-01) 
Contractor Name:   STUDIOTROPE, LLC 
 
 
IN WITNESS WHEREOF, the parties have set their hands and affixed their seals at 
Denver, Colorado as of:   
 
 
 
SEAL CITY AND COUNTY OF DENVER: 

 
 
 

ATTEST: 
 

 
 
 
 
 

By:    
         
 
         
        

  
APPROVED AS TO FORM: REGISTERED AND COUNTERSIGNED: 
 
Attorney for the City and County of Denver 
 
By:   
         
 
         

 
 
 
By:    
          
 
          
 
 
By:     
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         By: _______________________________________ 
 
 
 
         Name: _____________________________________ 
         (please print) 
 
         Title: _____________________________________ 
         (please print) 
 
 
 
 
                    ATTEST: [if required] 
 
 
         By: _______________________________________ 
 
 
 
         Name: _____________________________________ 
         (please print) 
 
 
         Title: _____________________________________ 
         (please print) 
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Memorandum 

City and County of Denver | Department of Public Works 

Denver Central Library Renovations 

DATE November 3, 2021 

PROJECT DPL | Central Library Renovations 
GoBond2018-043 

TO Curt Winn, Project Manager 
City & County of Denver 
Department of Public Works 
201 West Colfax, Department 506 
Denver Colorado  80204 

RE Contract Amendment Request | Additional Construction Funds Allocated 

Dear Curt, 

Studiotrope Design Collective (sDC) respectfully submits this request for a Contract 
Amendment to increase Maximum Contract Amount for Design Team Services in 
Contract Control No. PWADM-201948702-00.  

The Denver City Council having recently authorized an additional $10M allocation to 
the Central Library Renovation Project is now being asked to increase the Maximum 
Contract Amount for Design/Construction Administration Services by $692,487 (as 
itemized below in three Additional Services Requests), plus a contingency amount to 
be determined by the Project’s DoTI representatives.  

The increase in construction budget from $32.6M to $40.6M (nearly 25%) has granted 
the Library the opportunity to build several much needed scope items that were 
shelved during the design phases due to cost. The attached ASRs 16, 17, and 18 
define the effort required to finalize the Design and oversee Permitting, Bidding, and 
Construction of the identified scope. 

Breakdown of Attached Additional Service Requests : 
ASR-16 Complete Design of Newly Funded Additional Scope 

Fee: $ 427,565 
     Reimbursable Allowance:  $     5,000 

ASR-17 Exterior Scope Changes and Foundation Re-Design 
Fee: $   47,922 

ASR-18 Construction Administration for Newly Funded Scope 
Fee: $ 212,000 

 Total : $ 692,487 

Exhibit A-1
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The above modifications shall be made to the Design Services Agreement between the 
City & County of Denver and Studiotrope LLC executed on June 20, 2019, Contract 
Control No. PWADM-201948702-00.  

 
 
Sincerely, 

 
Joseph Montalbano, Architect  
Principal, studiotrope, llc 
 

Attachments :  ASR-16 Complete Design of Newly Funded Additional Scope 
ASR-17 Exterior Scope Changes and Foundation Re-Design 
ASR-18 Construction Administration for Newly Funded Scope 
Updated Fee Matrix, Attachment 10 

   
 

_Contract Amendment Memo 

 
 
 
  

Exhibit A-1
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Additional Services Request         ASR-16 

 
 
City and County of Denver | Department of Public Works 

Denver Central Library Renovations 
 
 

DATE November 3, 2021     
      

PROJECT DPL | Central Library Renovations 
GoBond2018-043 

    

      

TO Curt Winn, Project Manager  
City & County of Denver 
Department of Public Works 
201 West Colfax, Department 506 
Denver Colorado  80204 

    

      

RE Fee Proposal for Additional Services | Complete Design of Newly Funded Additional Scope     

 

Dear Curt, 
 

Studiotrope Design Collective (sDC) respectfully submits this Additional Services 
Request Pursuant to Paragraph 2.08 (Additional Services) of the Prime Agreement. The 
City and County of Denver has recently allocated an additional $10M to this Renovation 
Project. sDC is requesting additional compensation for the completion of Design 
Documents for the scope defined below. 
 
This request includes sub-consultant fees for design and Permit Administration required 
to complete this scope of work based on when in the design process these items were 
shelved. 
 
Construction Administration of this scope is included in the accompanying ASR-18.  

 
 

Scope Modifications  
 

The Design team has been asked to revive the 13th Avenue Column Removal and 
Schlessman II Alternates which were shelved at 100% DD and 50% CD Submittals, 
respectively. With additional funds now raised, the design must be completed, and 
documents finalized, submitted for Planning Department approval and issued as a 
Construction Change Order to GHPhipps 
 
Previously approved Add Services include the following scope, these are therefore not 
included in this Add Service Request. 

• ASR-13 included the interior work at Acoma Vestibule and Broadway Vestibule, 
as well as the removal of the columns along 13th Avenue. 

• ASR-15 included the Enclosure of the Broadway Portico  
• ASRs (13 and 15) were for completing Design services through Permitting, only 
• CA fees for ASrs 13 and 15 scope are included in ASR-18 

 
     

Exhibit A-1
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 ASR-16 : Newly Funded Scope 
1. Grand Stairs Levels 1 to 3 :  

The Grand Stairs were shelved at 100% Design Development 
Refer to 100%DD Submittal Add Alternates No. 3 and No. 4 for scope 

 
a. Remove the bridges at Levels 1 and 2 
b. Rework MEP, FP, IT to fit in more slender bridges 
c. Removal of four (E) Escalators and infill floor openings at levels 2 and 3 
d. New Grand Stairs in Schlessman Hall 
e. New Bridges at Levels 2 and 3 

 
2. Meeting Rooms Level 2 Center Only (along Schlessman Hall) 

The Level 2 Meeting Rooms were shelved at 50 % Design Development  
Refer to 50% DD Submittal Sheet A-121 Level 2 Floor Plan Area A 
The new layout will be like this : 

 

Exhibit A-1
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a. Modifications to two Meetings Rooms previously designed, but not yet built  
i. No. 3 on the plan and its mirror to the East 
ii. Meeting 233 (and 236) are currently under construction, but will double in size 
iii. Technology will move (no major re-design) 
iv. Lighting and HVAC adjustments needed 

b. Addition of 4 small meeting rooms 
i. Nos. 1 and 2 on the plan and their mirrors to the east 
ii. Typical meeting room technology 
iii. Similar to the 50% DD Submittal design 

 
 

3. Stairs Level 3 to 4 
The Grand Stairs were shelved at 100% Design Development  
Refer to 100%DD Submittal Add Alternates No. 5  

 
a. Removal of two (E) Escalators (no floor infill) 
b. New Stairs in location of removed escalators 
c. No study rooms, just open reading below stairs on Level 3 

 
 

4. Meeting Rooms Level 3 (under new stairs L3 to L4) 
The Grand Stairs/Meeting Rooms were shelved at 100% Design Development (aka 60% 
design effort) 
Refer to 100%DD Submittal Add Alternates No. 5  

 
a. Three study rooms  
b. Typical meeting room technology 
c. Glass enclosure at Great Hall side of rooms 

 
 
 

Exhibit A-1
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5. Commons Level 1 East (new connection to Café) 
The Café Entrance was shelved at 100% Design Development (aka 60% design effort) 
Refer to 50%DD Submittal for general idea  

 
a. Demo of office and storage space 
b. New glass sliding doors, lighting, security… 

 
 
    

Schedule Assumptions 
 

We anticipate completing this additional scope design by April of 2022, which is within 
the time frame of the original contract (including subsequent modifications).  

 
No schedule extension is requested.  
 
Construction of this scope will likely result in an extension of the Construction Schedule. 
 

 
 
 
 
 
 
 
 
 

Exhibit A-1
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Compensation 
 

Fee Request 
For this effort, we propose a Not-to-Exceed fee of $427,565, billed hourly plus an 
increase in Reimbursable Allowance of $5,000. Below is a breakdown by scope 
area and by firm. 

 
1. Fee breakdown by Firm for the Grand Stairs Levels 1 to 3 :  

Studiotrope Design Collective  
Principal   60hrs @ $148/hr $     8,880 
Sr. Project Manager  100hrs  @ $132/hr $   13,200 
Interior Designer  20hs     @ $132/hr $     2,640 
Project Coordinator  160hrs  @ $111/hr $   17,760 
Designer II   160hrs  @ $106/hr $   16,960 
Administrative   8hrs @ $58/hr $        464 

Fee: $   59,904 
   

AECOM 
Principal   146hrs @$ 258/hr $   37,668 
Project Manager  58hrs    @ $208/hr $   12,064 
Project Engineer  236hrs @ $150.78/hr $   35,584.08 
Support Staff   142hrs @ $116.16/hr $   16,494.72 

Fee: $ 101,811 
  

AECOM/RJA 
Principal   12hrs @$ 258/hr $     3,096 
Project Manager  1hr     @ $208/hr $        208 

Fee: $     3,304 
Ramirez, Johnson, & Associates (under AECOM) 

Principal   11hrs @ $135/hr $     1,485 
Associate   116hrs @ $115/hr $   13,340 

Fee: $   14,825 
 

K2 AV, Acoustics, Security & Technology 
Principal   1hr @ $170/hr $        170 
Sr. Consultant   28hrs @ $135/hr $     3,780 
Consultant   26hrs @ $120/hr $     3,120 
Sr. Designer   10hrs @ $95//hr $        950 

Fee: $     8,020 
 

              Grand Stairs (1-3) Sub-Total Fee:  $ 187,864 
 
2. Fee breakdown by Firm for the Meeting Rooms Level 2 Center Only   

Studiotrope Design Collective  
Principal   8hrs @ $148/hr $     1,184 
Sr. Project Manager  80hrs    @ $132/hr $   10.560 
Interior Designer  20hs     @ $132/hr $     2,640 
Project Coordinator  40hrs    @ $111/hr $     4,440 
Project Team Member II  40hrs @ $106/hr $     4,240 
Administrative   2hrs @ $58/hr $        116 

Fee: $   23,180   
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AECOM/RJA 
Principal   8hrs @$ 258/hr $     2,064 
Project Manager  1hr     @ $208/hr $        208 

Fee: $     2,272 
  

Ramirez, Johnson, & Associates (under AECOM) 
Principal   10hrs @ $135/hr $     1,350 
Associate     54hrs @ $115/hr $     6,210 

Fee: $     7,560 
 

K2 AV, Acoustics, Security & Technology 
Principal   1hr @ $170/hr $        170 
Sr. Consultant   32hrs @ $135/hr $     4,320 
Consultant   34hrs @ $120/hr $     4.080 
Sr. Designer   2hrs @ $95//hr $        190 

Fee: $     8,760 
 

                                                                Meeting Rooms Level 2 Sub-Total Fee:  $   41,772 
 

3. Fee breakdown by Firm for the Stairs Level 3 to 4 :  

Studiotrope Design Collective  
Principal   24hrs @ $148/hr $     3,552 
Sr. Project Manager  80hrs    @ $132/hr $   10.560 
Interior Designer  20hs     @ $132/hr $     2,640 
Project Coordinator  100hrs  @ $111/hr $   11,100 
Project Team Member II  80hrs @ $106/hr $     8,480 
Administrative   2hrs @ $58/hr $        116 

Fee: $   36,448 
  

AECOM 
Principal   30hrs @$ 258/hr $     7,740 
Project Manager  16hrs   @ $208/hr $     3,328 
Project Engineer  72hrs    @ $150.78/hr $   10,856.16 
Support Staff   44rs @ $116.16/hr $     5,111.04 

Fee: $   27,035 
 

AECOM/RJA 
Principal   8hrs @$ 258/hr $     2,064 
Project Manager  1hr     @ $208/hr $        208 

 
Fee: $     2,272 

Ramirez, Johnson, & Associates (under AECOM) 
Principal   11hrs @ $135/hr $     1,485 
Associate   78hrs @ $115/hr $     8,970 

Fee: $   10,455 
 

K2 AV, Acoustics, Security & Technology 
Principal   1hr @ $170/hr $        170 
Sr. Consultant   17hrs @ $135/hr $     2,295 
Consultant   15hrs @ $120/hr $     1,800 
Sr. Designer   4hrs @ $95//hr $        280 

Fee: $     4,645 
 

        Stairs Level 3 to 4 Sub-Total Fee:  $   80,855 
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4. Fee breakdown by Firm for the Meeting Rooms Level 3 (under new stairs L3 to L4) :  

Studiotrope Design Collective  
Principal   8hrs @ $148/hr $     1,184 
Sr. Project Manager  80hrs    @ $132/hr $   10.560 
Interior Designer  20hs     @ $132/hr $     2,640 
Project Coordinator  40hrs    @ $111/hr $     4,440 
Project Team Member II  40hrs @ $106/hr $     4,240 
Administrative   2hrs @ $58/hr $        116 

Fee: $   23,180 
  

AECOM/RJA 
Principal   8hrs @$ 258/hr $     2,064 
Project Manager  1hr     @ $208/hr $        208 

Fee: $     2,272 
  

Ramirez, Johnson, & Associates (under AECOM) 
Principal   10hrs @ $135/hr $     1,350 
Associate   54hrs @ $115/hr $     6,210 

Fee: $     7,560 
 
K2 AV, Acoustics, Security & Technology 

Principal   1hr @ $170/hr $        170 
Sr. Consultant   28hrs @ $135/hr $     3,780 
Consultant   24hrs @ $120/hr $     2,880 
Sr. Designer   2hrs @ $95//hr $        190 

Fee: $     7,020 
 

            Meeting Rooms Level 3 Sub-Total Fee:  $   40,032 
 
 
5. Fee breakdown by Firm for the Commons Level 1 East (new connection to Café) :  

Studiotrope Design Collective  
Principal   24hrs @ $148/hr $     3,552 
Sr. Project Manager  80hrs    @ $132/hr $   10.560 
Interior Designer  20hs     @ $132/hr $     2,640 
Project Coordinator  60hrs    @ $111/hr $     6,660 
Project Team Member II  60hrs @ $106/hr $     6,360 
Administrative   2hrs @ $58/hr $        116 

Fee: $   29,888 
  

AECOM/RJA 
Principal   12hrs @$ 258/hr $     3,096 
Project Manager  1hr     @ $208/hr $        208 

Fee: $     3,304 
  

Ramirez, Johnson, & Associates (under AECOM) 
Principal   8hrs @ $135/hr $     1,080 
Associate   36hrs @ $115/hr $     4,140 

Fee: $     5,220 
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K2 AV, Acoustics, Security & Technology 
Principal   1hr @ $170/hr $        170 
Sr. Consultant   20hrs @ $135/hr $     4,700 
Consultant   24hrs @ $120/hr $     2,880 
Sr. Designer   4hrs @ $95//hr $        280 

Fee: $     6,130 
 

       Commons Level 1 Sub-Total Fee:  $   17,696 
 

6. Permit Strategy and Cost Estimation for all scope above 
Service First Permits   lump sum  $     7,500 
Cost Estimator TBD   lump sum allowance $   25,000 
 

              Sub-Total Fee: $   32,500 
 
 
  ASR-16 Total Fee: $  427,565 
 

Project Reimbursable Expenses Allowance  
Studiotrope Design Collective        Reimbursable Allowance   $      5,000 

 
 

Fee Summary 
 

We are requesting the approved sub-total fee (attachment 10) be increased by $427,565 
(four-hundred-twenty-seven-thousand, five-hundred-sixty-five dollars) and the 
Reimbursable Allowance be increased by $5,000 (five-thousand dollars). 

 
Original Approved Base Fee:   $ 2,535,047 

Reimbursable Expense Allowance:   $  31,400 
ASR-01:     $      26,058 
ASR-02      $      20,848 
ASR-03r     $      38,950 
ASR-04r  $        3,036 
ASR-05  $      40,418 
ASR-06 $      19,228 
ASR-07 $      31,048 
ASR-08r $      24,114 
ASR-09 $      26,115 
ASR-10 $      57,912 
ASR-11 $      84,423  
ASR-12 $      44,178 
ASR-13 $      63,805 
ASR-14 $    243,579 
ASR-15a  - $    60,008    - $  16,000 
ASR-15b $    150,576   
ASR-16 $    427,565 $  5,000  
Total Fee:     $ 3,776,712 $  20,400 
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The above modifications shall be made to the Design Services Agreement between 
the City & County of Denver and Studiotrope LLC executed on June 20, 2019, 
Contract Control No. PWADM-201948702-00. The requested fees for these services 
will cause the total amount payable under this agreement to exceed the Maximum 
Contract Amount. It is understood that a contract modification must be approved by 
City Council. 

 
Sincerely, 

 
Joseph Montalbano, Architect  
Principal, studiotrope, llc 
 

Attachments :  Updated Fee Matrix, Attachment 10 

 

_END of ASR-16 
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Additional Services Request         ASR-17 

 
 
City and County of Denver | Department of Public Works 

Denver Central Library Renovations 
 
 

DATE November 3, 2021     
      

PROJECT DPL | Central Library Renovations 
GoBond2018-043 

    

      

TO Curt Winn, Project Manager  
City & County of Denver 
Department of Public Works 
201 West Colfax, Department 506 
Denver Colorado  80204 

    

      

RE Fee Proposal for Additional Services | Exterior Scope Changes and Foundation Re-Design     

 

Dear Curt, 
 

Studiotrope Design Collective (sDC) respectfully submits this Additional Services 
Request Pursuant to Paragraph 2.08 (Additional Services) of the Prime Agreement.  
sDC is requesting additional compensation for the re-design of the Foundations in B2 
required to address the loss of bearing capacity in the Slab resulting from the severed 
rebar during construction. 
 
We are also requesting design fees for Civil and Landscape Engineering and Design 
which were erroneously omitted from the previously approved ASR-15r. Included in 
this effort are the re-design efforts to accommodate the changes in direction based on 
additional funding for the 13th Avenue RoW and Broadway Plaza.  

 
 

Schedule Assumptions 
 

We anticipate completing this with the Exterior Improvements Bid Package, which is 
within the time frame of the original contract (including subsequent modifications).  

 
No schedule extension is requested.  
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Compensation 
 

Fee Request 
For this effort, we propose a Not-to-Exceed fee of $47,922, billed hourly. Below is 
a breakdown by scope area and by firm. 

 
 

Fee breakdown by Firm for the Foundation Engineering and Design :  
Studiotrope Design Collective  

Sr. Project Manager  8hrs    @ $132/hr $     1,560 
Project Coordinator  4hrs     @ $111/hr $        444 

Fee: $     2,004 
   

AECOM 
Project Manager  56hrs    @ $208/hr $   11,648 

Fee: $   11,648 
  

        Sub-Total Fee:  $   13,652 
 
 

Fee breakdown by Firm for the 13th Ave. & Broadway Design :  
Elevation Consulting 

Sr. Project Manager  28hrs    @ $150/hr $     4,200 
Project Engineer             68hrs    @ $100/hr $     6,800 

Fee: $   11,000 
 

Mundus Bishop 
Principal   8hrs @ $165/hr $     1,320 
Sr. Landscape Architect              75hrs    @ $120/hr $     9,000 
Landscape Designer  130hrs  @ $85/hr $   11,050 
Irrigation Design  lump sum  $     1,900 

Fee: $   23,270 
  

        Sub-Total Fee:  $   34,270 
 
 
  ASR-17 Total Fee: $   47,922 
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Fee Summary 
 

We are requesting the approved sub-total fee (attachment 10) be increased by $47,922 
(forty-seven-thousand, nine-hundred-twenty-two dollars). 

 
Original Approved Base Fee:   $ 2,535,047 

Reimbursable Expense Allowance:   $  31,400 
ASR-01:     $      26,058 
ASR-02      $      20,848 
ASR-03r     $      38.950 
ASR-04r  $        3,036 
ASR-05  $      40,418 
ASR-06 $      19,228 
ASR-07 $      31,048 
ASR-08r $      24,114 
ASR-09 $      26,115 
ASR-10 $      57,912 
ASR-11 $      84,423  
ASR-12 $      44,178 
ASR-13 $      63,805 
ASR-14 $    243,579 
ASR-15a  - $    60,008    - $  16,000 
ASR-15b $    150,576   
ASR-16 $    427,565   
ASR-17 $      47,922   
Total Fee:     $ 3,824,634 $  20,400 
 

 
 
 
 

The above modifications shall be made to the Design Services Agreement between the 
City & County of Denver and Studiotrope LLC executed on June 20, 2019, Contract 
Control No. PWADM-201948702-00. The requested fees for these services will cause the 
total amount payable under this agreement to exceed the Maximum Contract Amount. It is 
understood that a contract modification must be approved by City Council. 

 
 
Sincerely, 

 
Joseph Montalbano, Architect  
Principal, studiotrope, llc 
 

Attachments :  Updated Fee Matrix, Attachment 10 

   

 

_END of ASR-17 
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Additional Services Request         ASR-18 

 
 
City and County of Denver | Department of Public Works 

Denver Central Library Renovations 
 
 

DATE November 3, 2021     
      

PROJECT DPL | Central Library Renovations 
GoBond2018-043 

    

      

TO Curt Winn, Project Manager  
City & County of Denver 
Department of Public Works 
201 West Colfax, Department 506 
Denver Colorado  80204 

    

      

RE Fee Proposal for Additional Services | Construction Administration for Newly Funded Scope (ASR-16)     

 

Dear Curt, 
 

Studiotrope Design Collective (sDC) respectfully submits this Additional Services Request 
Pursuant to Paragraph 2.08 (Additional Services) of the Prime Agreement.  sDC is 
requesting additional compensation for Construction Administration Services required to 
oversee the construction of the newly funded scope described in ASR-16. 
 
This request includes sub-consultant fees for Construction Administration Services 
associated with this additional scope. These fees are based on our assumptions of a 
construction schedule which is yet to be established and the construction value of this 
added scope. Using the percentage for CA services originally negotiated for this contract 
(2.65%) and allocated based on percentages of design effort for this particular scope, the 
following Not-to-Exceed fee will be billed hourly. 

 
 

Schedule Assumptions 
 

We anticipate completing this additional scope design by April of 2022, which is within the 
time frame of the original contract (including subsequent modifications).  

 
An extension to the construction schedule will be required once determined by GHPhipps.  
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Compensation 
 

Fee Request 
For this effort, we propose a Not-to-Exceed fee of $212,000, billed hourly. Below is a 
breakdown by firm. 

 
Fee breakdown by Firm for Construction Administration for scope added in ASR-16 :  

Studiotrope Design Collective  
Construction Administration   Fee: $ 101,760 

   
AECOM 

Construction Administration   Fee: $   59,360 
  

Ramirez, Johnson, & Associates (under AECOM) 
Construction Administration   Fee: $   29,680 

 
K2 AV, Acoustics, Security & Technology 

Construction Administration   Fee: $   16,960 
 

Ambient/Mead & Hunt 
Construction Administration   Fee: $     4,240 

 
  ASR-18 Total Fee: $ 212,000 

 

Fee Summary 
 

We are requesting the approved sub-total fee (attachment 10) be increased by $212,000 
(two-hundred-twelve-thousand dollars). 

 
Original Approved Base Fee:   $ 2,535,047 

Reimbursable Expense Allowance:   $  31,400 
ASR-01:     $      26,058 
ASR-02      $      20,848 
ASR-03r     $      38.950 
ASR-04r  $        3,036 
ASR-05  $      40,418 
ASR-06 $      19,228 
ASR-07 $      31,048 
ASR-08r $      24,114 
ASR-09 $      26,115 
ASR-10 $      57,912 
ASR-11 $      84,423  
ASR-12 $      44,178 
ASR-13 $      63,805 
ASR-14 $    243,579 
ASR-15a  - $    60,008    - $  16,000 
ASR-15b $    150,576   
ASR-16 $    427,565  $ 5,000  
ASR-17 $      47,922   
ASR-18 $    212,000   
Total Fee:     $ 4,036,634 $  20,400 
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The above modifications shall be made to the Design Services Agreement between 
the City & County of Denver and Studiotrope LLC executed on June 20, 2019, 
Contract Control No. PWADM-201948702-00. The requested fees for these services 
will cause the total amount payable under this agreement to exceed the Maximum 
Contract Amount. It is understood that a contract modification must be approved by 
City Council. 

 
 
Sincerely, 

 
Joseph Montalbano, Architect  
Principal, studiotrope, llc 
 

Attachments :  Updated Fee Matrix, Attachment 10 

   

 

_END of ASR-18 
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FEE & DETAILS FEE & DETAILS

discipline PD Fee SD Fee DD Fee CD Fee CA Fee Base Total Base Fee ASR-01 ASR-02 ASR-03 ASR-04 ASR-05 ASR-06 ASR-07

sDC Arch/Int/GD $72,030 $222,380 $262,580 $323,480 $428,092 $1,308,562 $8,208 $20,848 $4,280 $3,036 $8,300 $1,728 $31,048

Eugene Lynne Survey $28,165 $0 $0 $0 $0 $28,165 $0 $0 $0 $0 $0 $0 $0

ECG Civil $0 $3,600 $6,250 $13,100 $3,509 $26,459 $0 $0 $0 $0 $0 $0 $0

Mundus Bishop Landscape $12,430 $22,000 $46,270 $42,670 $11,841 $135,211 $0 $0 $0 $0 $0 $0 $0

AECOM w/ Integral Eng Structural $1,000 $3,850 $5,150 $5,450 $2,815 $18,265 $0 $0 $0 $0 $0 $0 $0

Integral Eng M/WBE Struct $4,300 $17,000 $27,000 $26,500 $7,823 $82,623 $0 $0 $0 $0 $0 $0 $0

AECOM w/ RJA Eng MEP $8,750 $34,100 $40,900 $49,050 $52,495 $185,295 $0 $0 $0 $0 $0 $0 $0

RJA Eng M/WBE MEP $10,000 $32,000 $53,500 $55,000 $17,547 $168,047 $0 $0 $0 $0 $0 $0 $0

AECOM FA / FP $2,650 $10,550 $12,150 $13,750 $10,090 $49,190 $0 $0 $0 $0 $0 $0 $0

K2 Low Voltage $4,292 $8,751 $42,410 $62,948 $37,192 $155,593 $0 $0 $0 $0 $0 $0 $0

Ambient LEED $6,918 $4,730 $6,892 $18,360 $12,828 $49,728 $0 $0 $34,670 $0 $0 $0 $0

MTC ADA $840 $1,440 $1,920 $2,880 $0 $7,080 $0 $0 $0 $0 $0 $0 $0

PPV Cost Est. $38,715 $38,070 $14,315 $4,115 $36,557 $131,772 $0 $0 $0 $0 $32,118 $0 $0

Lerch Bates Elevator $5,212 $9,828 $8,380 $10,000 $20,530 $53,950 $0 $0 $0 $0 $0 $0 $0

ServiceFirst Expeditor $0 $0 $0 $45,000 $0 $45,000 $0 $0 $0 $0 $0 $0 $0

iBIM QC Review $0 $2,500 $2,500 $2,500 $1,462 $8,962 $0 $0 $0 $0 $0 $0 $0

Kin DuBois Braintrust $3,500 $3,500 $2,000 $2,000 $0 $11,000 $0 $0 $0 $0 $0 $0 $0

Ozi Friedrich Braintrust $5,250 $12,600 $15,960 $9,030 $1,305 $44,145 $17,850 $0 $0 $0 $0 $0 $0

Kevin Keady Braintrust $3,000 $3,000 $3,000 $3,000 $0 $12,000 $0 $0 $0 $0 $0 $0 $0

Michael Murphy Braintrust $2,000 $2,000 $1,000 $1,000 $0 $6,000 $0 $0 $0 $0 $0 $0 $0

S.A. Miro Peer Review $1,000 $0 $3,500 $3,500 $0 $8,000 $0 $0 $0 $0 $0 $0 $0

Jensen Hughes Code Review $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $17,500 $0

TBD Cost Estimator $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SUBTOTAL $210,052 $431,899 $555,677 $693,333 $644,086 $2,535,047 $26,058 $20,848 $38,950 $3,036 $40,418 $19,228 $31,048

SubTotal $2,561,105 $2,581,953 $2,620,903 $2,623,939 $2,664,357 $2,683,585 $2,714,633

Reimbursable Expenses all $31,400

Additional CA Services all $300,000

Additional Services Allowance all $500,000 $473,942 $453,094 $414,144 $411,108 $370,690 $351,462 $320,414

$3,366,447

11/2/2021

Consultant Name

GRAND TOTAL FEE

Discipline Column added to the form issued by CCoD for information.

PD Fee Column added to the form issued by CCoD based on the Professional Design Services - Scope of Work document issued by CCoD.

Design Fees above calculated based on $31.8M construction budget

PD & SD Fees include design services for ADA Assessement Phase 2 scope (outside of base scope renovation areas) 

PD & SD Fees include Quality Management Plan 

CA Fee includes Move Coordination as required by construciton phasing

CA Fee Base is based on $23.25M construction budget and 130 week construction period

CA Fee Allowance based on the additional $8.55M and 26 weeks for a total construction cost of $31.8M, and 156 week construction period is estimated to be $238,000 

*additional funds now total $32.6M budget, additional CA fee $22,158

**Additional funds now total $40.6M budget

Denver Central Library Renovation
Elevate Denver Bond Program

studiotrope Design Collective - FEE PROPOSAL TABULATION FORM

Denver Central Library Renovation
Elevate Denver Bond Program

studiotrope Design Collective - FEE PROPOSAL TABULATION FORM
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FEE & DETAILS FEE & DETAILS

discipline PD Fee SD Fee DD Fee CD Fee CA Fee Base Total Base Fee ASR-01 ASR-02 ASR-03 ASR-04 ASR-05 ASR-06 ASR-07

sDC Arch/Int/GD $72,030 $222,380 $262,580 $323,480 $428,092 $1,308,562 $8,208 $20,848 $4,280 $3,036 $8,300 $1,728 $31,048

Eugene Lynne Survey $28,165 $0 $0 $0 $0 $28,165 $0 $0 $0 $0 $0 $0 $0

ECG Civil $0 $3,600 $6,250 $13,100 $3,509 $26,459 $0 $0 $0 $0 $0 $0 $0

Mundus Bishop Landscape $12,430 $22,000 $46,270 $42,670 $11,841 $135,211 $0 $0 $0 $0 $0 $0 $0

AECOM w/ Integral Eng Structural $1,000 $3,850 $5,150 $5,450 $2,815 $18,265 $0 $0 $0 $0 $0 $0 $0

Integral Eng M/WBE Struct $4,300 $17,000 $27,000 $26,500 $7,823 $82,623 $0 $0 $0 $0 $0 $0 $0

AECOM w/ RJA Eng MEP $8,750 $34,100 $40,900 $49,050 $52,495 $185,295 $0 $0 $0 $0 $0 $0 $0

RJA Eng M/WBE MEP $10,000 $32,000 $53,500 $55,000 $17,547 $168,047 $0 $0 $0 $0 $0 $0 $0

AECOM FA / FP $2,650 $10,550 $12,150 $13,750 $10,090 $49,190 $0 $0 $0 $0 $0 $0 $0

K2 Low Voltage $4,292 $8,751 $42,410 $62,948 $37,192 $155,593 $0 $0 $0 $0 $0 $0 $0

Ambient LEED $6,918 $4,730 $6,892 $18,360 $12,828 $49,728 $0 $0 $34,670 $0 $0 $0 $0

MTC ADA $840 $1,440 $1,920 $2,880 $0 $7,080 $0 $0 $0 $0 $0 $0 $0

PPV Cost Est. $38,715 $38,070 $14,315 $4,115 $36,557 $131,772 $0 $0 $0 $0 $32,118 $0 $0

Lerch Bates Elevator $5,212 $9,828 $8,380 $10,000 $20,530 $53,950 $0 $0 $0 $0 $0 $0 $0

ServiceFirst Expeditor $0 $0 $0 $45,000 $0 $45,000 $0 $0 $0 $0 $0 $0 $0

iBIM QC Review $0 $2,500 $2,500 $2,500 $1,462 $8,962 $0 $0 $0 $0 $0 $0 $0

Kin DuBois Braintrust $3,500 $3,500 $2,000 $2,000 $0 $11,000 $0 $0 $0 $0 $0 $0 $0

Ozi Friedrich Braintrust $5,250 $12,600 $15,960 $9,030 $1,305 $44,145 $17,850 $0 $0 $0 $0 $0 $0

Kevin Keady Braintrust $3,000 $3,000 $3,000 $3,000 $0 $12,000 $0 $0 $0 $0 $0 $0 $0

Michael Murphy Braintrust $2,000 $2,000 $1,000 $1,000 $0 $6,000 $0 $0 $0 $0 $0 $0 $0

S.A. Miro Peer Review $1,000 $0 $3,500 $3,500 $0 $8,000 $0 $0 $0 $0 $0 $0 $0

Jensen Hughes Code Review $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $17,500 $0

TBD Cost Estimator $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SUBTOTAL $210,052 $431,899 $555,677 $693,333 $644,086 $2,535,047 $26,058 $20,848 $38,950 $3,036 $40,418 $19,228 $31,048

SubTotal $2,561,105 $2,581,953 $2,620,903 $2,623,939 $2,664,357 $2,683,585 $2,714,633

Reimbursable Expenses all $31,400

Additional CA Services all $300,000

Additional Services Allowance all $500,000 $473,942 $453,094 $414,144 $411,108 $370,690 $351,462 $320,414

$3,366,447

11/2/2021

Consultant Name

GRAND TOTAL FEE

Discipline Column added to the form issued by CCoD for information.

PD Fee Column added to the form issued by CCoD based on the Professional Design Services - Scope of Work document issued by CCoD.

Design Fees above calculated based on $31.8M construction budget

PD & SD Fees include design services for ADA Assessement Phase 2 scope (outside of base scope renovation areas) 

PD & SD Fees include Quality Management Plan 

CA Fee includes Move Coordination as required by construciton phasing

CA Fee Base is based on $23.25M construction budget and 130 week construction period

CA Fee Allowance based on the additional $8.55M and 26 weeks for a total construction cost of $31.8M, and 156 week construction period is estimated to be $238,000 

*additional funds now total $32.6M budget, additional CA fee $22,158

**Additional funds now total $40.6M budget

Denver Central Library Renovation
Elevate Denver Bond Program

studiotrope Design Collective - FEE PROPOSAL TABULATION FORM

Denver Central Library Renovation
Elevate Denver Bond Program

studiotrope Design Collective - FEE PROPOSAL TABULATION FORM

ASR-08 ASR-09 ASR-10 ASR-11 ASR-12 ASR-13
CA Fee 

Additional
ASR-14 ASR-15a ASR-15b

$6,164 $14,076 $15,200 $16,570 $8,648 $28,640 $157,433 $16,704 -$52 $65,140

$12,430 $0 $0 $0 $4,105 $0 $0 $0 -$65 $0

$4,100 $0 $0 $0 $28,700 $0 $1,291 $0 $0 $0

$1,420 $0 $0 $0 $925 $0 $2,354 $0 $0 $0

$0 $6,995 $0 $101,983 $0 $6,269 $1,035 $93 -$4,803 $0

$0 $0 $2,376 -$28,250 $0 $0 $2,877 $568 $4,803 $0

$0 $4,024 $23,496 -$5,880 $0 $8,252 $19,305 $1,806 $5,880 $0

$0 $0 $15,440 $0 $0 $10,565 $6,453 $690 -$5,880 $14,895

$0 $0 $0 $0 $0 $4,199 $3,711 $347 -$9,347 $66,341

$0 $0 $0 $0 $0 $4,760 $13,677 $1,350 $0 $0

$0 $0 $0 $0 $0 $0 $4,717 $600 $0 $0

$0 $1,020 $0 $0 $0 $0 $0 $0 $0 $2,520

$0 $0 $0 $0 $0 $0 $0 $0 -$34,349 $0

$0 $0 $0 $0 $0 $0 $7,550 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $1,800 $0 $538 $0 $0 $1,680

$0 $0 $0 $0 $0 $0 $0 $0 -$3,718 $0

$0 $0 $0 $0 $0 $0 $480 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 -$6,000 $0

$0 $0 $0 $0 $0 $0 $0 $0 -$3,012 $0

$0 $0 $0 $0 $0 $0 $0 $0 -$3,465 $0

$0 $0 $1,400 $0 $0 $1,120 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$24,114 $26,115 $57,912 $84,423 $44,178 $63,805 $221,421 $22,158 -$60,008 $150,576

$2,738,747 $2,764,862 $2,822,774 $2,907,197 $2,951,375 $3,015,180 $3,236,601 $3,258,759 $3,198,751 $3,349,327

-$16,000 $15,400

$78,579 $56,421 $56,421 $1,720

$296,300 $270,185 $212,273 $127,850 $83,672 $19,867 $19,867 $19,867 $95,875 $180
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FEE & DETAILS FEE & DETAILS

discipline PD Fee SD Fee DD Fee CD Fee CA Fee Base Total Base Fee ASR-01 ASR-02 ASR-03 ASR-04 ASR-05 ASR-06 ASR-07

sDC Arch/Int/GD $72,030 $222,380 $262,580 $323,480 $428,092 $1,308,562 $8,208 $20,848 $4,280 $3,036 $8,300 $1,728 $31,048

Eugene Lynne Survey $28,165 $0 $0 $0 $0 $28,165 $0 $0 $0 $0 $0 $0 $0

ECG Civil $0 $3,600 $6,250 $13,100 $3,509 $26,459 $0 $0 $0 $0 $0 $0 $0

Mundus Bishop Landscape $12,430 $22,000 $46,270 $42,670 $11,841 $135,211 $0 $0 $0 $0 $0 $0 $0

AECOM w/ Integral Eng Structural $1,000 $3,850 $5,150 $5,450 $2,815 $18,265 $0 $0 $0 $0 $0 $0 $0

Integral Eng M/WBE Struct $4,300 $17,000 $27,000 $26,500 $7,823 $82,623 $0 $0 $0 $0 $0 $0 $0

AECOM w/ RJA Eng MEP $8,750 $34,100 $40,900 $49,050 $52,495 $185,295 $0 $0 $0 $0 $0 $0 $0

RJA Eng M/WBE MEP $10,000 $32,000 $53,500 $55,000 $17,547 $168,047 $0 $0 $0 $0 $0 $0 $0

AECOM FA / FP $2,650 $10,550 $12,150 $13,750 $10,090 $49,190 $0 $0 $0 $0 $0 $0 $0

K2 Low Voltage $4,292 $8,751 $42,410 $62,948 $37,192 $155,593 $0 $0 $0 $0 $0 $0 $0

Ambient LEED $6,918 $4,730 $6,892 $18,360 $12,828 $49,728 $0 $0 $34,670 $0 $0 $0 $0

MTC ADA $840 $1,440 $1,920 $2,880 $0 $7,080 $0 $0 $0 $0 $0 $0 $0

PPV Cost Est. $38,715 $38,070 $14,315 $4,115 $36,557 $131,772 $0 $0 $0 $0 $32,118 $0 $0

Lerch Bates Elevator $5,212 $9,828 $8,380 $10,000 $20,530 $53,950 $0 $0 $0 $0 $0 $0 $0

ServiceFirst Expeditor $0 $0 $0 $45,000 $0 $45,000 $0 $0 $0 $0 $0 $0 $0

iBIM QC Review $0 $2,500 $2,500 $2,500 $1,462 $8,962 $0 $0 $0 $0 $0 $0 $0

Kin DuBois Braintrust $3,500 $3,500 $2,000 $2,000 $0 $11,000 $0 $0 $0 $0 $0 $0 $0

Ozi Friedrich Braintrust $5,250 $12,600 $15,960 $9,030 $1,305 $44,145 $17,850 $0 $0 $0 $0 $0 $0

Kevin Keady Braintrust $3,000 $3,000 $3,000 $3,000 $0 $12,000 $0 $0 $0 $0 $0 $0 $0

Michael Murphy Braintrust $2,000 $2,000 $1,000 $1,000 $0 $6,000 $0 $0 $0 $0 $0 $0 $0

S.A. Miro Peer Review $1,000 $0 $3,500 $3,500 $0 $8,000 $0 $0 $0 $0 $0 $0 $0

Jensen Hughes Code Review $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $17,500 $0

TBD Cost Estimator $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SUBTOTAL $210,052 $431,899 $555,677 $693,333 $644,086 $2,535,047 $26,058 $20,848 $38,950 $3,036 $40,418 $19,228 $31,048

SubTotal $2,561,105 $2,581,953 $2,620,903 $2,623,939 $2,664,357 $2,683,585 $2,714,633

Reimbursable Expenses all $31,400

Additional CA Services all $300,000

Additional Services Allowance all $500,000 $473,942 $453,094 $414,144 $411,108 $370,690 $351,462 $320,414

$3,366,447

11/2/2021

Consultant Name

GRAND TOTAL FEE

Discipline Column added to the form issued by CCoD for information.

PD Fee Column added to the form issued by CCoD based on the Professional Design Services - Scope of Work document issued by CCoD.

Design Fees above calculated based on $31.8M construction budget

PD & SD Fees include design services for ADA Assessement Phase 2 scope (outside of base scope renovation areas) 

PD & SD Fees include Quality Management Plan 

CA Fee includes Move Coordination as required by construciton phasing

CA Fee Base is based on $23.25M construction budget and 130 week construction period

CA Fee Allowance based on the additional $8.55M and 26 weeks for a total construction cost of $31.8M, and 156 week construction period is estimated to be $238,000 

*additional funds now total $32.6M budget, additional CA fee $22,158

**Additional funds now total $40.6M budget

Denver Central Library Renovation
Elevate Denver Bond Program

studiotrope Design Collective - FEE PROPOSAL TABULATION FORM

Denver Central Library Renovation
Elevate Denver Bond Program

studiotrope Design Collective - FEE PROPOSAL TABULATION FORM

ASR-16 ASR-17 ASR-18
Percentage of 

Total Fee

Contract M/WBE 

% Commitment

$172,600 $2,004 $101,760 49.3%

$0 $0 $0 1.1% 0.5%

$0 $11,000 $0 1.8%

$0 $23,270 $0 4.0% 4.5%

$0 $0 $0 3.2%

$0 $0 $0 1.6% 3.0%

$13,424 $0 $0 6.3%

$45,620 $0 $29,680 7.1% 6.0%

$128,846 $11,648 $59,360 7.8%

$34,575 $0 $16,960 5.6% 5.5%

$0 $0 $4,240 2.3% 1.5%

$0 $0 $0 0.3%

$0 $0 $0 3.2%

$0 $0 $0 1.5%

$7,500 $0 $0 1.3%

$0 $0 $0 0.3%

$0 $0 $0 0.2%

$0 $0 $0 1.5%

$0 $0 $0 0.1%

$0 $0 $0 0.1%

$0 $0 $0 0.1%

$0 $0 $0 0.5%

$25,000 $0 $0 0.6%

$427,565 $47,922 $212,000 $687,487

$3,776,712 $3,824,634 $4,036,634 100.0% 21.0%

$20,400 $20,400 $20,400

$1,720 $1,720 $1,720

-$427,385 -$475,307 -$687,307

Exhibit A-1
DocuSign Envelope ID: B217389A-C56A-497C-BBCA-B2255FDFF2C7
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