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THIRD AMENDATORY AGREEMENT
This THIRD AMENDATORY DESIGN SERVICES AGREEMENT is made 

between the CITY AND COUNTY OF DENVER, a municipal corporation of the State of 

Colorado (the “City”) and STANLEY CONSULTANTS, INC., an Iowa corporation, registered 

to do business in Colorado, whose address is 8000 South Chester Street, Suite 500, Centennial, 

Colorado 80112-3516 (the "Design Consultant" or “Consultant”), jointly (“the Parties”). 

RECITALS:

A. The Parties entered into a Design Services Agreement dated August 30, 2018, an 

Amendatory Agreement dated December 17, 2019, and a Second Amendatory Agreement dated 

November 3, 2021, (collectively, the “Agreement”) to provide professional design services 

described in the Exhibit A Scope of Work; and

B. The Parties wish to amend the Agreement to extend the term, increase the 

maximum amount, update section 5.06-No Discrimination in Employment, update section 5.19-

No Employment of Illegal Aliens, and amend the scope of work and budget.

NOW THEREFORE, in consideration of the premises and the Parties’ mutual covenants 

and obligations, the Parties agree as follows:

1. Section 3 of the Agreement entitled “COMPENSATION, PAYMENT AND 

FUNDING”, Subsection 3.01  “Fee for basic services.” is hereby deleted in its entirety and 

replaced with: 

“3.01 Fee for basic services. The City agrees to pay the Design Consultant, as full 

compensation for its basic services rendered hereunder, a fee not to exceed ONE MILLION 

SIXTY-TWO THOUSAND FIVE HUNDRED SEVENTY-SEVEN DOLLARS AND 

SEVENTEEN CENTS ($1,062,577.17), in accordance with the billing rates and project budget 

stated in Exhibits. The amounts budgeted for phases may be increased or decreased, and the 

amounts allocated for services and expenses adjusted, upon written approval of the Director or his 

designee, and subject to the Maximum Contract Amount stated in this Section 3.”

2. Section 3 of the Agreement entitled “COMPENSATION, PAYMENT AND 

FUNDING”, Subsection 3.04 “Maximum Contract Amount.” is hereby deleted in its entirety 

and replaced with: 

“3.04 Maximum Contract Amount.
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(a) Notwithstanding any other provision of the Agreement, the City’s 

maximum payment obligation will not exceed ONE MILLION SIXTY-TWO THOUSAND 

FIVE HUNDRED SEVENTY-SEVEN DOLLARS AND SEVENTEEN CENTS 

($1,062,577.17) (the “Maximum Contract Amount”). The City is not obligated to execute an 

Agreement or any amendments for any further services, including any services performed by 

Design Consultant beyond that specifically described in Exhibit A. Any services performed 

beyond those set forth therein are performed at Design Consultant’s risk and without authorization 

under the Agreement.”

3. Section 4 of the Agreement entitled “TERM AND TERMINATION”, Subsection 

4.01 “Term.” is hereby deleted in its entirety and replaced with:

“4.01 Term.
          The Agreement will commence on November 1, 2018 and expire on April 

30, 2025 (“Term”), unless sooner terminated as provided in this Agreement.”

4. Section 5 of the Agreement entitled “GENERAL PROVISIONS“, Subsection 

5.06 “No Discrimination in Employment” is hereby deleted in its entirety and replaced with:

“5.06 No Discrimination in Employment.  In connection with the performance of work 
under the Agreement, the Consultant may not refuse to hire, discharge, promote, demote, or 
discriminate in matters of compensation against any person otherwise qualified, solely because of 
race, color, religion, national origin, ethnicity, citizenship, immigration status, gender, age, sexual 
orientation, gender identity, gender expression, marital status, source of income, military status, 
protective hairstyle, or disability. The Consultant shall insert the foregoing provision in all 
subcontracts.”

5. Section 5 of the Agreement entitled “GENERAL PROVISIONS“, Subsection 

5.19 “No Employment of Illegal Aliens to Perform Work Under the Agreement.” is hereby 

deleted in its entirety and replaced with:

“5.19  No Employment of Workers Without Authorization to Perform Work Under 
the Agreement. 

(a) This Agreement is subject to Division 5 of Article IV of Chapter 20 
of the Denver Revised Municipal Code, and any amendments (the “Certification Ordinance”).

(b) The Consultant certifies that: 
(1) At the time of its execution of this Agreement, it does not 

knowingly employ or contract with a worker without authorization who will perform work under 
this Agreement, nor will it knowingly employ or contract with a worker without authorization to 
perform work under this Agreement in the future.
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(2) It will participate in the E-Verify Program, as defined in 
§ 8-17.5-101(3.7), C.R.S., and confirm the employment eligibility of all employees who are newly 
hired for employment to perform work under this Agreement.

(3) It will not enter into a contract with a subconsultant or 
subcontractor that fails to certify to the Consultant that it shall not knowingly employ or contract 
with a worker without authorization to perform work under this Agreement.

(4) It is prohibited from using the E-Verify Program procedures 
to undertake pre-employment screening of job applicants while performing its obligations under 
this Agreement, and it is required to comply with any and all federal requirements related to use 
of the E-Verify Program including, by way of example, all program requirements related to 
employee notification and preservation of employee rights.

(5) If it obtains actual knowledge that a subconsultant or 
subcontractor performing work under this Agreement knowingly employs or contracts with a 
worker without authorization, it will notify such subconsultant or subcontractor and the City within 
three (3) days. The Consultant shall also terminate such subconsultant or subcontractor if within 
three (3) days after such notice the subconsultant or subcontractor does not stop employing or 
contracting with the worker without authorization, unless during the three-day period the 
subconsultant or subcontractor provides information to establish that the subconsultant or 
subcontractor has not knowingly employed or contracted with a worker without authorization.

(6) It will comply with a reasonable request made in the course 
of an investigation by the Colorado Department of Labor and Employment under authority of § 8-
17.5-102(5), C.R.S., or the City Auditor, under authority of D.R.M.C. 20-90.3.

(c) The Consultant is liable for any violations as provided in the Certification 
Ordinance. If the Consultant violates any provision of this section or the Certification Ordinance, 
the City may terminate this Agreement for a breach of the Agreement. If this Agreement is so 
terminated, the Consultant shall be liable for actual and consequential damages to the City. Any 
termination of a contract due to a violation of this section or the Certification Ordinance may also, 
at the discretion of the City, constitute grounds for disqualifying the Consultant from submitting 
bids or proposals for future contracts with the City.”

6. Exhibit A and Exhibit A-1 are hereby supplemented with Exhibit A-2 Scope of 

Work, attached and incorporated by reference herein.  All references in the original Agreement to 

Exhibit A and Exhibit A-1 are supplemented with Exhibit A-2.

7. As herein amended, the Agreement is affirmed and ratified in each and every 

particular.

8. This Third Amendatory Agreement will not be effective or binding on the City until 

it has been fully executed by all required signatories of the City and County of Denver, and if 

required by Charter, approved by the City Council.

[THE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK.]
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Contract Control Number:  DOTI-202262847-03[201843158-03] 
Contractor Name:   STANLEY CONSULTANTS, INC. 
 
 
IN WITNESS WHEREOF, the parties have set their hands and affixed their seals at 
Denver, Colorado as of:   
 
 
 
SEAL CITY AND COUNTY OF DENVER: 

 
 
 

ATTEST: 
 

 
 
 
 
 

By:    
         
 
         
        

  
APPROVED AS TO FORM: REGISTERED AND COUNTERSIGNED: 
 
Attorney for the City and County of Denver 
 
By:   
         
 
         

 
 
 
By:    
          
 
          
 
 
By:     
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         By: _______________________________________ 
 
 
 
         Name: _____________________________________ 
         (please print) 
 
         Title: _____________________________________ 
         (please print) 
 
 
 
 
                    ATTEST: [if required] 
 
 
         By: _______________________________________ 
 
 
 
         Name: _____________________________________ 
         (please print) 
 
 
         Title: _____________________________________ 
         (please print) 
 

DocuSign Envelope ID: 1593E576-358B-4076-9C93-22B3196899B3

sarah zarzecki

Denver Transportation Department Manager



 

SCOPE OF WORK 
CITY AND COUNTY OF DENVER 
Mill Levy Package #15 – Contract Amendment 
 
I.  Introduction 

The goal of the City and County of Denver (City) Department of Transportation & Infrastructure (DOTI) 
is to improve public safety for all modes of transportation on city streets. The age and poor safety 
record of eighteen (18) traffic signals on 6th and 8th Avenue, two major roadways that connect Denver 
to the surrounding metro area, warrant a complete reconstruction to meet safety standards. The 2017 
Mill 15 Traffic Signal Upgrade project is programmed to improve traffic safety on these two roadways 
by redesigning and reconstructing the 18 signals to meet current safety standards. The scope of work 
is to replace existing signals with new signals that follow current City standards and MUTCD criteria 
and also to reconstruct the intersections to comply with latest safety criteria. The locations of these 18 
traffic signals are at the following intersections: 

1. 6th & Speer/Sherman  1. 8th & Grant  
2. 6th & Grant  2. 8th & Logan  
3. 6th & Logan  3. 8th & Washington  
4. 6th & Washington  4. 8th & Clarkson  
5. 6th & Clarkson  5. 8th & Corona  
6. 6th & Corona 6. 8th & Downing 
7. 6th & Downing 7. 8th & Williams/High[MB] 
8. 6th & Columbine/Elizabeth 8. 8th & York 
 9. 8th & Josephine  
 10. 8th & Clayton/Detroit[MB] 

In addition to the traffic signal and the intersection design, traffic signal timing of the 19 intersections 
listed above, as well as the following four intersections is included in this project. This includes 
preparing Synchro models and TruTraffic files for each signal by time-of-day plan (AM, PM, All-Other-
Times), traffic data collection, before and after run study, and signal timing work orders for each 
intersection. 

II. Scope of Work 

It is anticipated that this scope of services will consist of the following tasks: 

13. Project Administration 
14. Final Construction Documents (100%) 

a. Updates for Revised Field Conditions 
b. Construction Document Packaging 

15. Construction Bid Documents (AD Set)  
16. Signal Timing  
17. Design Services During Construction 

 

Task 13 - Project Administration 

This task entails the effort required to set up, administer, coordinate and generally manage the overall 
project. Efforts include project set up, internal staff communications, coordination and meetings with 
the CCD Project Management Team, invoicing. This additional effort is related to extending the 
contract timeline and additional tasks for subconsultants. 

  

Exhibit A-2
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 - 2 -  Scope of Work - CCD Mill Levy Package #15 
Contract Amendment – March 1, 2022 

Task 14 – Final (100%) Construction Documents  

Updates for Revised Field Conditions: Project field conditions changed following the initial field 
topography. There are multiple locations along the project that have had the curb ramps replaced. 
Following a DOTI field review, many intersections were revised to remove the civil work. Since the 
plans had already been submitted at 100%, the propagating effects were chased through to many of 
the subsets to capture the change in linework, items, quantities, notes, etc.  

Construction Document Packaging: To accommodate available construction funding, the project was 
broken out into two separate packages: Mill Levy 15A – 8th Avenue & Mill Levy 15B – 6th Avenue. This 
required revising plan borders, creation of separate front end plan sheets, separation of quantities, 
breaking apart subsets, renumbering, separate cost estimates, and separate specifications.  

Task 15 – Construction Bid Documents (Ad Set) 

The separate packages will be transmitted to DOTI for Advertisement, since this is the first review of 
separate packages, minor comments are anticipated, which will result in an additional submittal. 
Additionally, Package B will be a “shelf-set” awaiting ROW acquisition and construction funding. When 
this is taken off the shelf and ready for bid, additional minor changes are anticipated.  

Task 16 – Signal Timing 

Initial traffic signal timing activities occurred in February 2020 and were considered complete. DOTI 
provided comments December 2021 changing the cycle length methodology which will require the 
timing to be revised and propagate into the timing work orders. Implementation is planned for both 
corridors following construction. 

Task 17 – Design Services During Construction 

Task 17 provides design services during construction, or other tasks as approved by DOTI, to 
support the City and County of Denver with requests for information, submittal reviews, and 
additional design support, as needed. Services will be on a time & materials basis not to exceed 
$20,000.  ($10,000 for Package A and $10,000 for Package B).  
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PROPOSAL - Mill Levy 15
City and County of Denver

Contract Amendment 3/1/2022

        TASK DESCRIPTION
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TOTAL HOURS

13.
13.1 Coordination (Client, Subs, Meetings) 40 8 48
13.2 Invoicing/contracts/financial review 20 40 60

TOTAL TASK 13 0 60 0 0 0 8 0 0 0 0 40 108

14. Final (100%) Construction Documents
14.1 Updates for Revised Field Conditions 4 20 40 64
14.2 Construction Document Packaging 8 32 80 120

TOTAL TASK 14 0 12 0 0 0 52 0 120 0 0 0 184

15. Construction Bid Documents
15.1 Transmittal of AD Dcouments 2 12 4 18
15.2 Respond to Comments, incorporate revisions, resubmit 16 40 80 136

TOTAL TASK 15 0 18 0 0 0 52 0 84 0 0 0 154

16. Signal Timing
16.1 Signal Timing Revisions from Review 2 6 24 48 80
16.2 Prepare Signal Timing Plans in TEAMS 4 8 26 38 76

16.3
Implement Final Signal Timing, Measure and Document 
Benefits 8 48 40 16 78 190

TOTAL TASK 16 0 14 0 62 90 0 16 164 0 0 0 346

17. Design Services During Construction
TOTAL TASK 17 0 0 0 0 0 0.0 0 0 0 0 0.0 0.0

GRAND TOTAL TASKS 13 - 17: 0 104 0 62 90 112 16 368 0 0 40 792

Project Administration

Note - Task 5 is "as needed" and included as a placeholder with a total fee of $20,000 ($10,000 per package)

Work Hour Breakdown Page 2
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3/1/2022
PROPOSAL

CITY AND COUNTY OF DENVER

Mill Levy Package 15 - Change Order

Labor: Classification Hours Rate Total

Principal 0 249.59 $0.00
Project Manager 104 143.52 $14,926.08
Task Manager-QAQC Mgr 0 185.15 $0.00
Sr. Engineer II 62 195.07 $12,094.34
Sr. Engineer I 90 157.02 $14,131.80
Engineer II 112.0 126.22 $14,136.64
Engineer I 16 101.50 $1,624.00
Engineer in Training I 368 84.75 $31,188.00
Design Specialist 0 140.64 $0.00
Sr Designer II/G.I.S. 0 120.94 $0.00
Admin Support 40.0 80.14 $3,205.60

792 $91,306.46

As-Needed Tasks Description Total
Services During Construction - Package A $10,000.00
Services During Construction - Package B $10,000.00

$20,000.00

Subconsultants: Company Total
Stantec $6,500.00

$6,500.00

Expenses: Description Total
     

Mileage, Reproduction, Delivery Service, Postage $0.00
$0.00

$117,806.46

Summary - Intersection Design and Construction Documents

TOTAL ADDITIONAL FUNDS REQUESTED

Fee Summary Page 1
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