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Contingency and 

Supplemental Overview

2016 General Fund Contingency Budget: $38.7 million

• Held for contingencies, appropriated through supplemental budget request.  

• A supplemental is for unforeseen expenses and other unbudgeted, difficult-to-

anticipate expenses.

• Five supplemental appropriation ordinances have been approved year to date 

• $21 million or 54.3% of contingency remains appropriated.

Total Supplemental Request: $5,000,000

• Brighton Boulevard bids came in higher than budgeted

• 2017 does include additional funding for Brighton Boulevard

If approved, contingency will stand at $16,048,781 or 41.5% of the original 2016 

contingency. 
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BRIGHTON BOULEVARD

NDCC
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Brighton Boulevard 

Reconstruction

Brighton Boulevard
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Brighton Boulevard

Identified Funding Sources

$41M 2016 Actual Budget Estimate

$27.2M  Capital Improvement Funds (2015 Budget Allocation)

$2.5M 2017 CIP (Thank You!)

$2.8M RiNo BID/GID Contribution (Project Enhancements)

$3.5M Denver Water Contribution (Water Line)

$36M Total Funds Available

$5M   2016 General Fund Contingency Request
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Brighton Boulevard

Capital Costs

Breakdown of increased budget:

$2.0M Construction Cost Escalation

$0.5M Schedule Value Increase (1 year schedule reduction)

$2.5M Leveraged Opportunities and Partnerships 

$5.0M 
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Factors contributing to increased budget



QUESTIONS? 


