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AGENDA

 NAVIGATE – NORTH DENVER

 RIVER NORTH PARK

 47th & YORK PEDESTRIAN BRIDGE 



NAVIGATE – NORTH DENVER



NAVIGATE – North Denver

• Bi-lingual web-based portal

• Supports management and communication of planned road closures and 

road construction

• Provides suggested routes and detours in and out 

of the neighborhoods for:

o Residential vehicles

o Commercial trucks

• Evaluating situational awareness









NAVIGATE – North Denver: SCHEDULE

Q4 

2018
Q1 

2019

Q2 

2019

Q3

201

9

Refining solution concept and user 

stories

Coordination of Technical 

Architecture Review (TAR) meeting

Developer access to city systems 

granted

Data analysis and development in 

collaboration with Denver Tech 

Services

Continue development and 

testing of product releases

Public-facing planning, 

analysis, coordination and 

communication

Migration to Denver system

Launch, communication and 

promotion of new and 

improved tool



NAVIGATE – North Denver: BUDGET

$345,000.00 

CIP



RIVER NORTH PARK



RIVER NORTH PARK

The future RiNo Park is a 4-
acre park located off the 
South Platte River that 
includes a portion of the 
RiNo Promenade off Arkins
Court from 33rd to 35th 
streets



RIVER NORTH PARK: SCHEDULE

Q4 

2017
Q1 

2019

Q2 

2019

Q2

202

0

100% design 

completed 

Advertise for 

construction

Issue 

Notice To 

Proceed 

(NTP) 

Anticipated 

completion



RIVER NORTH PARK: BUDGET

$500,000 M

$6,000,000 M

Parks & Rec CIP

$6.5M



47th & YORK BIKE PEDESTRIAN BRIDGE



47th & YORK BIKE PEDESTRIAN BRIDGE

Neighborhood priority to 

provide safe access across 

Union Pacific Railroad 

(UPRR)

Identified as Transformative 

Project in the Elyria & 

Swansea Neighborhood 

Plan (2015)



47th & YORK BIKE PED BRIDGE: SCHEDULE

Q4 

2018

Q1 

2019

Q2 

2019

Q1

202

0

9/24/2018:  Approval from CDOT/FHWA 

to use federal funding with IC

Integrated contract amendment with 

Kiewit to be completed

Relocation of Xcel gas regulator begins

Development of community engagement 

plans begins

Final environmental clearance from CDOT

12/7/2018: 90% design completed. 

Expected 100% design by 12/31/2018. 

12/14/2018: Final public meeting

Xcel gas regulator relocation 

completed

UPRR Construction & Maintenance 

Agreement/Public Utilities 

Commission approval

Construction advertisement / 

Contractor selection (through IC)

Bridge construction begins 2020 Q1: Bridge substantially 

complete/open to public 

2020: Final acceptance



47th & YORK BIKE PED BRIDGE: BUDGET

$9.4M

$1.6M

$2.5M

Elevate Denver CIP CDOT

$13.5M



THANK YOU!

QUESTIONS?


