

BILL/ RESOLUTION REQUEST

- 1. Title:** Approves a xxx amendment to contract CE82012 between the City and County of Denver and Navjoy Consulting Services, Inc. to extend the term to March 31, 2012 and increase the amount by \$826,419 for a total contract amount of xxx to complete the Central Business District Signal Retiming project.
- 2. Requesting Agency:** Public Works
- 3. Contact Person *with actual knowledge of proposed ordinance***
 - Name:**Trung Vo
 - Phone:**720-913-0721
 - Email:**trung.vo@denvergov.org
- 4. Contact Person *with actual knowledge of proposed ordinance who will present the item at Mayor Council and who will be available for first and second reading, if necessary***
 - Name:**Trung Vo
 - Phone:**720-913-0721
 - Email:**trung.vo@denvergov.org
- 5. Describe the proposed ordinance, including what the proposed ordinance is intended to accomplish, who's involved**
 - a. Scope of Work**

The purpose of this project is to improve existing multi-modal operations in the Denver Central Business District (CBD) area. The multi-modal modes of travel include: Auto, Transit (trains and buses), Bicycle, and Pedestrians. Retiming will allow 4-car trains to enter the downtown network, update all pedestrian timing to allow for a slower walking/crossing speed, and improve mall shuttle operations.
 - b. Duration**

11/30/2009 to 03/31/2012
 - c. Location**

Central Business District
 - d. Affected Council District**

8 & 9
 - e. Benefits**

Improve multi-modal operations in the CBD
 - f. Costs**

\$826,419
- 6. Is there any controversy surrounding this ordinance, groups or individuals who may have concerns about it? Please explain.**

No

Bill Request Number: BR12-0075

Date: 1/24/2012