

ORDINANCE/RESOLUTION REQUEST

**All fields must be completed.*
Incomplete request forms will be returned to sender which may cause a delay in processing.*

Date of Request: 11/9/2016

Please mark one: Bill Request or Resolution Request

1. Has your agency submitted this request in the last 12 months?

Yes No

If yes, please explain:

2. **Title:** This is a Non-Competitive Amendment created to extend the term in order to finalize the Pena Boulevard Corridor Transportation Study and provide support services of URS in completion of the project. (201309450-01)

3. **Requesting Agency:** Department of Aviation

4. **Contact Person:** (With actual knowledge of proposed ordinance/resolution.)

- **Name:** Aaron Barraza
- **Phone:** (303) 342-2261
- **Email:** Aaron.Barraza@flydenver.com

5. **Contact Person:** (With actual knowledge of proposed ordinance/resolution who will present the item at Mayor Council and who will be available for first and second reading, if necessary.)

- **Name:** Ken Greene
- **Phone:** (303) 342-2206
- **Email:** Ken.Greene@flydenver.com

6. **General description of proposed ordinance including contract scope of work if applicable:** The term extension of this project is to complete the Pena Boulevard Corridor Transportation Plan Initiative. This amendment will allow DEN to finalize the details of how to pay for the non-airport traffic using Pena Blvd and draft a final report that outlines each step of the study and the final solution. In order to complete this study, those completed negotiations are required for URS to incorporate into the final recommendations.

- a. **Contract Control Number:** 201309450-01
- b. **Duration:** 4 years
- c. **Location:** DEN
- d. **Affected Council District:** 11
- e. **Benefits:** This amendment will allow DEN to finalize the details of how to pay for the non-airport traffic using Pena Blvd. and draft a final report that outlines each step of the study and the final solution. In order to complete this study, those completed negotiations are required for URS to incorporate into the final recommendations.
- f. **Costs:**

<i>Current Contract Amount</i> (A)	<i>Additional Funds</i> (B)	<i>Total Contract Amount</i> (A+B)
\$1,584,938.00	0	\$1,584,938.00

<i>Current Contract Term</i>	<i>Added Time</i>	<i>New Ending Date</i>
11/13/2013-11/13/16	1 year	11/30/2017

- g. **Date Goals Assigned:** N/A
- h. **Goals:** N/A

7. Is there any controversy surrounding this ordinance? (Groups or individuals who may have concerns about it?) Please explain..

To be completed by Mayor's Legislative Team:

SIRE Tracking Number: _____

Date: _____

Key Contract Terms

Type of Contract:

- Professional Services > \$500K Lease Design or Construction for airport improvements > \$5M
- Grant IGA Sale of Real Property Sale of Personal Property

Vendor/Contractor Name: URS

Contract control number: 201309450-01

City's contract manager: Jeannette Hilaire

Was this contractor selected by competitive process? No

Has this contractor provided these services to the City before? Yes No

Term/Duration of contract/project: 4 Years

Is this a new contract? Yes No Is this an Amendment? Yes No If yes, how many? 1

Renewal terms: N/A

Purpose: The term extension of this project is to complete the Pena Boulevard Corridor Transportation Plan Initiative. This amendment will allow DEN to finalize the details of how to pay for the non-airport traffic using Pena Blvd and draft a final report that outlines each step of the study and the final solution. In order to complete this study, those completed negotiations are required for URS to incorporate into the final recommendations.

Cost/value: \$1,584,938.00

Source of funds: DEN & O&M

Benefit: This amendment will allow DEN to finalize the details of how to pay for the non-airport traffic using Pena Blvd. and draft a final report that outlines each step of the study and the final solution. In order to complete this study, those completed negotiations are required for URS to incorporate into the final recommendations.

Is this contract subject to: W/MBE DBE SBE XO101 ACDBE N/A

WBE/MBE/DBE commitments (construction, design, Airport concession contracts):

Who are the subcontractors to this contract?

Location: DIA

Affected Council District: 11

To be completed by Mayor's Legislative Team:

SIRE Tracking Number: _____

Date: _____