

ORDINANCE/RESOLUTION REQUEST

Please email requests to Nancy Kuhn at
Nancy.kuhn@denvergov.org by **NOON on Monday**.

****All fields must be completed.****

Incomplete request forms will be returned to sender which may cause a delay in processing.

Date of Request: June 17, 2014

Please mark one: Bill Request or Resolution Request

1. Has your agency submitted this request in the last 12 months?

Yes No

If yes, please explain:

2. **Title:** (Include a concise, one sentence description – please include name of company or contractor and contract control number - that clearly indicates the type of request: grant acceptance, contract execution, amendment, municipal code change, supplemental request, etc.)

Approval of revival and second amendatory professional engineering services agreement CE02011-02 with Tsiouvaras Simmons Holderness, Inc. for the reconstruction of Federal Blvd. from 5th Ave. to Howard Place.

3. **Requesting Agency:** Public Works

4. **Contact Person:** (With actual knowledge of proposed ordinance/resolution.)

- **Name:** Elizabeth Zollo
- **Phone:** 720-913-1774
- **Email:** elizabeth.zollo@denvergov.org

5. **Contact Person:** (With actual knowledge of proposed ordinance/resolution who will present the item at Mayor-Council and who will be available for first and second reading, if necessary.)

- **Name:** James Barwick
- **Phone:** 720-913-4535
- **Email:** james.barwick@denvergov.org

6. **General description of proposed ordinance including contract scope of work if applicable:**

Approval of amendatory agreement CE02011-02 with Tsiouvaras Simmons Holderness, Inc. to provide construction related engineering design services.

****Please complete the following fields:** (Incomplete fields may result in a delay in processing. If a field is not applicable, please enter N/A for that field.)

- a. **Contract Control Number:** CE02011-02
- b. **Duration:** 12/14/10 – 10/31/16
- c. **Location:** Federal Blvd. from 5th Ave. to Howard Place
- d. **Affected Council District:** 3 and 9
- e. **Benefits:** Continuation of services.
- f. **Costs:** Amendment to add \$1,055,766 for a revised maximum contract amount of \$2,414,886.

7. **Is there any controversy surrounding this ordinance?** (Groups or individuals who may have concerns about it?) **Please explain.**

No controversy known.

To be completed by Mayor's Legislative Team:

SIRE Tracking Number: _____

Date Entered: _____