

ORDINANCE/RESOLUTION REQUEST

Please email requests to the Mayor's Legislative Team
at MileHighOrdinance@DenverGov.org by **3:00pm on Monday**.

****All fields must be completed.****

Incomplete request forms will be returned to sender which may cause a delay in processing.

Date of Request: 06/15/11

Please mark one: Bill Request or Resolution Request

1. Has your agency submitted this request in the last 12 months?

Yes No

If yes, please explain:

2. Title: *(Include a concise, one sentence description – please include name of company or contractor and contract control number - that clearly indicates the type of request: grant acceptance, contract execution, amendment, municipal code change, supplemental request, etc.)*

Amendment to the Jail Management System contract with Syscon Justice Systems Ltd (CE76012) for necessary program changes.

3. Requesting Agency:

Denver Sheriff Department

4. Contact Person: *(With actual knowledge of proposed ordinance/resolution.)*

- **Name:** Dale Noland
- **Phone:** 720-865-4129
- **Email:** dale.noland@denvergov.org

5. Contact Person: *(With actual knowledge of proposed ordinance/resolution who will present the item at Mayor-Council and who will be available for first and second reading, if necessary.)*

- **Name:** Mark Valentine or Dale Noland
- **Phone:** 720-865-4108 or 720-865-4129
- **Email:** mark.valentine@denvergov.org or dale.noland@denvergov.org

6. General description of proposed ordinance including contract scope of work if applicable:

Due to a change in Colorado law, the jail management system needs to be able to calculate 'flat time' sentencing which requires additional programming from Syscon. Other changes needed in the jail management system include: Additional checkboxes on the "Incident Inquiry Screen", "Expired Orders" need to remain visible and "Active Orders" should remain active when an inmate is released in case they are rebooked. Changes to PPD Screen to record Date and Time. Ability to amend comments on Alert screen is needed, so previous comments are not lost. Syscon assistance with creating year end reports.

The current contract amount is \$1,996,007. These changes add up to a total of \$48,348 for a revised contract amount of \$2,044,355.

****Please complete the following fields:** *(Incomplete fields may result in a delay in processing. If a field is not applicable, please enter N/A for that field.)*

- a. **Contract Control Number:** CE76012
- b. **Duration:** 2/1/2008 – 2/1/2012
- c. **Location:** Denver Sheriff Department
- d. **Affected Council District:** All
- e. **Benefits:** Improved jail management system to comply with changes in Colorado law
- f. **Costs:** \$48,348

7. Is there any controversy surrounding this ordinance? (Groups or individuals who may have concerns about it?) Please explain.

There is no known controversy surrounding this ordinance.

To be completed by Mayor's Legislative Team:

SIRE Tracking Number: _____

Date Entered: _____

EXECUTIVE SUMMARY

Changes to the Jail Management System Programming

Contractor: Syscon Justice Systems, LTD

Contract amendment amount: \$48,348
Project Title: Jail Management System
Contract Control Number CE76012

Source of funds: Denver Sheriff Department Regional Services Fund (12009).

Background:

Due to a change in Colorado law, the jail management system needs to be able to calculate ‘flat time’ sentencing which requires additional programming from Syscon. Other changes needed in the jail management system include:

- Additional checkboxes on the “Incident Inquiry Screen”,
- “Expired Orders” need to remain visible and “Active Orders” should remain active when an inmate is released in case they are rebooked
- Changes to PPD Screen to record Date and Time
- Ability to amend comments on Alert screen is needed, so previous comments are not lost
- Syscon assistance with creating year end reports

All these changes add up to a total of \$48,348.

To be completed by Mayor’s Legislative Team:

SIRE Tracking Number: _____

Date Entered: _____