

ORDINANCE/RESOLUTION REQUEST

Please email requests to the Mayor’s Legislative Team
at MileHighOrdinance@DenverGov.org by NOON on Wednesday.

**All fields must be completed.*
Incomplete request forms will be returned to sender which may cause a delay in processing.*

Date of Request: August 27, 2010

Please mark one: **Bill Request** or **Resolution Request**

1. Has your agency submitted this request in the last 12 months?

Yes No

If yes, please explain:

2. Title: *(Include a concise, one sentence description - include name of company or contractor and contract control number - that clearly indicates the type of request: grant acceptance, contract execution, amendment, municipal code change, supplemental request, etc.)*

Contract Amendment: Increase contract (Wenk Associates - CE80115) amount for multi-purpose field redesign and extend the current contract performance period.

3. Requesting Agency: DPR

4. Contact Person: *(with actual knowledge of proposed ordinance)*

- **Name:** Jay Henke
- **Phone:** 720.913.0638
- **Email:** jay.henke@denvergov.org

5. Contact Person: *(with actual knowledge of proposed ordinance who will present the item at Mayor-Council and who will be available for first and second reading, if necessary)*

- **Name:** Chantal Unfug
- **Phone:** 720.913.0670
- **Email:** chantal.unfug@denvergov.org

6. General description of proposed ordinance including contract scope of work if applicable:

This contract ammendment will provide additional design services to be paid out of the original 2008 Bond project budget for the redesign of the multi-purpose athletic fields from natural turf to synthetic turf fields. The additional design fees also include fees for a redesign of the park's electrical wiring distribution system and additional funds for construction observation. The change will also incorporate the reduction in fees from the original contract for design services related to the skate park plaza as it is no longer included in the consultant's scope of work. Based on the additional scope of work, the ammendment will increase the contract performance period to 12/31/11

Please include the following:

- a. **Duration:** Construction through August 2011. Design contract through December 31, 2011.
- b. **Location:** Parkfield Lake Park, Phase 3
- c. **Affected Council District:** 11
- d. **Benefits:** This design contract ammendment will result in improved design and construction documents and additional construction oversight resulting in a higher quality built park and improved facilities available for the community.
- e. **Costs:** \$23,050

To be completed by Mayor’s Legislative Team:

SIRE Tracking Number: _____

Date: _____

Ordinance Request Number: _____

Date: _____

7. **Is there any controversy surrounding this ordinance?** (groups or individuals who may have concerns about it?) **Please explain.**

NO

To be completed by Mayor's Legislative Team:

SIRE Tracking Number: _____

Date: _____

Ordinance Request Number: _____

Date: _____