ORDINANCE/RESOLUTION REQUEST

Please email requests to the Mayor's Legislative Team

at MileHighOrdinance@DenverGov.org by 3:00pm on Monday.

Date of Request: January 6, 2011

Please mark one: **Bill Request**

Has your agency submitted this request in the last 12 months?

Title: (Include a concise, one sentence description – please include <u>name of company or contractor</u> and <u>contract control number</u> - that clearly indicates the type of request: grant acceptance, contract execution, amendment, municipal code change, supplemental request, etc.)

Qwest Communications Corporation – CE65011 add \$475,000.00 to increase the overall service by 25% to 50%, which should allow us to bring down the subscription percentage compared to available bandwidth.

Requesting Agency: Department of Aviation

Contact Person: (With actual knowledge of proposed ordinance/resolution.)

 Name: Richard Byrd ■ **Phone:** 303-342-4937

• Email: Richard.Byrd@flydenver.com

Contact Person: (With actual knowledge of proposed ordinance/resolution who will present the item at Mayor Council and who will be available for first and second reading, if necessary.)

■ Name: Brian Elms ■ **Phone:** 303-342-2278

• Email: brian.elms@flydenver.com

General description of proposed ordinance including contract scope of work if applicable:

Provide service data and IP solution that is designed for private communication between customer's sites or public internet connectivity. Service includes ports and features and the rate of data transmission and features will vary depending upon the specific type of port ordered.

**Please complete the following fields: (Incomplete fields may result in a delay in processing. If a field is not applicable, please enter N/A for that field.)

a. Contract Control Number: CE-65011

b. Duration: 4 years Location: DIA

d. Affected Council District: 11

Benefits: Provides proactive 24/7/365 system support and service as future growth in the QMOE link usage.

Costs: \$475,000 f

Current Contract Amount	Additional Funds	Total Contract Amount
<i>(A)</i>	<i>(B)</i>	(A+B)
\$375,000	\$160,000	\$535,000
Current Contract Term	Added Time	New Ending Date

Current Contract Term	Added Time	New Ending Date
5/22/2011	0	5/22/2012

Date Goals Assigned: N/A

Goals: N/A

Is there any controversy surrounding this ordinance? (Groups or individuals who may have concerns about it?) Please explain. N/A

	To be completed by Mayor's Legislative Team:
SIRE Tracking Number:	Date: