## ORDINANCE/RESOLUTION REQUEST

Please email requests to Daelene Mix at

Nancy.Kuhn@denvergov.org by NOON on Monday.

## \*All fields must be completed.\*

Incomplete request forms will be returned to sender which may cause a delay in processing.

						Date of Request:	October 7, 2014
Please mark one: 🖂 Bill Requ		Request	or	☐ Resolution I	Request		
1.	Has your agency submitted this request in the last 12 months?						
		Yes 🛭 No					
	If	yes, please explain: (	Original cont	ract was re	equested 9/20/2013		
2.	- that c		of request: gi	rant accept Con 3-2014 TI			
3.	Reques	sting Agency: Public W	orks – City E	engineering	3		
4.	Contact Person: (With actual knowledge of proposed ordinance/resolution.)  Name: Debby Gibson Phone: 720-913-8528 Email: debby.gibson@denvergov.org.						
5.	<ul> <li>Contact Person: (With actual knowledge of proposed ordinance/resolution who will present the item at Mayor-Council and who will be available for first and second reading, if necessary.)</li> <li>Name: David DiGiacomo</li> <li>Phone: 720-865-3166</li> <li>Email: david.digiacomo@denvergov.org</li> </ul>						
6.	General description of proposed ordinance including contract scope of work if applicable:						
	This project is for signal retiming of 225 traffic signals over two years, 2013 and 2014. The amendment will retime an additional 127 traffic signals, add additional scope and funding of \$229,001.00, and extend the term by one year.						
	**Please complete the following fields: (Incomplete fields may result in a delay in processing. If a field is not applicable, please enter N/A for that field.)						
	a.	Contract Control Nur	nber: 201	312883			
	b.	Duration:	Nov	ember 201	3 to December 2015	,	
	c.	Location:	225	traffic sign	nals throughout City	and County of Denver	
	d.	Affected Council Dist	rict: 5, 6,	and 11			
	<b>e. Benefits:</b> The purpose is to improve existing traffic operations in Denver which includes modes of travel by Auto, Transit, Bicycle and Pedestrian. Improvements in congestion mitigation, air quality improvements and enhanced accessibility for pedestrians.						
	f.	Costs:	\$720	),315.00 oı	riginal new contract	amount \$950,315.00	
7.	Is there any controversy surrounding this ordinance? (Groups or individuals who may have concerns about it?) Please explain. No						
			To be	completed	d by Mayor's Legisla	ıtive Team:	
SII	RE Track	ing Number:				Date Entered:	