

## ORDINANCE/RESOLUTION REQUEST

Please email requests to the Mayor's Legislative Team

at [MileHighOrdinance@DenverGov.org](mailto:MileHighOrdinance@DenverGov.org) by **9 a.m. Friday**. Contact the Mayor's Legislative team with questions

Please mark one: ☐ Bill Request or ☒ Resolution Request

Date of Request: 6/5/2025

Please mark one: The request directly impacts developments, projects, contracts, resolutions, or bills that involve property and impact within .5 miles of the South Platte River from Denver's northern to southern boundary? (Check map [HERE](#))

☒ Yes ☐ No

**1. Type of Request:**

- ☒ Contract/Grant Agreement ☐ Intergovernmental Agreement (IGA) ☐ Rezoning/Text Amendment  
☐ Dedication/Vacation ☐ Appropriation/Supplemental ☐ DRMC Change  
☐ Other:

**2. Title:** (Start with *approves*, *amends*, *dedicates*, etc., include name of company or contractor and indicate the type of request: grant acceptance, contract execution, contract amendment, municipal code change, supplemental request, etc.)

Amends a contract with Hamon Infrastructure, Inc. to add \$15,885,703.90 for a new total of \$18,460,473.90 and to add Amendatory Effective Date + 640 Days for a new end date of 4-16-2027 for the construction of the Jewell/Evans Bicycle and Pedestrian Bridge project, in Council District 7 (DOTI-202474834-01/DOTI-202579612-01).

**3. Requesting Agency:** Department of Transportation and Infrastructure

**4. Contact Person:**

Contact person with knowledge of proposed ordinance/resolution (e.g., subject matter expert)	Contact person for council members or mayor-council
Name: Matthew Schwindt Tricia Ortega	Name: Alaina McWhorter
Email: <a href="mailto:Matthew.Schwindt@denvergov.org">Matthew.Schwindt@denvergov.org</a> <a href="mailto:Tricia.Ortega@denvergov.org">Tricia.Ortega@denvergov.org</a>	Email: <a href="mailto:Alaina.McWhorter@denvergov.org">Alaina.McWhorter@denvergov.org</a>

**5. General description or background of proposed request. Attach executive summary if more space needed:**

This amendment is for the construction of the Jewell / Evans Station Bicycle and Pedestrian Bridge project. This project will result in a new pedestrian and bicycle bridge along West Jewell Ave. spanning Santa Fe Dr. and the Consolidated Main Line (RTD, UPRR, BNSF) connecting South Cherokee St. on the east and Santa Fe Dr. on the west, creating a necessary and safe multimodal connection. The original contract was for purchasing long-lead items.

**6. City Attorney assigned to this request (if applicable): John McGrath**

**7. City Council District: Council District 7**

**8. \*\*For all contracts, fill out and submit accompanying Key Contract Terms worksheet\*\***

*To be completed by Mayor's Legislative Team:*

Resolution/Bill Number: \_\_\_\_\_

Date Entered: \_\_\_\_\_

## Key Contract Terms

**Type of Contract:** (e.g. Professional Services > \$500K; IGA/Grant Agreement, Sale or Lease of Real Property): **Construction Services**

**Vendor/Contractor Name (including any dba's):** Hamon Infrastructure, Inc.

**Contract control number (legacy and new):** 202579612-01 (202474834-01)

**Location:** District 7

**Is this a new contract?** ☐ Yes ☒ No **Is this an Amendment?** ☒ Yes ☐ No **If yes, how many?** 1

**Contract Term/Duration (for amended contracts, include existing term dates and amended dates):** Current: 10/17/2024 – 2/4/2026 New: 10/17/2024 – 4/16/2027

**Contract Amount (indicate existing amount, amended amount and new contract total):** Current: \$2,574,770.00, New: \$15,885,703.90, New Total: \$18,460,473.90

<i>Current Contract Amount</i> (A)	<i>Additional Funds</i> (B)	<i>Total Contract Amount</i> (A+B)
\$2,574,770.00	\$15,885,703.90	\$18,460,473.90

<i>Current Contract Term</i>	<i>Added Time</i>	<i>New Ending Date</i>
10/17/2024 – 2/4/2026 (Effective Date + 475 Days)	Amendatory Effective Date + 640 Days	Estimated: 4/16/2027

### Scope of work:

This amendment is for the construction of the Jewell / Evans Station Bicycle and Pedestrian Bridge project. This project will result in a new pedestrian and bicycle bridge along West Jewell Ave. spanning Santa Fe Dr. and the Consolidated Main Line (RTD, UPRR, BNSF) connecting South Cherokee St. on the east and Santa Fe Dr. on the west, creating a necessary and safe multimodal connection. The original contract was for purchasing long-lead items.

**Was this contractor selected by competitive process?** Yes **If not, why not?**

**Has this contractor provided these services to the City before?** ☐ Yes ☐ No

**Source of funds:** PRJ-10001977

**Is this contract subject to:** ☐ W/MBE ☒ DBE ☐ SBE ☐ XO101 ☐ ACDBE ☐ N/A

**WBE/MBE/DBE commitments (construction, design, Airport concession contracts):** 8%

**Who are the subcontractors to this contract?** Advanced Specialty Contracting, Allstate Sweeping, Avi Roofing, Cascade, Colorado Barricade, Concrete Coring Company, Estate Media (DBE), Ideal Fencing, Lighthouse (DBE), Loya (DBE), Olson Engineering, Penley, Powell Restoration (DBE), RMS Cranes, Rocky Mountain Rebar, Root Tree, Steamboat Structures (DBE), Triax (DBE)

---

*To be completed by Mayor's Legislative Team:*

Resolution/Bill Number: \_\_\_\_\_

Date Entered: \_\_\_\_\_

---

*To be completed by Mayor's Legislative Team:*

Resolution/Bill Number: \_\_\_\_\_

Date Entered: \_\_\_\_\_