

# ORDINANCE/RESOLUTION REQUEST

Please email requests to the Mayor's Legislative Team

at [MileHighOrdinance@DenverGov.org](mailto: MileHighOrdinance@DenverGov.org) by **9 a.m. Friday**. Contact the Mayor's Legislative team with questions

Date of Request: September 4, 2024

Please mark one:  Bill Request or  Resolution Request

Please mark one: The request directly impacts developments, projects, contracts, resolutions, or bills that involve property and impact within .5 miles of the South Platte River from Denver's northern to southern boundary? (Check map [HERE](#))

Yes  No

**1. Type of Request:**

Contract/Grant Agreement  Intergovernmental Agreement (IGA)  Rezoning/Text Amendment

Dedication/Vacation  Appropriation/Supplemental  DRMC Change

Other:

**2. Title:** (Start with *approves, amends, dedicates*, etc., include name of company or contractor and indicate the type of request: grant acceptance, contract execution, contract amendment, municipal code change, supplemental request, etc.)

Amends a professional services contract for engineering design with STANLEY CONSULTANTS, INC. for HSIP FY2024 Colorado Blvd & Alameda Ave to extend the term until 10/19/2026 and add \$195,298.37 in CDOT/Federal grant funding (no contribution of City funds), Contract DOTI-202474881-01 [202264625-01].

**3. Requesting Agency:** Department of Transportation and Infrastructure

**4. Contact Person:**

Contact person with knowledge of proposed ordinance/resolution (e.g., subject matter expert)	Contact person for council members or mayor-council
Name: Jon Larson	Name: Alaina McWhorter
Email: <a href="mailto:Jon.Larson@denvergov.org">Jon.Larson@denvergov.org</a>	Email: <a href="mailto:Alaina.McWhorter@denvergov.org">Alaina.McWhorter@denvergov.org</a>

**5. General description or background of proposed request. Attach executive summary if more space needed:**

Amends a professional services contract for engineering design with STANLEY CONSULTANTS, INC. for HSIP FY2024 Colorado Blvd & Alameda Ave to extend the term until 10/19/2026 and add \$195,298.37 in CDOT/Federal grant funding (no contribution of City funds), Contract DOTI-202474881-01 [202264625-01]. This project is to reconstruct six (6) existing traffic signals within the City and County of Denver. The six traffic signals are located on Alameda Avenue at Sheridan Boulevard, Federal Boulevard, and Colorado Boulevard and on Colorado Boulevard at 35th Avenue, Bruce Randolph Avenue, and 26th Avenue. This amendment includes adding scope for professional services to develop ROW plans for 10 parcels and intersection redesign at Alameda/Sheridan.

**6. City Attorney assigned to this request (if applicable):** Rob Wheeler

**7. City Council District:** Council District 3, 7, 10, 5, 9, 8

**8. \*\*For all contracts, fill out and submit accompanying Key Contract Terms worksheet\*\***

*To be completed by Mayor's Legislative Team:*

Resolution/Bill Number: \_\_\_\_\_

Date Entered: \_\_\_\_\_

## Key Contract Terms

**Type of Contract:** Professional Services

**Vendor/Contractor Name (including any dba's):** STANLEY CONSULTANTS, INC.

**Contract control number (legacy and new):** DOTI-202474881-01 [202264625-01]

**Location:** The six traffic signals are located on Alameda Avenue at Sheridan Boulevard, Federal Boulevard, and Colorado Boulevard and on Colorado Boulevard at 35th Avenue, Bruce Randolph Avenue, and 26th Avenue.

**Is this a new contract?**  Yes  No **Is this an Amendment?**  Yes  No **If yes, how many?** 1

**Contract Term/Duration (for amended contracts, include existing term dates and amended dates):** Existing term: 10/13/2022 – 10/12/2024; amending to add for 730 days; amended term: 10/13/2022 – 10/12/2026

**Contract Amount (indicate existing amount, amended amount and new contract total):** Existing contract amount: \$824,547.36; amending to add \$195,298.37; new contract total: \$1,019,845.73

<i>Current Contract Amount</i> (A)	<i>Additional Funds</i> (B)	<i>Total Contract Amount</i> (A+B)
\$824,547.36	\$195,298.37	\$1,019,845.73

  

<i>Current Contract Term</i>	<i>Added Time</i>	<i>New Ending Date</i>
10/13/2022 – 10/12/2024	730 days	10/13/2022 – 10/12/2026

**Scope of work:** This project is to reconstruct six (6) existing traffic signals within the City and County of Denver. The six traffic signals are located on Alameda Avenue at Sheridan Boulevard, Federal Boulevard, and Colorado Boulevard and on Colorado Boulevard at 35th Avenue, Bruce Randolph Avenue, and 26th Avenue. This amendment includes adding scope for professional services to develop ROW plans for 10 parcels and intersection redesign at Alameda/Sheridan.

**Was this contractor selected by competitive process?** Yes **If not, why not?**

**Has this contractor provided these services to the City before?**  Yes  No

**Source of funds:** PRJ-10003937/38820/5011100/GR00002177  
PRJ-10003937/38830/5011100/GR00002178

**Is this contract subject to:**  W/MBE  DBE  SBE  XO101  ACDBE  0%

**WBE/MBE/DBE commitments (construction, design, Airport concession contracts):** 0% DBE

**Who are the subcontractors to this contract?** 105 West, Inc., CONSOR Engineers, LLC dba Apex Design, H.C. Peck & Associates, Inc., Murraysmith, Pinyon Environmental, Inc., Reconn Holdings, LLC,

---

*To be completed by Mayor's Legislative Team:*

Resolution/Bill Number: \_\_\_\_\_

Date Entered: \_\_\_\_\_