

BILL/ RESOLUTION REQUEST

1. Title: Approves an increase in contract amount with Wenk Associates for additional professional services including surveying, structural engineering and on site storm water inspection (CE80115).

2. Requesting Agency: Parks and Recreation

3. Contact Person *with actual knowledge of proposed ordinance*

Name:Jay Henke

Phone:720.913.0638

Email:jay.henke@denvergov.org

4. Contact Person *with actual knowledge of proposed ordinance who will present the item at Mayor Council and who will be available for first and second reading, if necessary*

Name:Chantal Unfug

Phone:720.913.0670

Email:chantal.unfug@denvergov.org

5. Describe the proposed ordinance, including what the proposed ordinance is intended to accomplish, who's involved

a. Scope of Work

This contract ammendment will provide additional design services to be paid out of the original 2008 Bond project budget for the construction oversight and recording of the project storm sewer installation, additional site survey and structural review of an existing on site concrete retaining wall and structural review for the design and construction of the proposed new restroom building.

b. Duration

Construction through August 2011. Design contract through December 31, 2011.

c. Location

Parkfield Lake Park, Phase 3

d. Affected Council District

11

e. Benefits

This design contract ammendment will result in improved design and construction documents and additional construction oversight resulting in a higher quality built park and improved facilities available for the community.

f. Costs

\$43,435

6. Is there any controversy surrounding this ordinance, groups or individuals who may have concerns about it? Please explain.

No.

Bill Request Number: BR10-1062

Date: 11/19/2010