

## ORDINANCE/RESOLUTION REQUEST

Please email requests to Jason Gallardo, Department of Transportation & Infrastructure  
At [pw.ordinance@denvergov.org](mailto:pw.ordinance@denvergov.org) by **12:00pm NOON on Monday**. Contact Jason with questions.

Please mark one:     Bill Request                      or                       Resolution Request

Date of Request:           3/5/21          

**1. Type of Request:**

- Contract/Grant Agreement     Intergovernmental Agreement (IGA)     Rezoning/Text Amendment
- Dedication/Vacation                       Appropriation/Supplemental                       DRMC Change
- Other:

**2. Title:** (Start with *approves, amends, dedicates*, etc., include name of company or contractor and indicate the type of request: grant acceptance, contract execution, contract amendment, municipal code change, supplemental request, etc.)

Amends contract 201629558-01 (Alfresco) 202158039-01 (Jaggaer) with Felsburg Holt & Ullevig, Inc. to add an additional 5 years to the term and increase the maximum contract amount for the Design Services Agreement by \$2,566,171.47 for I-25 & Broadway Interchange Reconstruction – Broadway, Ohio and Wedge Ramp.

**3. Requesting Agency:** Department of Transportation & Infrastructure

**4. Contact Person:**

Contact person with knowledge of proposed ordinance/resolution	Contact person to present item at Mayor-Council and Council
Name: Michael Harmer	Name: Jason Gallardo
Email: <a href="mailto:michael.harmer@denvergov.org">michael.harmer@denvergov.org</a>	Email: <a href="mailto:jason.gallardo@denvergov.org">jason.gallardo@denvergov.org</a>

**5. General description or background of proposed request. Attach executive summary if more space needed:**

The initial project; S Broadway Wedge Ramp; was procured following the Brooks Act in 2016 to meet FHWA & CDOT requirements and design the scope proposed in the 2016 TIP. FHU was awarded the design contract during the initial procurement. As a result of early design efforts, it was determined that additional elements were necessary for safe conveyance of the traveling public.

The Project Team within Denver Department of Transportation and Infrastructure requested that Felsburg Hold & Ullevig, Inc. (FHU), prepare an Amendment to their contract for the I-25 & Broadway Interchange Reconstruction project to provide professional services for additional improvements related to the overall project. These additional improvements were identified through a yearlong study by a multi-departmental task force, to optimize the functionality and benefits of the project to the Public.

Funding for the original contract improvements was largely secured through the 2016 – 2021 DRCOG TIP program. Supplemental funding for the additional improvements was secured through the 2021 – 2023 DRCOG TIP program, and discretionary CIP funding through the City.

**6. City Attorney assigned to this request (if applicable):** Jill Ferguson

**7. City Council District:** 7

**8. \*\*For all contracts, fill out and submit accompanying Key Contract Terms worksheet\*\***

*To be completed by Mayor's Legislative Team:*

Resolution/Bill Number: RR21 0268

Date Entered: \_\_\_\_\_

## Key Contract Terms

**Type of Contract:** Professional Design Services

**Vendor/Contractor Name:** Felsburg Holt & Ullevig, Inc.

**Contract control number:** 201629558-01 (Alfresco) 202158039-01 (Jaggaer)

**Location:** I-25 & Broadway Interchange

**Is this a new contract?**  Yes  No **Is this an Amendment?**  Yes  No **If yes, how many?** 1

**Contract Term/Duration (for amended contracts, include existing term dates and amended dates:**

**Contract Amount (indicate existing amount, amended amount and new contract total):**

<i>Current Contract Amount (A)</i>	<i>Additional Funds (B)</i>	<i>Total Contract Amount (A+B)</i>
\$2,703,229.10	2,566,171.47	5,269,400.57

<i>Current Contract Term</i>	<i>Added Time</i>	<i>New Ending Date</i>
9/16/2016 – 12/31/2020	5 years	12/31/2025

**Scope of work:** Additional professional design services for the completion final design drawings, specifications, and cost estimates and construction bid documents for the I-25 & Broadway Interchange Reconstruction the project (aka Broadway Station and I-25 Safety and Access Improvements). All services needed to assist the city in obtaining Right-of-Way, utility and environmental clearances, approvals and permits required by CDOT, FHWA, and other state or federal agencies will be provided.

**Was this contractor selected by competitive process?** RFQ was advertised by Public Works on 3/30/16

**Has this contractor provided these services to the City before?**  Yes  No

**Source of funds:** 31050/5011000/PQ004-DRCOG TIP I-25/Broadway Interchange/PRJ-10000375

**ELEVATE DENVER BOND:**

**Is this contract subject to:**  W/MBE  DBE  SBE  XO101  ACDBE  N/A

**WBE/MBE/DBE commitments (construction, design, Airport concession contracts):** 20% DBE goal for design

**Who are the subcontractors to this contract?** N/A

---

*To be completed by Mayor's Legislative Team:*

Resolution/Bill Number: RR21 0268

Date Entered: \_\_\_\_\_