

ORDINANCE/RESOLUTION REQUEST

Please email requests to the Mayor’s Legislative Team at MileHighOrdinance@DenverGov.org by **9 a.m. Friday**. Contact the Mayor’s Legislative team with questions

Date of Request: 3/3/26

Please mark one: Bill Request or Resolution Request

Please mark one: The request directly impacts developments, projects, contracts, resolutions, or bills that involve property and impact within .5 miles of the South Platte River from Denver's northern to southern boundary? (Check map [HERE](#))

Yes No

1. Type of Request:

- Contract/Grant Agreement
- Intergovernmental Agreement (IGA)
- Rezoning/Text Amendment
- Dedication/Vacation
- Appropriation/Supplemental
- DRMC Change
- Other:

2. Title: (Start with *approves, amends, dedicates*, etc., include name of company or contractor and indicate the type of request: grant acceptance, contract execution, contract amendment, municipal code change, supplemental request, etc.)

Amends contract with WILSON & COMPANY, INC., ENGINEERS & ARCHITECTS to add \$17,060.00 for a new total of \$1,087,113.23 and adding one year for a new end date of 12-31-2026 to complete design services for the Connecting Auraria project. Larimer Street Bridge over Cherry Creek, in Council District 10 (DOTI-202055806/DOTI-202683213-05).

3. Requesting Agency: Department of Transportation & Infrastructure

4. Contact Person:

Contact person with knowledge of proposed ordinance/resolution (e.g., subject matter expert)	Contact person for council members or mayor-council
Name: Dallas Howell, Michele Foust	Name: Alaina McWhorter
Email: dallas.howell@denvergov.org michele.foust@denvergov.org	Email: Alaina.McWhorter@denvergov.org

5. General description or background of proposed request. Attach executive summary if more space needed:

WILSON & COMPANY, INC., ENGINEERS & ARCHITECTS provided professional design and engineering services for the replacement of the Larimer Street bridge over Cherry Creek, the upgrade of signals at the Larimer and Speer intersections, and associated landscaping and water quality. The previous fourth amendment added scope to accomplish the following: incorporate DOTI Engineering and Regulatory comments to the Letter of Map Revisions (LOMR) package; provide required coordination efforts to close out the SUDP permit; coordinate with FEMA/Mile High Flood District reviewer; respond to comments to get the LOMR approved.

This fifth amendment will address changes dictated by FEMA/Mile High Flood District which added requirements to the “no-rise” study concerning the Cherry Creek basin.

6. City Attorney assigned to this request (if applicable): John McGrath

7. City Council District: Council District 10

8. **For all contracts, fill out and submit accompanying Key Contract Terms worksheet**

To be completed by Mayor’s Legislative Team:

Resolution/Bill Number: _____

Date Entered: _____

Key Contract Terms

Type of Contract: (e.g. Professional Services > \$500K; IGA/Grant Agreement, Sale or Lease of Real Property): Professional Services

Vendor/Contractor Name (including any dba's): WILSON & COMPANY, INC., ENGINEERS & ARCHITECTS

Contract control number (legacy and new): 202055806-05/ 202683213-05

Location: Larimer Street bridge over Cherry Creek

Is this a new contract? Yes No **Is this an Amendment?** Yes No **If yes, how many?** 5

Contract Term/Duration (for amended contracts, include existing term dates and amended dates): Existing: 11/10/20 – 12/31/25; Amended: 11/10/20 – 12/31/26

Contract Amount (indicate existing amount, amended amount and new contract total): Existing: \$1,070,053.23; Add: \$17,060.00; New total: \$1,087,113.23

<i>Current Contract Amount</i> (A)	<i>Additional Funds</i> (B)	<i>Total Contract Amount</i> (A+B)
\$1,070,053.23	\$17,060.00	\$1,087,113.23

<i>Current Contract Term</i>	<i>Added Time</i>	<i>New Ending Date</i>
11/10/20 – 12/31/25	1 year	12/31/26

Scope of work: Added scope with amendment #5: address added requirements by FEMA/Mile High Flood District to the “no-rise” study concerning the Cherry Creek basin.

Was this contractor selected by competitive process? Yes, RFQ advertised on 8/5/19 **If not, why not?**

Has this contractor provided these services to the City before? Yes No

Source of funds: PRJ-10001976 Connecting Auraria (37405 – Elevate Denver GO Bond 2022A, 50111000, Transportation & Mobility)

Is this contract subject to: W/MBE DBE SBE XO101 ACDBE N/A

WBE/MBE/DBE commitments (construction, design, Airport concession contracts): 12% MWBE goal (design)

Who are the subcontractors to this contract? Liveable Cities Studio, Martinez Associates, PK Electrical, Triunity

To be completed by Mayor's Legislative Team:

Resolution/Bill Number: _____

Date Entered: _____