

## ORDINANCE/RESOLUTION REQUEST

Please email requests to Daelene Mix at  
Stacie.Loucks@denvergov.org by **NOON on Monday.**

***\*All fields must be completed.\****

*Incomplete request forms will be returned to sender which may cause a delay in processing.*

**Date of Request:** January 14, 2013

Please mark one: ☒ **Bill Request** or ☐ **Resolution Request**

**1. Has your agency submitted this request in the last 12 months?**

☐ **Yes** ☒ **No**

**If yes, please explain:** N/A

**2. Title:** *(Include a concise, one sentence description – please include name of company or contractor and contract control number - that clearly indicates the type of request: grant acceptance, contract execution, amendment, municipal code change, supplemental request, etc.)*

Contract amendment between the City and County of Denver and HNTB Corporation for the Colorado Center Bicycle/Pedestrian Bridge over I-25.

**3. Requesting Agency:** Public Works – City Engineering

**4. Contact Person:** *(With actual knowledge of proposed ordinance/resolution.)*

- **Name:** Debby Gibson
- **Phone:** 720-913-8528
- **Email:** [debby.gibson@denvergov.org](mailto:debby.gibson@denvergov.org).

**5. Contact Person:** *(With actual knowledge of proposed ordinance/resolution who will present the item at Mayor-Council and who will be available for first and second reading, if necessary.)*

- **Name:** Jim Geist
- **Phone:** 720-913-4504
- **Email:** [james.geist@denvergo.org](mailto:james.geist@denvergo.org).

**6. General description of proposed ordinance including contract scope of work if applicable:**

This ordinance will approve an amendment to the existing contract with HNTB to extend the term and add funding for additional services including a bridge alignment alternative analysis, renderings for use in public outreach efforts, additional meetings with staff and the public, and participation in the public art component of the project to include concept development and presentations to stakeholders. This amendment will add \$321,968 to the current contract amount of \$1,509,640 for a new maximum contract amount of \$1,831,608. The term end date of the current contract will be extended from July 1<sup>st</sup>, 2013, to December 31, 2015.

***\*\*Please complete the following fields:*** *(Incomplete fields may result in a delay in processing. If a field is not applicable, please enter N/A for that field.)*

- a. Contract Control Number:** CE92032-02
- b. Duration:** 3/23/10 – 12/31/15
- c. Location:** Interstate 25 in the vicinity of Colorado Boulevard and East Evans Avenue
- d. Affected Council District:** 6
- e. Benefits:**
- f. Costs:** \$1,831,608.00 total

**7. Is there any controversy surrounding this ordinance?** *(Groups or individuals who may have concerns about it?)* **Please explain.**

*To be completed by Mayor's Legislative Team:*

SIRE Tracking Number: \_\_\_\_\_

Date Entered: \_\_\_\_\_

# EXECUTIVE SUMMARY

## Colorado Center Bicycle/Pedestrian Bridge over I-25

\*\*\*\*\*

**Consultant: HNTB Corporation**

**Proposed Agreement amount: \$321,968.00 is being added to contract. Total new contract maximum is \$1,831,608.**

**Project Title: Colorado Center Bicycle/Pedestrian Bridge over I-25**

**Contract Control Number: CE92032-02**

**Term of this proposed contract (start/end date): 3/23/2010 to 12/31/15**

**Selection process: RFP**

**(a) Date of Bid process: September 17, 2009**

**(b) How many proposals were received: 5**

**(c) Range: Low: High: (Not applicable, qualification based selection)**

**Council District: Districts 6**

**Source of funds: 50% CIP funds, 50% federal funds**

**Fund/Org/Proj ID**

31020/5011102/604600/PJ00909\_001

---

*To be completed by Mayor's Legislative Team:*

SIRE Tracking Number: \_\_\_\_\_

Date Entered: \_\_\_\_\_

Revised 08/16/10