

ORDINANCE/RESOLUTION REQUEST

Please email requests to the Mayor's Legislative Team

at MileHighOrdinance@DenverGov.org by **3:00pm on Monday**. Contact the Mayor's Legislative team with questions

Date of Request: 4/30/19

Please mark one: Bill Request or Resolution Request

1. Type of Request:

X Contract/Grant Agreement Intergovernmental Agreement (IGA) Rezoning/Text Amendment

Dedication/Vacation Appropriation/Supplemental DRMC Change

Other:

2. **Title:** (Start with *approves*, *amends*, *dedicates*, etc., include name of company or contractor and indicate the type of request: grant acceptance, contract execution, contract amendment, municipal code change, supplemental request, etc.)

Amends Russ Bassett Corp contract to increase the term another five months to accommodate construction/installation and testing delays.

3. **Requesting Agency:** Department of Safety

4. Contact Person:

Contact person with knowledge of proposed ordinance/resolution	Contact person to present item at Mayor-Council and Council
Name: Shawn Smith	Name: Shawn Smith
Email: Shawn.Smith@denvergov.org	Email: Shawn.Smith@denvergov.org

5. General description or background of proposed request. Attach executive summary if more space needed:

Russ Bassett is installing the 911 Communication Center Consoles at the new communication center. These consoles are being purchased on a lease agreement.

6. **City Attorney assigned to this request (if applicable):**

7. **City Council District:** District 8

8. ****For all contracts, fill out and submit accompanying Key Contract Terms worksheet****

Key Contract Terms

Type of Contract: (e.g. Professional Services > \$500K; IGA/Grant Agreement, Sale or Lease of Real Property): Lease Purchase Agreement

Vendor/Contractor Name: Russ Bassett Corp

To be completed by Mayor's Legislative Team:

Resolution/Bill Number: RR19 0450

Date Entered: _____

Contract control number: SAFTY-201738094

Location: 12025 E 45th Ave, Denver, CO 80239

Is this a new contract? Yes No **Is this an Amendment?** Yes No **If yes, how many?** 2

Contract Term/Duration (for amended contracts, include existing term dates and amended dates):

Beginning date: 10/31/2017

Current expiration: 04/30/2019

Amended on: 6/27/2018

Contract Amount (indicate existing amount, amended amount and new contract total): \$1,054,985.10

<i>Current Contract Amount</i> (A)	<i>Additional Funds</i> (B)	<i>Total Contract Amount</i> (A+B)
\$1,054,985.10	\$0.00	\$1,054,985.10

<i>Current Contract Term</i>	<i>Added Time</i>	<i>New Ending Date</i>
04/30/19	5 months	09/30/19

Scope of work:

Was this contractor selected by competitive process? Yes

If not, why not?

Has this contractor provided these services to the City before? Yes No

Source of funds:

Is this contract subject to: W/MBE DBE SBE XO101 ACDBE N/A

WBE/MBE/DBE commitments (construction, design, Airport concession contracts): n/a

Who are the subcontractors to this contract? n/a

To be completed by Mayor's Legislative Team:

Resolution/Bill Number: RR19 0450

Date Entered: _____