

ORDINANCE/RESOLUTION REQUEST

Please email requests to the Mayor's Legislative Team
at MileHighOrdinance@DenverGov.org by NOON on Wednesday.

**All fields must be completed.*
Incomplete request forms will be returned to sender which may cause a delay in processing.*

Date of Request: November 15, 2011

Please mark one: Bill Request or Resolution Request

1. Has your agency submitted this request in the last 12 months?

Yes No

If yes, please explain:

2. Title: (Include a one sentence description that clearly indicates the type of request – grant acceptance, contract execution, municipal code change, supplemental request, etc.)

Increase contract (Wenk Associates - CE80115) amount for additional professional services including surveying, structural engineering and onsite storm water inspection.

3. Requesting Agency: - Denver Parks and Recreation - Planning

4. Contact Person: (with actual knowledge of proposed ordinance)

- Name: Jay Henke
- Phone: 720.913.0638
- Email: jay.henke@denvergov.org

5. Contact Person: (with actual knowledge of proposed ordinance who will present the item at Mayor Council and who will be available for first and second reading, if necessary)

- Name: Kathy Maloney Green
- Phone: 720.913.0633
- Email: kathy.green@denvergov.org

6. General description of proposed ordinance including contract scope of work if applicable:

This contract ammendment will provide additional design services to be paid out of the original 2008 Bond project budget for design of storm drain improvements for an existing drain system that was impacted by the current construction. Also included are fees for additional Construction Observation services as required by an increased construction period based on changes to the scope of construction. Contract performance period will not change.

Please include the following:

- a. Duration: Construction through October 2011. Design contract through December 31, 2011.
- b. Location: Parkfield Lake Park, Phase 3
- c. Affected Council District: 11
- d. Benefits: This design contract ammendment will result in improved design and construction documents and additional construction oversight resulting in a higher quality built park and improved facilities available for the community.
- e. Costs: \$7,250.00

7. Is there any controversy surrounding this ordinance? (groups or individuals who may have concerns about it?) Please explain.

No

To be completed by Mayor's Legislative Team:

SIRE Tracking Number: _____

Date: _____

Ordinance Request Number: _____

Date: _____