## **ORDINANCE/RESOLUTION REQUEST**

Please email requests to the Mayor's Legislative Team

at MileHighOrdinance@DenverGov.org by 3:00pm on Monday.

\*All fields must be completed.\*

Incomplete request forms will be returned to sender which may cause a delay in processing.

					Date of Request: October 17, 201		
Ple	ease mark one:	X Bill Request	or	☐ Resolution Re	quest		
1.	Has your agency su	ıbmitted this request in	the last 12	2 months?			
	☐ Yes	X No					
	If yes, please e	xplain:					
2.		tes the type of request: $g$			<u>company or contractor</u> and <u>contract control numbe</u> ion, amendment, municipal code change,		
					0071(13) between the City and county of on for the Former Stapleton Airport.		
3.	Requesting Agency: Department of Aviation						
4.	<ul> <li>Contact Person: (With actual knowledge of proposed ordinance/resolution.)</li> <li>Name: Greg Holt</li> <li>Phone: 303-342-2976</li> <li>Email: greg.holt@flydenver.com</li> </ul>						
5.	<ul> <li>Contact Person: (With actual knowledge of proposed ordinance/resolution who will present the item at Mayor Council and who will be available for first and second reading, if necessary.)</li> <li>Name: Brian Elms</li> <li>Phone: 303-342-2278</li> <li>Email: brian.elms@flydenver.com</li> </ul>						
6.	General description	n of proposed ordinanc	e including	g contract scope of w	ork if applicable:		
	URS Corpora necessary for Contract Am will be exten	ation Inc. for general the continued redevount \$600,000.00 for	design so relopment or a Maxinh the new	ervices at the form t of the former Stap mum Contract Am	between the Department of Aviation and ner Stapleton Airport. This agreement is pleton site. The Agreement will increase fount of \$16,853,027.00. The Contract Term (une 30, 2012. The contract will be funded)		
	** <b>Please complete</b> we enter N/A for that file		complete fie	elds may result in a de	lay in processing. If a field is not applicable, please		
	<ul><li>b. Duration:</li><li>c. Location:</li></ul>			the former Stapleton A	irport		
		To be	e completed	d by Mayor's Legislati	ve Team:		
SII	RE Tracking Number:			Γ	Date:		

Current Contract Amount	Additional Funds	Total Contract Amount	
(A)	<i>(B)</i>	(A+B)	
16,253,027.00	\$600,000.00	16,853,027.00	
Current Contract Term	Added Time	New Ending Date	
4/3/1998- 12/31/2011	3 years	6/30/12	

g. Date Goals Assigned: N/A

h. Goals:

7. Is there any controversy surrounding this ordinance? (Groups or individuals who may have concerns about it?) Please explain.

None

The Goal is to provide enough time to issue a Request for Proposal (RFP) for General Design Services for the Former Stapleton Airport and have it in place prior to the end of the term of this contract.

	To be completed by Mayor's Legislative Team:	
SIRE Tracking Number:	Date:	