

BILL/ RESOLUTION REQUEST

- 1. Title:** Approves contract amendment OC82147-1 to increase the capacity of the Integrated Construction contract with Parsons Commercial Technology Group from \$42M to \$48M and establish a contract term end date of 6/1/15.

- 2. Requesting Agency:** Public Works

- 3. Contact Person *with actual knowledge of proposed ordinance***
Name:Elizabeth Zollo
Phone:
Email:

- 4. Contact Person *with actual knowledge of proposed ordinance who will present the item at Mayor Council and who will be available for first and second reading, if necessary***
Name:Karl Brekke
Phone:
Email:

- 5. Describe the proposed ordinance, including what the proposed ordinance is intended to accomplish, who's involved**
 - a. Scope of Work**

Public Works Department is seeking to amend existing contract to increase the Integrated Construction Contract from \$42M to \$48M, a \$6M increase to the overall capacity. This increased capacity will support the Hampden Heights, Phase 2 Outfall Project (Work Order #17) and University/Josephine from 1st to 6th Ave Street Reconstruction and Cherry Creek North Outfall Project (Work Order #18). This contract amendment would also establish a date (June 1, 2015) after which no further work orders could be issued on the Master Contract. Contractual requirements will continue after this date until final completion of all projects and warranty periods have been finished.
 - b. Duration**

3/10/09- 6/1/2015
 - c. Location**

3/10/09- 6/1/2015
 - d. Affected Council District**

4, 6, 10
 - e. Benefits**

This increased contract capacity will support the Hampden Heights, Phase 2 Outfall Project (Work Order #17) and University/Josephine from 1st to 6th Ave Street Reconstruction and Cherry Creek North Outfall Project (work Order #18). This contract

amendment would also establish a date (June 1, 2015) after which no further work orders could be issued on the Master Contract.

f. Costs

The capacity of the contract will be increased from \$42M to \$48M, funds will only be expended as needed via authorized work order changes

6. Is there any controversy surrounding this ordinance, groups or individuals who may have concerns about it? Please explain.

No.

Bill Request Number: BR14-0014

Date: 1/8/2014