

ORDINANCE/RESOLUTION REQUEST

Please email requests to Angela Casias
at angela.casias@DenverGov.org by **12:00 pm on Monday.**

All fields must be completed.
Incomplete request forms will be returned to sender which may cause a delay in processing.

Date of Request: September 20, 2016

Please mark one: Bill Request or Resolution Request

1. Has your agency submitted this request in the last 12 months?

Yes No

If yes, please explain:

2. Title: (Include a concise, one sentence description – please include name of company or contractor and contract control number - that clearly indicates the type of request: **grant acceptance, contract execution, contract amendment, municipal code change, supplemental request, etc.**)

This Ordinance request is for approval of the first Contract Amendment to 201524962-01 SEMA Construction, Inc. to amend the contract to enable Phase II work to commence on the Red Rocks Parking Lots and Traffic Controls project and to incorporate an amended Guaranteed Maximum Price (GMP).

3. Requesting Agency: Public Works

4. Contact Person: (With actual knowledge of proposed ordinance/resolution.)

- **Name:** Brandon Gainey
- **Phone:** 720-913-8815
- **Email:** Michael.gainey@denvergov.org

5. Contact Person: (With actual knowledge of proposed ordinance/resolution who will present the item at Mayor-Council and who will be available for first and second reading, if necessary.)

- **Name:** Angela Casias
- **Phone:** 720-913-8529
- **Email:** angela.casias@denvergov.org

6. General description/background of proposed ordinance including contract scope of work if applicable:

This Ordinance request is for approval of the first Contract Amendment to the 201524962-01 Construction Management/General Contractor contract with SEMA Construction, Inc. for the Red Rocks Parking Lot and Traffic Controls project. The procurement of this contract allowed for Phase II work to be included in the contract via amendment.

****Please complete the following fields:** (Incomplete fields may result in a delay in processing. If a field is not applicable, please enter N/A for that field – please do not leave blank.)

- a. **Contract Control Number:** 201524962-01
- b. **Contract Term:** Phase II construction time 232 Days from Notice to Proceed
- c. **Location:** Red Rocks Parking Lots
- d. **Affected Council District:** N/A
- e. **Benefits:** To expeditiously complete the programmed Phase II work including completion of the Upper North Lot and trading post.
- f. **Contract Amount (indicate amended amount and new contract total):** Initial contract amount of \$2,683,899.77, this amendment is adding \$4,111,469.23 for a new total contract amount of \$6,795,369.00.

7. Is there any controversy surrounding this ordinance? (Groups or individuals who may have concerns about it?) Please explain.

No known controversy.

To be completed by Mayor's Legislative Team:

SIRE Tracking Number: _____

Date Entered: _____