

**CITY AND COUNTY OF DENVER
DEPARTMENT OF TRANSPORTATION AND INFRASTRUCTURE**

CONTRACT NO. 202472377

On-Call Construction Services – Bridge (Large)

CONTRACT

THIS CONTRACT (this “Contract”), is made by and between the **CITY AND COUNTY OF DENVER**, a municipal corporation of the State of Colorado (the "City") and **KRAEMER NORTH AMERICA, LLC**, a Delaware limited liability company (the "Contractor" and sometimes referred to herein, together with the City, as the “Parties” or each individually as a “Party”).

WITNESSETH:

WHEREAS, commencing on **September 13, 2023** and for at least three (3) days the City advertised a solicitation for qualifications and proposals from qualified general contractors to perform services for furnishing all labor, tools, supplies, equipment, materials, and everything necessary and required for the following:

On-Call Bridge and Structural Construction Services (Large)

WHEREAS, submittals pursuant to said advertisement have been reviewed, evaluated and ranked by a selection committee and a recommendation was made to the Executive Director of the Department of Transportation and Infrastructure, who has recommended that a Contract for said work be made and entered into with the above-named Contractor.

WHEREAS, said Contractor is now willing, able and has the present capacity to perform all of said work in accordance with this Construction Contract, said advertisement and the referenced selection documents.

AGREEMENT:

NOW THEREFORE, in consideration of the compensation to be paid the Contractor, the mutual agreements hereinafter contained, and for other good and valuable consideration, the adequacy of which is hereby acknowledged by the Parties, subject to the terms hereinafter stated, it is mutually agreed as follows:

1. CONTRACT DOCUMENTS

It is agreed by the parties hereto that the following list of documents, instruments, technical specifications, plans, drawings and other materials which are attached hereto and bound herewith, incorporated herein by reference or otherwise referenced in these documents constitute and shall be referred to either as the “Contract Documents” or the “Contract,” and all of said documents, instruments, technical specifications, Plans, Drawings and other materials taken together as a whole constitute the Contract between the parties hereto, and they are as fully a part of this agreement as if they were set out verbatim and in full herein:

Notice of Requests for Qualifications
Requests for Qualifications
Contractor Statement of Qualifications
Article III, Divisions 1, 2, and 3 of Chapter 28, D.R.M.C.
Addenda (as applicable)
Equal Employment Opportunity Provisions (Appendix A and Appendix F)
Contract Form
General Contract Conditions (incorporated by reference only)
Special Contract Conditions
Exhibit A: Scope of Work
Exhibit B: Rates and Fees
Exhibit C: ACORD Certificate of Insurance
Exhibit D: Performance and Payment Bond
Exhibit E: Prevailing Wage Rate Schedule(s)
Notice to Apparent Successful Proposer
**Change Rider*
**Proposal Pricing Request*
**Proposal Request Pricing Worksheet*
**Work Order*
**Work Order Notice to Proceed*
**Contractor's Work Order Certification of Payment Form*
**Work Order Final/Partial Lien Release Form*
**Work Order Final Receipt*
**Work Order Change Orders (as applicable)*
Technical Specifications (as applicable)
Work Order Contract Drawings (as applicable)
Work Order Scope of Work (as applicable)
Work Order Accepted Shop Drawings (as applicable)

*Forms attached to Special Conditions

2. SCOPE OF WORK

This Contract contemplates performance of construction services by the Contractor on a variety of, as yet to be identified, City construction Projects on an “as needed” or “on call” basis. The general nature of the work to be provided by the Contractor hereunder (referred to herein as the “Work” or the “Scope of Work”) is described on **Exhibit A** attached hereto. As used herein, the term “Project” shall mean each individual Work requirement described in a Proposal Pricing Request and/or Work Order (as hereinafter defined) issued by the City hereunder. Work on any assigned Project may require completion within a short time duration or may be of an emergency or time sensitive nature and prompt turnaround of Projects will be required. As such the Contractor shall have all necessary resources available, on an as-needed basis, to complete each such Project when directed by the City during the Term of the Contract, in accordance with the terms and conditions of this Contract. The Contractor agrees to price all Work described in any Proposal Pricing Request issued hereunder, in accordance with the prices for covered items and terms and conditions contained herein and further agrees to and shall furnish all labor, tools, supplies, equipment, materials and everything necessary for and required to perform and complete all of the Work described in any Work Order issued by the City in accordance with the terms and conditions set forth herein.

3. TERMS OF PERFORMANCE

For any proposal Pricing Request submitted to the Contractor by the City for pricing, the Contractor agrees to review and, in good faith, submit comprehensive prices for each such Request within

fourteen (14) consecutive calendar days of the issuance of such Request. In the event the City elects, at its sole discretion, to issue a Work Order pursuant to such a Request, the Contractor agrees to undertake the performance of all work described or referenced in the Pricing Request and Work Order and all other work necessary to complete the project in accordance with all plans and specifications within ten (10) consecutive calendar days of the issuance of a Notice to Proceed for the referenced Work Order. The Contractor agrees to satisfactorily perform and complete all Work or effort required to complete the scope of work or project described in each issued Work Order within the period of performance specified in the Work Order and Notice to Proceed, plus such extensions of time as may be granted by the Executive Director in accordance with the provision of the General Contract Conditions and Special Contract Conditions incorporated herein.

4. TERMS OF PAYMENT

The City agrees to pay the Contractor for the performance of all of the Work required under each authorized Work Order, in accordance with the provisions of the General Contract Conditions and any applicable Special Contract Conditions. Payment will be made in accordance with the rates set forth in **Exhibit B** attached hereto and as specified in final Work Orders issued by the City. In no event, however, shall the total amount of compensation paid to the Contractor by the City exceed the maximum contract amount specified herein.

5. NO DISCRIMINATION IN EMPLOYMENT

In connection with the performance of work under this contract, the Contractor may not refuse to hire, discharge, promote or demote, or discriminate in matters of compensation against any person otherwise qualified, solely because of race, color, religion, national origin, gender, age, military status, sexual orientation, gender identity or gender expression, marital status, or physical or mental disability. The Contractor shall insert the foregoing provision in all subcontracts.

6. COMPLIANCE WITH M/WBE REQUIREMENT

- (a) This Agreement is subject to Article III, Divisions 1 and 3 of Chapter 28, Denver Revised Municipal Code (“D.R.M.C.”), designated as §§ 28-31 to 28-40 and 28-51 to 28-90 (the “DSBO Ordinance”); and any Rules and Regulations promulgated pursuant thereto. The contract commitment (goal requirement) for MWBE participation established for this Agreement by the Division of Small Business Opportunity (“DSBO”) is 12%.
- (b) Under § 28-68, D.R.M.C., the Contractor has an ongoing, affirmative obligation to maintain for the duration of this Agreement, at a minimum, compliance with the MWBE participation upon which this Agreement was awarded, unless the City initiates a material modification to the scope of work affecting MWBEs performing on this Agreement through change order, contract amendment, force account, or other modification under § 28-70, D.R.M.C. The Contractor acknowledges that:
 - (1) If directed by DSBO, the Contractor is required to develop and comply with a Utilization Plan in accordance with § 28-62(b), D.R.M.C. Along with the Utilization Plan requirements, the Contractor must establish and maintain records and submit regular reports, as directed by DSBO, which will allow the City to assess progress in complying with the Utilization Plan and achieving the MWBE participation goal. The Utilization Plan is subject to modification by DSBO.
 - (2) If change orders or any other contract modifications are issued under the Agreement, the Contractor shall have a continuing obligation to promptly inform DSBO in writing of any agreed upon increase or decrease in the scope of work of such contract, upon any of the bases under § 28-70, D.R.M.C., regardless of

whether such increase or decrease in scope of work has been reduced to writing at the time of notification of the change by the City.

- (3) If change orders or other amendments or modifications are issued under the contract that include an increase in the scope of work of this Agreement, whether by amendment, change order, force account or otherwise, which increases the dollar value of the contract, whether or not such change is within the scope of work designated for performance by an MWBE at the time of contract award, such change orders or contract modification shall be promptly submitted to DSBO for notification purposes.
- (4) Those amendments, change orders, force accounts or other contract modifications that involve a changed scope of work that cannot be performed by existing project subcontractors are subject to the original contract goal. The Contractor shall satisfy the goal with respect to such changed scope of work by soliciting new MWBEs in accordance with § 28-70, D.R.M.C. The Contractor must also satisfy the requirements under §§ 28-60 and 28-73, D.R.M.C., with regard to changes in scope or participation. The Contractor shall supply to DSBO all required documentation under §§ 28-60, 28-70, and 28-73, D.R.M.C., with respect to the modified dollar value or work under the contract.
- (5) If applicable, for contracts of one million dollars (\$1,000,000.00) and over, the Contractor is required to comply with § 28-72, D.R.M.C. regarding prompt payment to MWBEs. Payment to MWBE subcontractors shall be made by no later than thirty-five (35) days after receipt of the MWBE subcontractor's invoice.
- (6) Termination or substitution of an MWBE subcontractor requires compliance with § 28-73, D.R.M.C.
- (7) Failure to comply with these provisions may subject the Contractor to sanctions set forth in § 28-76 of the DSBO Ordinance.
- (8) Should any questions arise regarding specific circumstances, the Contractor should consult the DSBO Ordinance or may contact the Project's designated DSBO representative at (720) 913-1999.

7. **WORKFORCE**

The City is committed to developing and implementing a Workforce Program to increase outreach, training, job opportunities and employment of people in economically disadvantaged areas and populations, while maintaining a competitive procurement environment on large construction projects. In addition, the City is committed to addressing shortages in qualified construction workers generally and in Targeted Categories by increasing the number of apprentices. In the event that a work order will be issued for ten million dollars or more, Contractor shall contact the Denver Construction Careers Program (DCCP) of the Denver Economic Development and Opportunity agency (DEDO) to determine applicable requirements before submitting their final proposal. Contractor shall comply with requirements established by the DCCP. The executed work order will include workforce requirements established by the DCCP. Additional information and contact information can be found at <https://www.denvergov.org/Government/Agencies-Departments-Offices/Agencies-Departments-Offices-Directory/Economic-Development-Opportunity/Employers-Jobseekers/Denver-Construction-Careers-Program>.

8. COMPLIANCE WITH DENVER WAGE LAWS

To the extent applicable to the Contractor's provision of Services hereunder, the Contractor shall comply with, and agrees to be bound by, all rules, regulations, requirements, conditions, and City determinations regarding the City's Minimum Wage and Civil Wage Theft Ordinances, Sections 58-1 through 58-26 D.R.M.C., including, but not limited to, the requirement that every covered worker shall be paid all earned wages under applicable state, federal, and city law in accordance with the foregoing D.R.M.C. Sections. By executing this Agreement, the Contractor expressly acknowledges that the Contractor is aware of the requirements of the City's Minimum Wage and Civil Wage Theft Ordinances and that any failure by the Contractor, or any other individual or entity acting subject to this Agreement, to strictly comply with the foregoing D.R.M.C. Sections shall result in the penalties and other remedies authorized therein.

9. APPLICABILITY OF LAWS

The Agreement between the Contractor and the City shall be deemed to have been made in the City and County of Denver, State of Colorado and shall be subject to, governed by, and interpreted and construed by or in accordance with the laws of the State of Colorado and the Charter, Revised Municipal Code, Rules, Regulations, Executive Orders and fiscal rules of the City. As such, the Contractor shall at all times comply with the provisions of the Charter, Revised Municipal Code, Rules, Regulations, Executive Orders and fiscal rules of the City, and those State of Colorado and Federal Laws, Rules and Regulations, which in any manner limit, control or apply to the actions or operations of the Contractor, any subcontractors, employees, agents or servants of the Contractor engaged in the Work or affecting the materials and equipment used in the performance of the Work, as the same may be, from time to time, promulgated, revised or amended. The Charter and Revised Municipal Code of the City and County of Denver, as the same may be amended from time to time, are hereby expressly incorporated into this Agreement as if fully set out herein by this reference.

10. APPROPRIATION

Notwithstanding any other term, provision, or condition herein, all payment obligations under this Contract shall be limited to the funds duly and lawfully appropriated and encumbered, or otherwise made available by the Denver City Council and paid into the Treasury of the City. As of the date of this Contract, Zero Dollars (\$0,000.00) has been appropriated and encumbered for this Contract. The Contractor is hereby notified pursuant to Section 24-91-103.6(7)(a) of the Colorado Revised Statutes that the City intends to encumber funds on a Work Order by Work Order basis. Receipt of a fully executed Work Order is the written notice that funds have been appropriated and encumbered. The issuance of any form of order or directive by the City which would cause the aggregate amount payable to the Contractor to exceed the amount appropriated and encumbered for the Work to be performed in accordance with the Contract Documents is expressly prohibited. In no event shall the issuance of any change order or other form of order or directive by the City be considered valid or binding if it requires additional compensable Work to be performed, which Work will cause the aggregate amount payable for such Work to exceed the amount appropriated and encumbered for the Work, unless and until such time as the Contractor has been advised in writing by the Project Manager that a lawful appropriation and encumbrance sufficient to cover the entire cost of such additional Work has been made. It shall be the responsibility of the Contractor to verify that the amounts already appropriated and encumbered for the Work are sufficient to cover the entire cost of such Work, and any Work undertaken or performed in excess of the amount appropriated and encumbered is undertaken or performed in violation of the terms of this Contract, without the proper authorization for such Work, and at the Contractor's own risk and sole expense.

11. ASSIGNMENT

The Contractor shall not assign any of its rights, benefits, obligations or duties under this Contract except upon the prior written consent and approval of the Executive Director to such assignment.

12. DISPUTES RESOLUTION PROCESS

It is the express intention of the parties to this Contract that all disputes of any nature whatsoever regarding the Contract including, but not limited to, any claims for compensation or damages arising out of breach or default under this Contract, shall be resolved by administrative hearing pursuant to the provisions of Section 56-106, D.R.M.C., or, as applicable, Section 28-33 D.R.M.C. for Minority and Woman Business Enterprise disputes. The Contractor expressly agrees that this dispute resolution process is the only dispute resolution mechanism that will be recognized by the parties for any claims put forward by the Contractor, notwithstanding any other claimed theory of entitlement on the part of the Contractor or its subcontractors or suppliers.

13. CONTRACT BINDING

It is agreed that this Contract shall be binding on and inure to the benefit of the parties hereto, their heirs, executors, administrators, assigns and successors.

14. PARAGRAPH HEADINGS

The captions and headings set forth herein are for convenience of reference only and shall not be construed so as to define or limit the terms and provisions hereof.

15. SEVERABILITY

It is understood and agreed by the parties hereto that, if any part, term, or provision of this Contract, except for the provisions of this Contract requiring prior appropriation and limiting the total amount to be paid by the City, is by the courts held to be illegal or in conflict with any law of the State of Colorado, the validity of the remaining portions or provisions shall not be affected, and the rights and obligations of the parties shall be construed and enforced as if the Contract did not contain the particular part, term or provision held to be invalid.

16. MAXIMUM CONTRACT AMOUNT

Each Project will be assigned and authorized separately by Work Order. The maximum amount to be paid by the City to the Contractor for satisfactory completion of all Work Orders authorized by the City and performed by the Contractor under this Contract shall in no event exceed the sum of **THIRTY MILLION DOLLARS AND NO CENTS (\$30,000,000.00)**, unless this Contract is modified to increase said amount by a duly authorized, written contract amendment mutually agreeable to and executed by the Parties hereto.

17. TERM

The term of this agreement shall commence on April 1, 2024 and expire on March 31, 2027. In addition, nothing contained herein shall obligate the City to extend the Agreement beyond the initial term. If the term of any Work Order extends beyond the Term, this Agreement shall remain in full force and effect but only as to such Work Order, and only through the end of the Work Order's term, as may be extended by Change Order to such Work Order.

18. NOTICES

All notices required by the terms of the Agreement must be hand delivered, sent by overnight courier service, mailed by certified mail, return receipt requested, or mailed via United States mail, postage prepaid, as follows:

If to Contractor, at:

Kraemer North America, LLC
1 Plainview Road
Plain, Wisconsin 53577

If to the City at:

Executive Director of Department of Transportation and Infrastructure
201 West Colfax Avenue, Department 601
Denver, CO 80202

with a copy of any such notice to:

Denver City Attorney's Office
1437 Bannock Street, Room 353
Denver, Colorado 80202

Notices hand delivered or sent by overnight courier are effective upon delivery. Notices sent by certified mail are effective upon receipt. Notices sent by mail are effective upon deposit with the U.S. Postal Service. The Parties may designate substitute addresses where or persons to whom notices are to be mailed or delivered. However, these substitutions will not become effective until actual receipt of written notification.

19. ELECTRONIC SIGNATURES AND ELECTRONIC RECORDS

Contractor consents to the use of electronic signatures by the City. The Agreement, and any other documents requiring a signature hereunder, may be signed electronically by the City in the manner specified by the City. The Parties agree not to deny the legal effect or enforceability of the Agreement solely because it is in electronic form or because an electronic record was used in its formation. The Parties agree not to object to the admissibility of the Agreement in the form of an electronic record, or a paper copy of an electronic document, or a paper copy of a document bearing an electronic signature, on the ground that it is an electronic record or electronic signature or that it is not in its original form or is not an original.

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK]

Contract Control Number: DOTI-202472377-00
Contractor Name: Kraemer North America, LLC

IN WITNESS WHEREOF, the parties have set their hands and affixed their seals at Denver, Colorado as of:

SEAL

CITY AND COUNTY OF DENVER:

ATTEST:

By:

APPROVED AS TO FORM:

REGISTERED AND COUNTERSIGNED:

Attorney for the City and County of Denver

By:

By:

By:

Contract Control Number:
Contractor Name:

DOTI-202472377-00
Kraemer North America, LLC

By: DocuSigned by:
Timothy Maloney
A17D36DAB3AF456... _____

Name: Timothy Maloney
(please print)

Title: Senior Vice President
(please print)

ATTEST: [if required]

By: _____

Name: _____
(please print)

Title: _____
(please print)

**STANDARD SPECIFICATIONS FOR CONSTRUCTION
GENERAL CONTRACT CONDITIONS (INDEX)**

Page Number

TITLE 1 - DEFINITIONS	1
101 CITY	1
102 CONTRACT	1
103 CONTRACT AMOUNT	1
104 CONTRACT DOCUMENTS	1
105 CONTRACT TIME	1
106 CONTRACTOR	2
107 CONTRACTOR PERSONNEL	2
108 DAYS	2
109 DEPUTY MANAGER	2
110 DESIGNER	2
111 FINAL COMPLETION	2
112 MANAGER	3
113 PRODUCT DATA	3
114 PROJECT	3
115 PROJECT MANAGER	3
116 SAMPLES	3
117 SHOP DRAWINGS	3
118 SUBCONTRACTOR	3
119 SUBSTANTIAL COMPLETION	3
120 SUPPLIER	4
121 WORK	4
TITLE 2 – CITY ADMINISTRATIVE ORGANIZATIONS; LINE OF AUTHORITY.....	5
201 DEPARTMENT OF AVIATION	5
202 MANAGER OF AVIATION	5
203 DEPARTMENT OF PUBLIC WORKS	5
204 MANAGER OF PUBLIC WORKS	5
205 BUILDING INSPECTION	5
206 ZONING	5
207 DIVISION OF SMALL BUSINESS OPPORTUNITY	6
208 CITY AUDITOR	6
209 MANAGER OF FINANCE	6
210 CITY ATTORNEY	6
211 OFFICE OF RISK MANAGEMENT	6
212 CITY'S CONTRACT ADMINISTRATION LINE OF AUTHORITY	6
213 CITY'S COMMUNICATIONS WITH THE CONTRACTOR	7
TITLE 3 - CONTRACTOR PERFORMANCE AND SERVICES	8
301 CONSIDERATION (CONTRACTOR'S PROMISE OF PERFORMANCE).....	8
302 NOTICE TO PROCEED AND COMPLETION OF THE WORK	8
303 EXACT CONTRACTOR PERFORMANCE	8
304 SUBSTITUTED PERFORMANCE	8
305 WORK PERFORMED UNDER ADVERSE WEATHER CONDITIONS	9
306 WORKING HOURS AND SCHEDULE	9
307 CONTRACTOR'S SUPERINTENDENT	10
308 COMMUNICATIONS	10

309	CONTRACTOR SUBMITTALS AND OTHER WRITTEN COMMUNICATIONS TO THE CITY.....	10
310	COMPETENCE OF CONTRACTOR'S WORK FORCE.....	11
311	NO EMPLOYMENT OF ILLEGAL ALIENS TO PERFORM WORK UNDER THE CONTRACT.....	11
312	CONDUCT OF CONTRACTOR'S PERSONNEL.....	12
313	SUGGESTIONS TO CONTRACTOR.....	12
314	WORK FORCE.....	12
315	CONSTRUCTION MACHINES AND STANBY EQUIPMENT.....	13
316	CUTTING AND PATCHING THE WORK.....	13
317	PERMITS AND LICENSES.....	13
318	CONSTRUCTION SURVEYS.....	14
319	PRESERVATION OF PERMANENT LAND SURVEY CONTROL MARKERS.....	14
320	TRADEMARKS, COPYRIGHTS AND PATENTED DEVICES, MATERIALS, AND PROCESSES.....	15
321	PROJECT SIGNS.....	15
322	PUBLICITY AND ADVERTISING.....	16
323	TAXES.....	16
324	DOCUMENTS AND SAMPLES AT THE SITE.....	17
325	CLEANUP DURING CONSTRUCTION.....	17
326	SANITARY FACILITIES.....	18
327	POWER, LIGHTING, HEATING, VENTILATING, AIR CONDITIONING AND WATER SERVICES.....	18
	TITLE 4 - CONTRACT DOCUMENTS (DRAWINGS AND SPECIFICATIONS).....	19
401	CONTRACT DOCUMENTS - REVIEW AND INTERPRETATION.....	19
402	OWNERSHIP OF CONTRACT DRAWINGS AND TECHNICAL SPECIFICATIONS.....	20
403	CONTRACT DRAWINGS AND TECHNICAL SPECIFICATIONS ISSUED TO THE CONTRACTOR.....	20
404	REQUESTS FOR INFORMATION OR CLARIFICATION.....	21
405	SHOP DRAWINGS, PRODUCT DATA AND SAMPLES.....	21
406	SUBSTITUTION OF MATERIALS AND EQUIPMENT.....	22
	TITLE 5 - SUBCONTRACTS.....	24
501	SUBCONTRACTS.....	24
502	SUBCONTRACTOR ACCEPTANCE.....	24
	TITLE 6 - TIME OF COMMENCEMENT AND COMPLETION.....	27
601	BEGINNING, PROGRESS AND TIME OF COMPLETION.....	27
602	LIQUIDATED DAMAGES, ADMINISTRATIVE COSTS; ACTUAL DAMAGES.....	27
603	DELAY DAMAGES.....	28
	TITLE 7 - COOPERATION, COORDINATION AND RATE OF PROGRESS.....	29
701	COOPERATION WITH OTHER WORK FORCES.....	29
702	COORDINATION OF THE WORK.....	30
703	COORDINATION OF PUBLIC CONTACT.....	30
704	RATE OF PROGRESS.....	30
	TITLE 8 - PROTECTION OF PERSONS AND PROPERTY.....	32
801	SAFETY OF PERSONS.....	32
802	PROTECTIVE DEVICES AND SAFETY PRECAUTIONS.....	33

803	PROTECTION OF PROPERTY AND WORK IN PROGRESS	33
804	PROTECTION OF MUNICIPAL, PUBLIC SERVICE OR UTILITY SYSTEMS	34
805	PROTECTION OF STREET AND ROAD SYSTEM	35
806	PROTECTION OF DRAINAGE WAYS	36
807	PROTECTION OF THE ENVIRONMENT	36
808	HAZARDOUS AND EXPLOSIVE MATERIALS OR SUBSTANCES	37
809	ARCHEOLOGICAL AND HISTORICAL DISCOVERIES	37
TITLE 9 - COMPENSATION.....		38
901	CONSIDERATION (CITY'S PROMISE TO PAY).....	38
902	PAYMENT PROCEDURE	38
903	SCHEDULE OF VALUES IN LUMP SUM CONTRACTS.....	39
904	UNIT PRICE CONTRACTS.....	39
905	PROGRESS PERIOD.....	39
906	APPLICATIONS FOR PAYMENT	40
907	RELEASES AND CONTRACTORS CERTIFICATION OF PAYMENT	41
908	RETAINAGE	41
909	ADDITIONAL WITHHOLDING OF PROGRESS PAYMENTS.....	42
910	FINAL ESTIMATE AND PAYMENT	43
911	ACCOUNTING OF COSTS AND AUDIT	43
TITLE 10 - WAGES.....		45
1001	PREVAILING WAGE ORDINANCE	45
1002	POSTING OF THE APPLICABLE WAGE RATES	45
1003	RATE AND FREQUENCY OF WAGES PAID	45
1004	REPORTING WAGES PAID.....	45
1005	FAILURE TO PAY PREVAILING WAGES	46
TITLE 11 - CHANGES IN THE WORK, CONTRACT PRICE OR CONTRACT TIME		47
1101	CHANGE ORDER	47
1102	CITY INITIATED CHANGES	47
1103	CONTRACTOR CHANGE REQUEST	48
1104	ADJUSTMENT TO CONTRACT AMOUNT	51
1105	TIME EXTENSIONS	54
TITLE 12 - CONTRACTOR CLAIMS FOR ADJUSTMENT AND DISPUTES.....		56
1201	NOTICE OF INTENT TO CLAIM	56
1202	SUBMITTAL OF CLAIMS	56
1203	WAIVER OF CLAIMS	58
TITLE 13 - DISPUTES		59
1301	DISPUTES.....	59
TITLE 14 - SITE CONDITIONS		60
1401	DIFFERING SITE CONDITIONS.....	60
1402	SITE INSPECTIONS AND INVESTIGATIONS	60

TITLE 15 - PERFORMANCE AND PAYMENT BONDS.....	62
1501 SURETY BONDS	62
1502 PERFORMANCE BOND.....	62
1503 PAYMENT BOND.....	62
TITLE 16 - INSURANCE AND INDEMNIFICATION.....	63
1601 INSURANCE.....	63
1602 DEFENSE AND INDEMNIFICATION.....	63
TITLE 17 - INSPECTION AND DEFECTS	64
1701 CONSTRUCTION INSPECTION BY THE CITY.....	64
1702 AUTHORITY OF INSPECTORS	64
1703 OBSERVABLE DEFECTS	64
1704 DEFECTS - UNCOVERING WORK	64
1705 LATENT DEFECTS	65
1706 REMOVAL OF DEFECTIVE MATERIALS AND WORK.....	65
TITLE 18 - WARRANTIES, GUARANTEES AND CORRECTIVE WORK.....	66
1801 CONTRACTOR'S WARRANTIES, GUARANTEES AND CORRECTION OF WORK.....	66
1802 PERFORMANCE DURING WARRANTY PERIOD	67
TITLE 19 - SUBSTANTIAL COMPLETION OF THE WORK	69
1901 CONTRACTOR'S NOTICE OF SUBSTANTIAL COMPLETION.....	69
1902 INSPECTION AND PUNCH LIST.....	69
1903 CERTIFICATE OF SUBSTANTIAL COMPLETION	69
1904 RIGHT OF EARLY OCCUPANCY OR USE.....	69
TITLE 20 - FINAL COMPLETION AND ACCEPTANCE OF WORK	71
2001 CLEAN-UP UPON COMPLETION	71
2002 FINAL COMPLETION AND ACCEPTANCE OF THE WORK.....	71
2003 FINAL SETTLEMENT	71
TITLE 21 - SUSPENSION OF WORK	74
2101 SUSPENSION OF WORK	74
2102 SUSPENSION OF THE WORK FOR THE CITY'S CONVENIENCE.....	74
2103 SUSPENSION BECAUSE OF ORDER OF CITY, STATE OR FEDERAL COURT OR AGENCY	75
2104 SUSPENSION RESULTING FROM CONTRACTOR'S FAILURE TO PERFORM	75
TITLE 22 - CITY'S RIGHT TO TERMINATE THE CONTRACT	76
2201 TERMINATION OF CONTRACT FOR CAUSE.....	76
2202 TERMINATION OF CONTRACT FOR CONVENIENCE OF THE CITY	77
TITLE 23 - MISCELLANEOUS PROVISIONS	80
2301 PARTIES TO THE CONTRACT.....	80
2302 FEDERAL AID PROVISIONS	80

2303	NO WAIVER OF RIGHTS	80
2304	NO THIRD PARTY BENEFICIARY	80
2305	GOVERNING LAW; VENUE	80
2306	ABBREVIATIONS	81
2307	STATUTE OF LIMITATIONS IN C.R.S. § 13-80-102(1)(h)	81
INDEX	i-ix

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK]

CITY AND COUNTY OF DENVER
SPECIAL CONTRACT CONDITIONS

SC-1 CONSTRUCTION SPECIFICATIONS

Except as amended herein or in the attached/incorporated Technical Specifications, all Work performed under the terms of this Contract shall be governed by the applicable provisions of the following latest editions:

City and County of Denver:

Standard Specifications for Construction, GENERAL CONTRACT CONDITIONS,
(2011 Edition)

Transportation Standards and Details for the Engineering Division

City and County of Denver Traffic Standard Drawings

Wastewater Capital Projects Management Standard Specifications and Details
<https://www.denvergov.org/content/denvergov/en/wastewater-management/capital-projects-management.html>

Colorado Department of Transportation:

Standard Specifications for Road and Bridge Construction
(Sections 200 through 700 of the 2019 Edition)
(Section 100 – 109 as revised by the City)
CDOT Bridge Design Manual

Federal Highway Administration:

Manual on Uniform Traffic Control Devices for Streets & Highways (MUTCD)

Building & Fire Codes:

Building Code of the City and County of Denver
(International Building Code 2018 Series, City and County of Denver Amendments 2019)
<https://www.denvergov.org/content/denvergov/en/denver-development-services/help-me-find-building-codes-and-policies.html>

National Fire Protection Association Standards
(As referenced in the Building Code of the City and County of Denver)

The *Standard Specifications for Construction, GENERAL CONTRACT CONDITIONS* is available at: <https://www.denvergov.org/content/denvergov/en/contract-administration/contractor-resources.html>
Transportation Standards and Details for the Engineering Division and the Wastewater Management Division – *Standard Detail Drawings*, are available at <http://www.denvergov.org>.

The “*Colorado Department of Transportation Standard Specifications for Road and Bridge Construction*” is available for review on CDOT’s website at: <https://www.codot.gov/business/designsupport/cdot-construction-specifications>.

The *Manual on Uniform Traffic Control Devices for Streets & Highways* is available for review at the Federal Highway Administration Website at: www.fhwa.dot.gov, The FHWA website also contains purchasing information.

SC-2 DEPARTMENT OF TRANSPORTATION AND INFRASTRUCTURE (REPLACES GENERAL CONTRACT CONDITION 203)

As of January 1, 2020, the functions of Public Works are housed in the new Department of Transportation and Infrastructure. For purposes of this Contract all references (including, but not limited to, references appearing in the body of the contract, General Conditions, Special Conditions, Exhibits, Contract Documents or Policies and Procedures) to the Department of Public Works will have the same meaning as the Department of Transportation and Infrastructure.

Vested exclusively in the Department of Transportation and Infrastructure is the management and control of the design and construction of general and local public improvements undertaken by the City and County of Denver, except for: (i) work which is under the management and control of the Department of Aviation; (ii) that work performed by the Denver Board of Water Commissioners; (iii) any such work that the Mayor has specifically assigned to another department or agency; and (iv) work under the authority of the Department of Transportation and Infrastructure that is performed with the permission of the Manager of Transportation and Infrastructure by private entities at their own expense.

SC-3 MANAGER OF DEPARTMENT OF TRANSPORTATION AND INFRASTRUCTURE (REPLACES GENERAL CONTRACT CONDITION 204)

General Condition 204 "Manager of Public Works" is hereby deleted in its entirety and replaced with the following:

As of January 1, 2020, the functions of Public Works are housed in the new Department of Transportation and Infrastructure. The Manager of Public Works / Executive Director of Public Works will become the Executive Director of Transportation and Infrastructure. Manager of Public Works, Executive Director of Public Works, Executive Director of Transportation and Infrastructure and Manager of Transportation and Infrastructure will have the same meaning for purposes of this Agreement.

SC-4 DEPUTY MANAGER / CITY ENGINEER

General condition 109 DEPUTY MANAGER is hereby deleted in its entirety and replaced with the following:

The "Deputy Manager" means the official who reports directly to the Manager and exercises supervisory responsibility in the City agency defined in Title 2 herein that is responsible for the Project. The Manager hereby designates the City Engineer as the Deputy Manager for purposes of this Contract. The City Engineer shall have responsibility for this Project and shall undertake all duties, responsibilities, rights and authority, including specific actions and decisions, delegated to the Deputy Manager under the various terms and conditions of this Contract.

SC-5 PROJECT DELIVERY ADMINISTRATION / CITY ENGINEER

Project Delivery Administration is a division of the Department of Transportation and Infrastructure and is supervised by the City Engineer, who is subordinate to the Manager of Transportation and Infrastructure. This Division is responsible for the planning, design, construction, operation and maintenance of all of the City's transportation facilities and the planning, design and construction of all of the City's wastewater facilities, except for the City's Municipal Airport System. All other references to the Transportation Division or the Deputy Manager of Public Works are deleted and replaced with references to the Engineering Division and the City Engineer, respectively.

SC-6 CITY DELEGATION OF AUTHORITY

With reference to General Contract Condition 109, DEPUTY MANAGER and General Contract Condition 212, CITY'S CONTRACT ADMINISTRATION LINE OF AUTHORITY, the Manager hereby designates the City Engineer as the City official responsible for those certain actions and decisions designated as the responsibility of the Deputy Manager under the General Conditions and delegates to the City Engineer the

authority necessary to undertake those responsibilities under this Contract. The City Engineer shall have supervisory responsibility over the Project Manager.

SC-7 LIQUIDATED DAMAGES

Should the Contractor fail to complete any Work Order within the Contract Time allocated in that Work Order, the Contractor shall become liable to the City and County of Denver for liquidated damages, and not as a penalty, **at the liquidated damages rate specified in that Work Order**, for each consecutive calendar day that the Contractor exceeds the period of performance specified in the Work Order, all in accordance with the provisions of General Contract Condition 602.

If the Contract fails to commence work within ten (10) consecutive calendar days of the date of issuance of a Notice to Proceed for a referenced Work Order, the Contractor shall become liable to the City and County of Denver for liquidated damages, and not as a penalty, at the liquidated damages rate specified in the fully executed Work Order, for each consecutive calendar day after the expiration of the initial ten (10) day period after issuance of a Notice to Proceed that the contractor fails to commence Work on a fully executed Work Order issued by the City, all in accordance with provisions of General Contract Condition 602.

Representative hourly rates for the City administrative costs described in General Contract Condition 602.2 shall be as follows for this Project:

Project Manager	\$69 per hour
Project Engineer	\$63 per hour
Inspector	\$49 per hour
Surveying, if necessary	\$100 per hour

SC-8 SUBCONTRACTS

In accordance with General Contract Condition 501, SUBCONTRACTS, no limit shall apply to that percentage of the Work, which may be sublet providing that the subcontractors receive prior approval in accordance with General Contract Condition 502, SUBCONTRACTOR ACCEPTANCE.

SC-9 BUILDING INSPECTION DIVISION PLAN REVIEW FEES

GC-317 of the General Contract Conditions shall apply to this Contract as supplemental by the following:

In addition to all permit and license fees required by GC-317, the Contractor is required to pay to the Building Inspection Division all plan review fees which may come due as a percentage of the Building Permit Fee in accordance with Chapter 1, Section 138.1 of the Denver Amendments to the Uniform Building Code (2016). For additional plan review fees that may be due as a result of the requirements of Denver Amendments Table 1-C footnote 4, the Contractor shall be entitled to compensation for the actual cost of all such fees paid, without any additional mark up, by execution of a change order in accordance with General Condition 1101.

SC-10 Title 311 NO EMPLOYMENT OF ILLEGAL ALIENS TO PERFORM WORK UNDER THE CONTRACT is hereby deleted in its entirety.

SC-11 PREVAILING WAGES

General Contract Condition 1003 RATE AND FREQUENCY OF WAGES PAID (.2), is hereby deleted in its entirety and replaced with the following:

(.2) Weekly, the Contractor and all of its Subcontractors shall pay all workers, mechanics, and laborers according to the rates and classifications established in the Contract Documents. Increases in prevailing wages subsequent to the date of the contract for a period not to exceed one (1) year shall not be mandatory on either the contractor or subcontractors. Future changes in prevailing wages on contracts whose period of performance exceeds one (1) year shall be mandatory for the contractor and subcontractors only on the yearly anniversary of the actual date of

bid or proposal issuance, if applicable, or the date of the written encumbrance if no bid/proposal issuance date is applicable. Except as provided below, in no event shall any increases in prevailing wages over the amounts thereof as stated in such specifications result in any increased liability on the part of the city, and the possibility and risk of any such increase is assumed by all contractors entering into any such contract with the city. Notwithstanding the foregoing, the city may determine and may expressly provide in the context of specific agreements that the city will reimburse the contractor at the increased prevailing wage rate(s).

Date bid or proposal issuance was advertised **September 13, 2023**.

Contractor shall provide the Auditor with a list of all subcontractors providing any services under the contract. Contractor shall provide the Auditor with electronically certified payroll records for all covered workers employed under the contract.

Contractor shall prominently post at the work site the current prevailing wage and fringe benefit rates. The posting must inform workers that any complaints regarding the payment of prevailing wages or fringe benefits may be submitted to the Denver Auditor by calling 720-913-5000 or emailing auditor@denvergov.org.

If Contractor fails to pay workers as required by the Prevailing Wage Ordinance, Contractor will not be paid until documentation of payment satisfactory to the Auditor has been provided. The City may, by written notice, suspend or terminate work if Contractor fails to pay required wages and fringe benefits.

SC-12 CONSTRUCTION INSPECTION BY THE CITY

General Condition 1701, CONSTRUCTION INSPECTION BY THE CITY, is modified as follows:

1702.1 Persons who are employees of the City or who are under contract to the City or the City as lessee will be assigned to inspect and test the Work. These persons may perform any tests and observe the Work to determine whether or not designs, materials used, manufacturing and construction processes and methods applied, and equipment installed satisfy the requirements of the drawings and specifications, accepted Shop Drawings, Product Data and Samples, and the General Contractor's warranties and guarantees. The General Contractor shall permit these inspectors unlimited access to the Work and provide means of safe access to the Work, which cost shall be included as a Cost of the Work without any increase to the Guaranteed Maximum Price. In addition, General Contractor shall provide whatever access and means of access are needed to off-site facilities used to store or manufacture materials and equipment to be incorporated into the Work and shall respond to any other reasonable request to further the inspector's ability to observe or complete any tests. Such inspections shall not relieve the General Contractor of any of its quality control responsibilities or any other obligations under the Contract. All inspections and all tests conducted by the City are for the convenience and benefit of the City. These inspections and tests do not constitute acceptance of the materials or Work tested or inspected, and the City may reject or accept any Work or materials at any time prior to the inspections pursuant to G.C. 2002, whether or not previous inspections or tests were conducted by the inspector or a City representative.

.2 Building Inspections will perform building code compliance inspections for structures designed for human occupancy. It is the General Contractor's responsibility to schedule and obtain these inspections. If a code compliance inspection results in identification of a condition which will be at variance to the Contract Documents, the General Contractor shall immediately notify the Project Manager and confirm such notification with formal correspondence no later than forty-eight (48) hours after the occurrence.

.3 When any unit of government or political subdivision, utility or railroad corporation is to pay a portion of the cost of the Work, its respective representatives shall have the right to inspect the Work. This inspection shall not make any unit of government or political subdivision, utility or railroad corporation a party to the Contract, and shall not interfere with the rights of either party.

SC-13 DISPOSAL OF NON-HAZARDOUS WASTE AT DADS

In accordance with the Landfill Agreement made between the City and Waste Management of Colorado, Inc., bidders will be required to haul dedicated loads (non-hazardous entire loads of waste) to the Denver-Arapahoe Disposal Site (“DADS”) for disposal. DADS is located at Highway 30 and Hampden Avenue in Arapahoe County, Colorado. The City will pay all fees associated with such disposal, but the bidder shall be responsible for the costs of transporting the loads. Non-hazardous waste is defined as those substances and materials not defined or classified as hazardous by the Colorado Hazardous Waste Commission pursuant to C.R.S. §25-15-101(6), as amended from time to time, and includes construction debris, soil and asbestos. Bidders shall not use Gun Club Road between I-70 and Mississippi Avenue as a means of access to DADS.

SC-14 PROHIBITION ON USE OF CCA-TREATED WOOD PRODUCTS

The use of any wood products pressure-treated with chromated copper arsenate (CCA) is prohibited. Examples of CCA-treated wood products include wood used in play structures, decks, picnic tables, landscaping timbers, fencing, patios, walkways and boardwalks.

SC-15 WAIVER OF: PART 8 OF ARTICLE 20 OF TITLE 13, COLORADO REVISED STATUTES

The Contractor specifically waives all the provisions of Part 8 of Article 20 of Title 13, Colorado Revised Statutes regarding defects in the Work under this Construction Contract.

SC-16 PERIOD OF PERFORMANCE

The term or duration of this Agreement shall be three (3) years from the date of execution of this Agreement, unless extended by Contract amendment in accordance with the provisions of these Special Contract Conditions. With respect to any Work that is authorized by a Work Order issued prior to the contract completion date, but not completed by that date, the City shall have the option to terminate the Work in progress and pay only for that portion of the Work satisfactorily completed within the period of performance specified herein or to provide for, in writing, a limited extension of the contract completion date to complete the remaining Work at the prices agreed upon in the previously issued Work Order(s).

For each Proposal Pricing Request submitted to the Contractor for pricing, the Contractor agrees to review and price the Proposal Request within fourteen (14) consecutive calendar days of the date of such Proposal Request. In the event a Work Order is issued pursuant to a priced Proposal Request, the Contractor agrees to undertake the performance of the specified Work within ten (10) consecutive calendar days of the date of issuance of a Notice to Proceed for the referenced Work Order. The Contractor agrees to satisfactorily complete all work referenced in each Work Order within the agreed upon period of performance set forth in such Work Order or Notice to Proceed, plus such extension or extensions granted by the Executive Director in accordance with the provisions for Work Order Changes. For purposes of this Contract, “Contract Time”, as used in the General Contract Conditions, shall mean the period of performance specified in each issued Work Order and shall run from the date of issuance of a Work Order Notice to Proceed to the date of Work Order Final Completion. Work Order Substantial Completion shall occur prior to Final Completion of any Work Order.

SC-17 PERFORMANCE OF WORK, AS DIRECTED BY THE CITY

Titles 1 and 3 of the General Contract Conditions shall generally apply to this Contract as supplemental by the following:

As described elsewhere in the Contract Documents, this Contract contemplates performance of construction services Work by the Contractor on a variety of, as yet to be identified, City construction Projects on an “as needed” or “on call” basis. Under the terms of this Contract, the City, in its sole discretion, will determine both the extent and nature of each scope of work or project it requires the Contractor to perform or complete and the specific terms and conditions under which it requires the Contractor to perform or complete this scope

or project. Nothing contained herein, however, shall be construed by the Contractor as promise or guarantee of any minimum amount of Work or compensation hereunder.

In the event the City elects to direct the Contractor to perform work hereunder, the process by which both a specific work scope or project and specific performance terms or conditions shall be established prior to commencement of such work shall be as follows:

1. The City will identify a work scope or project for the Contractor to perform or complete and will issue to the Contractor a Proposal Pricing Request (in the format provided herein) containing, at a minimum, a detailed scope or project description, any available drawings, plans, specifications, the specific terms and conditions under which such project or scope must be performed and other pertinent materials.
2. In accordance with the terms and conditions of this Contract, the Contractor will review each Proposal Pricing Request and provide a price (in the Proposal Request Pricing Worksheet format provided herein) and a critical path method (CPM) project schedule responsive to each Proposal Pricing Request. In preparing its price, the Contractor shall include all bid unit prices for any required or specified work that corresponds with any unit price description. All other scope or project work elements required to complete the project or otherwise fully perform the described scope shall be considered included in the work.
3. Upon receipt of the completed and fully executed Proposal Request Pricing Worksheet from the Contractor, and agreement on the Total Price, schedule and any other specific requirements for the requested scope of Work, a Work Order (in the format provided for herein) for the Work will be issued by the City authorizing the Work to proceed under the terms and conditions set forth in the Work Order and attachments. This Order shall also encumber funds for the performance of such Work Order.
4. Upon receipt of the fully executed Work Order and a Work Order Notice to Proceed (in the format provided for herein), the Contractor shall have ten (10) consecutive calendar days to commence the performance.
5. With respect to each issued Work Order, the contractor shall furnish all tools, labor, supplies, equipment, materials and everything necessary to perform and complete the described scope of work or project contained in the Work Order.
6. During the course of performance of the Work authorized by each Work Order, the Contractor shall submit regular pay applications, in accordance with provisions of these Special Contract Conditions. The City shall issue payment for all satisfactorily completed Work authorized by Work Order, in accordance with the terms and conditions of the Contract Documents.
7. If additions, deletions or other modifications to the authorized Work scope or other terms or conditions are required or desired in the sole discretion of the City under a particular Work Order, a Work Order Change will be issued based on pricing prepared in the same manner as a Proposal Pricing Request and under the terms and conditions for issuance of a Change Order under the General Contract Conditions. The Work Order Change will identify any increase or decrease in the cost, change in the period of performance and any other modifications to the performance requirements for that particular Work Order.
8. Upon satisfactory completion, notice of Substantial Completion and Final Completion of the Work authorized and performed under each Work Order, Work Order Close-Out will occur, a Final Receipt for that Work Order will be issued, and final payment for the Work Order will be made.
9. Under this Contract, more than one Work Order may be issued and performed by the Contractor at the same time.

Given that under this Contract, the Contractor is committed to make available to the City and, as from time to time directed by the City under the process described, furnish all labor, tools, supplies, equipment, materials and everything necessary for and required to do, perform and complete each Work Order issued in accordance with the terms and conditions set forth herein, certain provisions, terms and conditions included in the General Contract Conditions either will not apply or will apply on a Work Order by Work Order basis rather than an overall Contract basis.

As such, the term Work, as issued in the Contract Documents shall mean the Contractor's equipment and physical plant, labor, management, administration, supervision, materials and supplies, and all other things needed to assemble, manufacture, complete or perform the various components into finished improvements pursuant to any Work Order issued pursuant to the Contract Documents. Unless otherwise specified or clearly inapplicable from the context of a given provision, each and every General Contract Condition contained or referenced in the Contract Documents shall apply to and control all Work performed hereunder.

SC-18 PERFORMANCE AND PAYMENT BOND

Title 15 of the General Contract Conditions shall generally apply to this Contract as supplemented by the following:

A Performance and Payment Bond, in the form included in these Contract Documents, shall be furnished covering all Work Orders performed hereunder. An initial bond in the amount of Five Hundred Thousand Dollars and No Cents (\$500,000.00) shall be provided at time of Contract Execution. In the event the dollar amount of Work to be performed exceeds this amount on any given Work Order, the Contractor shall provide properly executed bond Change Riders within 14 calendar days of notice of award, also in the form included in these Contract Documents, in the amount(s) not less than 100% of all Work Orders issued, per **Exhibit D**, which is attached and incorporated to this Agreement.

SC-19 PROPOSAL REQUEST PRICING

Title 9 of the General Contract Conditions shall generally apply to this Contract as supplemented by the following:

- A. In order to initiate Work hereunder, the City will prepare and issue a Cost Proposal Request, using the form included in these Contract Documents. For each Cost Proposal Request submitted to the Contractor for pricing, the Contractor shall price the request and submit a completed Proposal Request Pricing Worksheet, using the form included in these Contract Documents and complying with the terms and conditions set forth on the form, to the Project Manager, with all supporting materials, within fourteen (14) consecutive calendar days of the date of issuance of such Cost Proposal Request. The Contractor shall price each request and prepare the appropriate documentation in accordance with the requirements stated herein.
- B. Prices: The City's policy is to award Work Orders by a mini-bid process. When possible, the City will invite the Contractors to a non-mandatory field scoping site visit. The City will provide a list of work items, units and estimated quantities for each work item associated with the Work Order. Project specific details and specifications may be included as part of the Cost Proposal Request. The Contractor will be required to provide unit prices for all costs associated with each work item in the Proposal Request Pricing Worksheet. All labor, material, equipment, overhead and profit costs shall be included in the unit prices for the listed items. The City will award the Work Order to the lowest responsive "Bid – Unit Price Total" in the Proposal Request Pricing Worksheet. See **Exhibit B**.

SC-20 WORK ORDERS

With respect to Each Work Order Issued hereunder, the General Contract Conditions shall generally apply to this Contract as supplemented by the following:

Upon review of any Proposal Request Pricing Worksheet completed by the Contractor pursuant to a Proposal Request, the City may, at its sole discretion, reject the pricing submittal, enter into further negotiations regarding uncovered work prices or may direct that the Work described in the Proposal Request and priced by the Contractor be completed by issuance of a Work Order, in the form included in these Contract Documents to the Contractor. The City reserves the right to issue such a Work Order, at the price and under the terms of the Contractor's pricing submittal, at any time before the expiration of 120 consecutive calendar days from the date the pricing submittal was received by the City. If no Work Order is issued and the pricing submittal is not rejected within this period, the Contractor's pricing submittal shall be deemed rejected by the City.

A Work Order shall not issue and no Work for a priced Request shall commence until such time as: The Work Order is executed by the Contractor and all designated City officials; the Contractor has submitted a Payment and Performance bond or Bond Change Rider for the Work satisfactory to the City Attorney; for the Work described in the Proposal Request; and all administrative requirements are met. Until all Work Order issuance requirements are met, the City shall have no obligation to compensate the Contractor for Work performed.

Upon issuance of a Work Order, the Contractor agrees to satisfactorily perform and complete all Work necessary or required to fully perform or otherwise complete the scope of work as described in each issued Work Order or any subsequently issued Work Order Change within the period of performance specified in the Work Order plus such extensions of time as may be granted by the Executive Director in accordance with the provisions of this Contract.

SC-21 WORK ORDER NOTICE TO PROCEED

GC-302 of the General Contract Conditions shall generally apply to this Contract as supplemented by the following:

Following the issuance of any fully executed Work Order hereunder, a Work Order Notice to Proceed, in the form included in these Contract Documents for that particular Work Order will be issued by the Director. The Contractor agrees to commence the Work in accordance with that particular Work Order within ten (10) consecutive calendar days of the date of the Work Order Notice to Proceed. No Work Order Notice to Proceed will issue and no Work will commence until such time as the Contractor has complied with all administrative requirements for that particular Work Order under SC-18 PERFORMANCE AND PAYMENT BOND. Thereafter, the Contractor shall prosecute the Work to be accomplished under the Work Order at such time and place as the Work Order directs and shall fully complete in every detail all specified Work in accordance with the terms and conditions of the Work Order and the provisions of these General Contract Conditions and Special Contract Conditions.

SC-22 PROGRESS PAYMENTS FOR WORK ORDERS

Applications for payment shall be based on the Contract Unit Prices or the approved Schedule of Values described in GC 903.1

In accordance with General Contract Condition 902, PAYMENT PROCEDURE, the party(ies) responsible for review of all Pay Applications shall be the Project Manager assigned to each Work Order.

In accordance with General Contract Condition 906, APPLICATIONS FOR PAYMENT, each Application submitted shall include the following:

Starting with the second payment application, the payment applications shall be accompanied by a completed Contractors' Certification of Payment Form (CCP), listing all first-tier subcontractors and suppliers and all certified subcontractors or suppliers that are listed for participation towards any assigned SMWDBE program

goal. The final payment application must be accompanied by an executed Final/Partial Release and Certification of Payment Form and Certificate of Contract Release Form from the Contractor.

SC-23 WORK ORDER CHANGES

Title 11 of the General Contract Conditions shall apply to this Contract, on a Work Order by Work Order basis, as supplemented by the following:

In accordance with all terms and conditions provided for standard change orders under Title 11 of the General Contract Conditions, the City may issue Work Order Changes providing for deletions, additions and modifications to the Work under a duly issued Work Order. Work Order Changes must be issued on the Work Order Change Form, in the form included in these Contract Documents.

SC-24 FIELD ORDER/WORK ORDER

1102 is hereby modified as follows:

.3 Field Order/Work Order is a written order, signed by the Manager or his designated representative, which directs the contractor to commence emergency work prior to a Work Order issuance. A Field Order/Work Order may be used when:

- A. The City determines that the Contractor must proceed immediately to perform the Work in order to avoid or correct a situation where the health or safety of persons may be affected, and sufficient time is not available to negotiate a Work Order;
- B. The City and Contractor have not yet completed their negotiation of a Work Order but in the interest of safety, the City requires the Contractor to proceed without an executed Work Order in place.

.4 Contractor's Duties: Upon receipt of a Field Order/Work Order, the Contractor shall promptly sign the Field Order/Work Order and return it to the Project Manager and shall promptly proceed with performing the emergency Work. The Contractor, within twenty (20) Days after receiving the Field Order/Work Order, shall provide the Project Manager with a complete and itemized proposal that includes the estimated Work Order price attributable to the emergency work, based on the criteria and methods described in GC 1104 and 1105.

.5 Time and Materials:

- A. If the maximum cost of the change in the Work to be performed under a Field Order/Work Order has not been agreed upon and reduced to writing in the actual Field Order/Work Order, the Contractor shall proceed with such Work on a Time and Materials basis.
- B. Whenever Work is performed on a Time and Materials basis, the Contractor shall fully document all costs associated with such Work. Beginning with the first Day such Work is performed, and on a daily basis thereafter, the Contractor shall submit to the Project Manager a daily itemization of all such costs in such form as the Project Manager may require.
- C. The final Contract adjustment for Field Order/Work Order changes in the Work performed on a Time and Materials basis shall be calculated in accordance with GC 1104.2.

.6 Work Order to Be Executed: When the City and the Contractor reach agreement on a Work Order amount, such agreement shall be promptly executed as a Work Order.

SC-25 WORK ORDER CLOSE-OUT

Titles 19 and 20 of the General Contract Conditions shall apply to this Contract, on a Work Order by Work Order basis, as supplemented by the following:

Upon Substantial Completion of all Work performed under each Work Order in accordance with the Contract Documents, final close-out for that Work Order shall be made in accordance with the terms and conditions of Title 20 of the General Contract Conditions.

SC-26 CONTRACT CLOSE-OUT

Upon written notification from the City to the Contractor that no further Work Orders shall be issued hereunder and the completion of final close-out for any previously issued Work Orders in accordance with SC-25 WORK ORDER CLOSE-OUT, the Contract shall proceed to final close-out. The Contractor agrees to comply with all applicable Contract close-out procedures and requirements set forth in General Contract Condition 2002. In addition, the Contractor agrees to execute and deliver to the City a Final Receipt in the forms previously referenced and to provide to the City a consent of surety covering all Work performed hereunder. Until such time as all Contract close-out procedures are completed and each contract close-out requirement is satisfied, the City shall retain from amounts due the Contractor, in addition to any other withholdings provided for hereunder, a sum not greater than one percent (1%) of the maximum contract amount specified herein.

SC-27 ATTORNEY'S FEES

Colorado Revised Statute 38-26-107 requires that in the event any person or company files a verified statement of amounts due and unpaid in connection with a claim for labor and materials supplied on this project, the City shall withhold from payments to the Contractor sufficient funds to insure the payment of any such claims. Should the City and County of Denver be made a party to any lawsuit to enforce such unpaid claims or any lawsuit arising out of or relating to such withheld funds, the Contractor agrees to pay to the City its costs and a reasonable attorney's fee which cost shall be included as a Cost of the Work.

Because the City Attorney Staff does not bill the City for legal services on an hourly basis, the Contractor agrees a reasonable fee shall be computed at the rate of one hundred dollars per hour of City Attorney time.

SC-28 INSURANCE

General Condition 1601 is hereby deleted in its entirety and replaced with the following:

(1) General Conditions: Contractor agrees to secure, at or before the time of execution of this Agreement, the following insurance covering all operations, goods or services provided pursuant to this Agreement. Contractor shall keep the required insurance coverage in force at all times during the term of the Agreement, including any extension thereof, during any warranty period, and for eight (8) years after the termination of the Agreement. The required insurance shall be underwritten by an insurer licensed or authorized to do business in Colorado and rated by A.M. Best Company as A-VIII or better. Each policy shall require notification to the City in the event any of the required policies be canceled or non-renewed before the expiration date thereof. Such written notice shall be sent to the parties identified in the Notices section of this Agreement. Such notice shall reference the City contract number listed on the signature page of this Agreement. Said notice shall be sent thirty (30) days prior to such cancellation or non-renewal unless due to non-payment of premiums for which notice shall be sent ten (10) days prior. If such written notice is unavailable from the insurer, Contractor shall provide written notice of cancellation, non-renewal and any reduction in coverage to the parties identified in the Notices section by certified mail, return receipt requested within three (3) business days of such notice by its insurer(s) and referencing the City's contract number. Contractor shall be responsible for the payment of any deductible or self-insured retention. The insurance coverages specified in this Agreement are the minimum requirements, and these requirements do not lessen or limit the liability of the Contractor. The Contractor shall maintain, at its own expense, any additional kinds or amounts of insurance that it may deem necessary to cover its obligations and liabilities under this Agreement.

(2) Proof of Insurance: Contractor may not commence services or work relating to this Agreement prior to placement of coverages required under this Agreement. Contractor certifies that the certificate of insurance attached as **Exhibit C**, preferably an ACORD form, complies with all insurance requirements of this Agreement. The City requests that the City's contract number be referenced on the certificate of insurance. The City's acceptance of a certificate of insurance or other proof of insurance that

does not comply with all insurance requirements set forth in this Agreement shall not act as a waiver of Contractor's breach of this Agreement or of any of the City's rights or remedies under this Agreement. The City's Risk Management Office may require additional proof of insurance, including but not limited to policies and endorsements.

(3) Additional Insureds: For Commercial General Liability, Auto Liability and Excess Liability/Umbrella (if required), Contractor and subcontractor's insurer(s) shall include the City and County of Denver, its elected and appointed officials, employees and volunteers as additional insured.

(4) Waiver of Subrogation: For all coverages required under this Agreement, with the exception of Professional Liability, Contractor's insurer shall waive subrogation rights against the City.

(5) Subcontractors: All subconsultants, subcontractors, independent contractors, suppliers or other entities providing goods or services required by this Agreement shall be subject to all of the requirements herein. Contractor shall require all of its subcontractors and subconsultants of any tier to provide insurance coverage in types and amounts required by the Contractor, but in amounts of at least \$1,000,000 Commercial General Liability, Business Auto Liability insurance of \$1,000,000 combined single limit, statutory Workers' Compensation coverage, and \$1,000,000 professional liability for any subcontractor performing design or engineering work. Contractor agrees to provide proof of insurance for all such subcontractors, subconsultants, independent contractors, suppliers or other entities upon request by the City.

(6) Workers' Compensation and Employer's Liability Insurance: Contractor shall maintain the coverage as required by statute for each work location and shall maintain Employer's Liability insurance with limits of \$100,000 per occurrence for each bodily injury claim, \$100,000 per occurrence for each bodily injury caused by disease claim, and \$500,000 aggregate for all bodily injuries caused by disease claims.

(7) Commercial General Liability: Contractor shall maintain a Commercial General Liability insurance policy with minimum limits of \$1,000,000 for each bodily injury and property damage occurrence, \$2,000,000 products and completed operations aggregate (if applicable), and \$2,000,000 policy aggregate.

(8) Business Automobile Liability: Contractor shall maintain Business Automobile Liability, or its equivalent, with minimum limits of \$1,000,000 combined single limit applicable to all owned, hired and non-owned vehicles used in performing services under this Agreement. If transporting wastes, hazardous material, or regulated substances, Contractor shall carry a pollution coverage endorsement and an MCS 90 endorsement on their policy. Transportation coverage under the Contractors Pollution Liability policy shall be an acceptable replacement for a pollution endorsement to the Business Automobile Liability policy.

(9) Builder's Risk or Installation Floater: Contractor shall maintain limits equal to the completed value of the project. Coverage shall be written on an all risk, replacement cost basis including coverage for soft costs, flood and earth movement, if in a flood or quake zone, and, if applicable, equipment breakdown including testing. The City and County of Denver, Contractor, and subcontractors shall be Additional Named Insureds under the policy. Policy shall remain in force until acceptance of the project by the City.

(10) Contractor's Pollution Liability: Contractor shall maintain minimum limits of \$1,000,000 per occurrence and \$2,000,000 policy aggregate. Policy to include bodily injury; property damage including loss of use of damaged property; defense costs including costs and expenses incurred in the investigation, defense or settlement of claims; and cleanup costs. Policy shall include a severability of interest or separation of insured provision (no insured vs. insured exclusion) and a provision that coverage is primary and non-contributory with any other coverage or self-insurance maintained by the City.

(11) Additional Provisions:

(a) For claims-made coverage:

The retroactive date must be on or before the contract date or the first date when any goods or services were provided to the City, whichever is earlier

(b) Contractor shall advise the City in the event any general aggregate or other aggregate limits are reduced below the required per occurrence limits. At their own expense, and where such general aggregate or other aggregate limits have been reduced below the required per occurrence limit, the Contractor will procure such per occurrence limits and furnish a new certificate of insurance showing such coverage is in force.

SC-29 APPLICATIONS FOR PAYMENT

General Condition 906, APPLICATIONS FOR PAYMENT, is hereby deleted in its entirety and replaced by the following:

1. Each complete application shall contain a list of Subcontractor and material invoices. The Contractor will furnish the City with invoices shown on the lists attached to the application(s) for payment.
2. Application for payment shall be based on approved Cost of the Work items incurred, completed and/or certified by the Contractor. The application shall specify the Cost of the Work so certified as having been incurred by the Contractor for Work performed during the preceding period. The Contractor's Fee shall be paid based on the actual Cost of Work items incurred. Each application for payment shall also be accompanied by a written schedule of values which sets out the Cost of the Work for the Project together with the Contractor's accounting of the percentage of completion of each line item of Cost of the Work of which the City is liable to pay the Contractor.
3. With each application for payment the Contractor shall certify in writing (in the Project Monthly Report) that to its knowledge the Project will be completed at a cost within the Guaranteed Maximum Price, as modified by change orders, and shall identify with reasonable particularity any circumstances which could result in the total cost to the Contractor (including Fee) in completing the Project exceeding the Guaranteed Maximum Price.
4. If long lead items are being fabricated off-site and the manufacturer requires partial payment to begin fabrication or manufacturing work, the City, in its sole discretion, may agree to reimburse Contractor for some or all of these costs. The City will only consider actual costs that must be paid in advance by Contractor. Contractor assumes all risk of loss, non-performance, damage or defect in long lead items. In no circumstance will Contractor be entitled to additional compensation if long lead items are defective, delayed or not delivered. In the case of loss, Contractor must replace all long lead items at its sole cost. If Contractor identifies specific long lead items requiring significant payments before off-site fabrication can begin and it would like the City to consider paying some or all of amounts required to start work, it must submit a written request for the Program Manager's review with all requested documentation well in advance of submitting an application for payment. Contractor will execute any additional assurances requested by City. If the City declines to approve the request, Contractor is entitled to no additional compensation.
5. Each application for payment for materials or equipment stored on or off the Project site shall be accompanied by bills of sale to establish the City's title to such material or equipment free and clear of liens and encumbrances; evidence of property insurance covering such materials or equipment; evidence, as to material and equipment stored off the Project site, that the same have been properly labeled as the City's property and segregated from the vendor's other inventory; and, if required by the City, contracts and financing statements sufficient to create a security interest in favor of the City in materials or equipment stored off the Project site which remain in the possession of the vendor of such materials or equipment.
6. Each progress payment application shall show each Subcontractor or Supplier participating in the Work completed during the previous progress period and the dollar amount of such participation. The

Contractor will assure that the Subcontractors and/or Suppliers are filing for and are being paid for only the value of materials and services delivered and performed upon or incurred for the Project and that the Subcontractors and/or Suppliers are not over-billing for the effort performed. The Contractor shall, prior to or with the submission of each application for payment, furnish to the City proper evidence accounting for the distribution to Subcontractors and/or Suppliers of funds received under prior applications together with proper releases and waiver, in form and content acceptable to the City, obtained in connection therewith.

7. If the Contractor disputes a Subcontractor's or Supplier's entitlement to a portion of the previous progress payment, the Contractor shall submit to the City copies of any written communication from the Contractor to such Subcontractor or Supplier explaining the Contractor's determination not to render payment to such Subcontractor or Supplier, together with proof of service of such written communication upon such Subcontractor or Supplier.
8. Each application for payment shall be signed. Such signed application for payment shall constitute a representation by the Contractor to the City that the Work has progressed to the point indicated; that the quality of the Work covered by the estimate is in accordance with the Contract Documents; that each obligation covered by the payment application has been properly incurred, is a proper charge and has not been the basis of any previous application (except as otherwise noted); that the money received as a result of the application will be used to discharge the Contractor's obligations under the Contract; and that the Contractor is entitled to payment in the amount requested. The Project Manager must also verify and certify the estimate of Work completed prior to any acceptance by the City. The Project Manager may delegate the verification of specific work to the Design Consultant.
9. By submitting an application for payment, the Contractor warrants that: (i) the title to the Work covered by an application for payment will pass to the City upon receipt of payment by the Contractor; (ii) the Work covered by previous payment applications is free and clear of liens, claims, security interests or encumbrances, hereinafter referred to as "liens", except for any interest created by retainage; and (iii) no Work covered by an application for payment is subject to an agreement under which an interest therein or an encumbrance thereon is retained by the seller or otherwise imposed by the Contractor or any other person or entity.
10. The Contractor shall not include in its application for payment any billing for defective Work or for work performed by Subcontractors or Suppliers if it does not intend to pay the Subcontractors or Suppliers for such work.
11. Approval of an application for payment of Work completed or actual payment by the City shall not foreclose the right of the City to examine the books and records of the Contractor to determine the correctness and accuracy of any item.
12. Should the City decline or fail to approve for payment any items of the Contractor's Fee, the Cost of the Work, or any other item shown on an application for payment, the City shall notify the Contractor in writing, setting forth the reasons for such action. The City shall pay that portion of each payment application which is not disapproved in writing by the City.
13. No progress payment or partial or entire use or occupancy of the Project by the City shall constitute an acceptance of Work not in accordance with the Contract Documents.

SC-30 CONTRACT FORMS

The following listed and attached "Contract Forms" shall be detached and utilized in accordance with the Contract Documents.

1. ACORD Certificate of Insurance
2. Payment and Performance Bond
3. Surety Authorization

4. Change Rider
5. Proposal Request
6. Proposal Request Pricing Worksheet
7. Sub-Contractor Worksheet for Proposal Requests
8. Work Order
9. Work Order Notice to Proceed
10. Work Order Change
11. Work Order Final Receipt
12. Instructions for Completing Contractor Certification of Payment form
13. Contractor Certification of Payment Form (sample)
14. Final/Partial Release and Certification of Payment
15. Prevailing Wage Rates

SC-31 EXAMINATION OF RECORDS AND AUDITS

Any authorized agent of the City, including the City Auditor or his or her representative, has the right to access and the right to examine, copy and retain copies, at City's election in paper or electronic form, any pertinent books, documents, papers and records related to Consultant's performance pursuant to this Agreement, provision of any goods or services to the City, and any other transactions related to this Agreement. Consultant shall cooperate with City representatives and City representatives shall be granted access to the foregoing documents and information during reasonable business hours and until the latter of three (3) years after the final payment under the Agreement or expiration of the applicable statute of limitations. When conducting an audit of this Agreement, the City Auditor shall be subject to government auditing standards issued by the United States Government Accountability Office by the Comptroller General of the United States, including with respect to disclosure of information acquired during the course of an audit. No examination of records and audit pursuant to this paragraph shall require Parties to make disclosures in violation of state or federal privacy laws. Parties shall at all times comply with D.R.M.C. 20-276.

SC-32 DISPUTES

General Contract Condition 1301 DISPUTES is hereby deleted in its entirety and replaced with the following:

1301 DISPUTES

.1 It is the express intention of the parties that all disputes of any nature whatsoever regarding this Construction Contract including, but not limited to, any claims for compensation or damages arising out of breach or default under this Construction Contract, shall be resolved by administrative hearing pursuant to the provisions of Section 56-106, DRMC for Public Works Department Contracts, pursuant to the provisions of DRMC §5-17 for Department of Aviation contracts, or an alternative process that is established for a specific issue by the DRMC or associated rules and regulations.

.2 When the DRMC, or rules and regulations promulgated pursuant to the DRMC, provide an alternative review or resolution process for specific disputes that may arise out of this Construction Contract the more specific process set forth in the DRMC and associated rules and regulations controls.

.3 The Contractor expressly agrees that these dispute resolution processes are the sole and only dispute resolution mechanisms that will be recognized and employed by the parties for any claims put forward by the Contractor, notwithstanding any other claimed theory of entitlement on the part of the Contractor or its Subcontractors or Suppliers.

SC-33 CONSTRUCTION MANAGEMENT SOFTWARE

With reference to General Contract Conditions – 306 Schedule, 308 Communications, 309 Submittals and Other Written Communications to the City, 404 Request for Information, 405 Shop Drawings, Product Data,

and Samples, 902 Payment Procedures, 906 Application For Payment, 1101 Change Order, 1102 City Initiated Changes, 1103 Contractor Change Request, 1202 Submittal Of Claims, 1902 Inspection and Punchlist, 1903 Certificate of Substantial Completion, 2003 Final Settlement, the contractor shall use a construction management software designated by the Manager Of Public Works, to issue, collaborate on, and process the following documents and communications, which may include, but are not limited to the following:

- Notice to Proceed
- Project Schedule
- Project Submittals and Shop Drawings
- Requests for Information
- Application for Payment
- Field Order Change Directive
- Contractors Change Request
- Change Orders
- Claims for Adjustments and Disputes /Notice of Intent to Claim/Notice of Defective Work
- Letter of Substantial Completion
- Letter of Final Acceptance

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK]

RIDER

Work Order No. _____

Contract No. _____

TO BE ATTACHED TO AND FORM PART OF

 PERFORMANCE AND PAYMENT
 (TYPE OF BOND)

NO: _____

IN FAVOR OF: _____
 CITY AND COUNTY OF DENVER
 (OBLIGEE)

ON BEHALF OF: _____
 (PRINCIPAL)

EFFECTIVE: _____
 (ORIGINAL EFFECTIVE DATE)

IT IS AGREED THAT, in consideration of the original premium charged for this bond, and any additional premium that may be properly chargeable as a result of this rider,

The Surety, _____, hereby gives is consent to:

- () INCREASE BOND PENALTY () CHANGE THE NAME OF PRINCIPAL
- () DECREASE BOND PENALTY () CHANGE THE ADDRESS OF THE PRINCIPAL
- () CHANGE THE EFFECTIVE DATE () CHANGE THE EXPIRATION DATE
- () OTHER: _____

of the attached bond as described herein:

		NO.	AMOUNT (\$)
R1	WORK ORDERS / CHANGES ASSIGNED TO DATE		
R2	WORK ORDERS / CHANGES COMPLETED TO DATE **		
R3	PREVIOUS CURRENT WORK ORDER TOTAL (R1 – R2)		
R4	AMOUNT OF THIS WORK ORDER		
R5	NEW CURRENT WORK ORDER TOTAL (R3 + R4)		

PROVIDED, however, that the attached bond shall be subject to all its agreements, limitations, and conditions except as herein expressly modified, and that the liability of the Surety under the attached bond as changed by this rider shall not be cumulative. ** Note that in order for work orders to be considered “completed” and therefore removed from the “current” work order total, the City must have issued a Letter of Final Acceptance for each completed work order.

SIGNED AND SEALED THIS _____ DAY OF _____ 20__.

_____ **INSURANCE COMPANY**

 (witness)

By: _____
 (Attorney-in-Fact) (Seal)

ACCEPTED BY OBLIGEE

 (witness)

By: _____



CITY AND COUNTY OF DENVER
Department of Transportation and Infrastructure

On-Call Bridge and Structural Construction Services (Large)
[MASTER CONTRACT NO.]
[PROJECT NAME]

BID DUE DATE:
[Date and 3:00PM, MST]

CITY & COUNTY OF DENVER PROJECT MANAGER

[Name, Phone, Email]

BID SUBMITTAL

Email bids in PDF format to City and County of Denver Project Manager by [Date and 3:00PM, MST]

PRE-BID CONFERENCE

A pre-bid site visit is scheduled for bidders on [Date and Time]. The pre-bid conference will be held at the project location, [Address]. Contractors are encouraged to attend the pre-bid site visit to become familiar with the project scope and location.

QUESTIONS FROM BIDDERS

All questions must be submitted in writing to the Project Manager by [Date and Time].

STATEMENT OF WORK

The work includes all labor, material and equipment required to complete the work described in this proposal request, and the accompanying bid documents.

Scope of Work:

[Provide a detailed summary of what the work will entail. Reference the file name(s) of the Construction Documents, Technical Specifications and/or Project Manual from which the project will be bid.]

Contractor shall include the cost for all required permit fees in their bid.

Contractor will be required to haul dedicated loads (non-hazardous entire loads of waste) to the Denver Arapahoe Disposal Site (DADS) for disposal.

Per Executive Order No. 123, Chapter 5, the Contractor shall recycle construction and demolition when possible. Contractor shall provide proof of any recycling of materials.

Special Considerations:

Liquidated damages are to be set at \$XXX/Day on this project. This project needs to be complete prior to date XXXXXX.

PROPOSAL REQUIREMENTS

The bid submission shall include the Project Cost Proposal and Project Schedule as outlined below. **Bids will be evaluated and awarded based on cost.** The Project Manager will confirm that all bids address the complete scope of work before awarding and notifying firms.



In the event the Contractor includes terms and conditions and/or assumptions and/or exclusions in their Proposal that contradict the terms and conditions of the On-Call Master Contract, and/or contradict the requirements or scope defined in this Proposal Request and associated documents, the City may deem the Contractor's proposal non-responsive.

Project Cost Proposal

The Project Cost Proposal shall be submitted using the On-Call proposal request pricing worksheet.

Each Bid Alternate shall be priced on a separate On-Call proposal worksheet with the subcontractor backup provided.

Contractor shall provide a list of **ANY** assumptions and qualifications associated with their bid on a separate document titled "[Project Name] - Bid Assumptions and Qualifications."

Project Schedule

Provide a project schedule with the start date of [Date]. The project is expected to be substantially complete on [Date]. Provide durations of all activities, lead times for material not readily available, breakout of project phasing (if required) and enough detail to illustrate the overall plan to successfully execute the project. The Contractor can assume Working Hours are: [7AM- 5PM Monday through Friday]. The Contractor agrees to achieve the schedule as outlined. If for some reason the Contractor cannot meet the schedule as outlined, the bid submission must include a notification of such.

Execution of Documents

The Contractor understands that if the Bid is accepted, the bidder must provide the Bond Rider and Schedule of Values within fourteen (14) calendar days from the date of the notification of the bid results. Otherwise the Contractor will be considered non-responsive. Other bidders will not be notified of bid results until a Schedule of Values has been provided by the apparent low bidder, and the PM has reviewed and approved it.

DOCUMENTS AND BID INFORMATION AVAILABLE

The bid documents consisting of Drawings and Specifications are being distributed as PDFs attached to the email containing this Proposal Request. The PDF [file(s) is/are] titled, ["File Name"]. Please contact the Project Manager if you have any issues viewing the documents.

MINORITY AND WOMEN BUSINESS ENTERPRISE (MWBE) PARTICIPATION

Contractors shall comply with their respective On-Call Contract.

MISCELLANEOUS

Contracts for construction, reconstruction, and remodeling are subject to the City prevailing wage rate requirements established pursuant to Section 20-76, D.R.M.C. For questions related to prevailing wage rates, Contractor shall contact the Office of the Auditor.

As its best interest may appear, the City and County of Denver reserves the right to reject any or all bids, and to waive informalities in bids.

If you have any questions related to this Construction On-Call Proposal Request, please contact the Project Manager whose contact information is listed at the top of this proposal request. Your interest in assisting with this project is greatly appreciated.



**ON-CALL CONSTRUCTION
WORK ORDER NOTICE TO PROCEED**

Click or tap to enter a date.

Click or tap here to enter text.

Attn: Click or tap here to enter text.

Click or tap here to enter text.

Click or tap here to enter text.

- RE:** On-Call Contract No.: Click or tap here to enter text.
- On-Call Contract Expiration Date: Click or tap to enter a date.
- On-Call Contract Name: Click or tap here to enter text.
- Work Order Alfresco/Jaggaer No.: Click or tap here to enter text.
- Work Order No.: Click or tap here to enter text.
- Work Order Name: Click or tap here to enter text.
- Purchase Order No.: Click or tap here to enter text.

Dear Click or tap here to enter text.

In accordance with Section 302 of the Standard Specifications for Construction, General Contract Conditions, 2011 Edition, you are hereby authorized and directed to proceed on Click or tap to enter a date. with the work described in the above referenced Work Order No: Click or tap here to enter text., in accordance with the terms and conditions of your On-Call Contract with the City and county of Denver, dated Click or tap to enter a date..

The established period of performance for this Work Order is Click or tap here to enter text. consecutive calendar days; therefore, all work including Final Completion must be completed on or before Click or tap to enter a date. in accordance with Title 20 of the General Contract Conditions. The not to exceed amount for this work order is \$Click or tap here to enter text., which includes all costs, fees and expenses.

The Project Manager for this work order is Click or tap here to enter text., phone Click or tap here to enter text.. Please contact the Project Manager with any questions regarding the above referenced work. If you have not already done so, please submit your construction schedule, in accordance with General Contract Condition 306.2.B to the Project Manager within 10 days from the date of this letter.

Please note, when submitting invoices to the Project Manager please copy Choose an item.

Sincerely,

Deputy City Engineer

Distribution: DSBO, Prevailing Wage, DOTI Contracts,

Reviewed by: On-Call Contract Manager _____ Project Manager _____ Supervisor _____

Group Manager _____ Division Director _____



**ON-CALL CONSTRUCTION
WORK ORDER LETTER OF FINAL ACCEPTANCE**

Click or tap to enter a date.

Click or tap here to enter text.

Attn: Click or tap here to enter text.

Click or tap here to enter text.

Click or tap here to enter text.

- RE: On-Call Contract No: Click or tap here to enter text.
- On-Call Contract Expiration Date: Click or tap to enter a date.
- On-Call Contract Name: Click or tap here to enter text.
- Work Order Contract No.: Click or tap here to enter text.
- Work Order No.: Click or tap here to enter text.
- Work Order Name: Click or tap here to enter text.

Dear Click or tap here to enter text.

Please be advised that final inspection of the work on the project referenced above was conducted on: Click or tap to enter a date..

The work was found to be acceptable and satisfactorily completed within the timeframe of the contract. Therefore, the project is considered complete in accordance with General Contract Condition 2002, Final Completion and Acceptance of the Work, of the Standard Specifications for Construction, General Contract Conditions 2011 Edition and is hereby accepted.

In accordance with General Contract Condition 1801 Contractor’s Warranties, Guarantees and Correction of Work, the warranty/guarantee period shall commence as of the date of Choose an item.

Final Settlement shall be contingent upon General Contract Condition 2003.2 and the final payment will be issued when all conditions outlined in General Contract Condition 2003 are satisfied.

Sincerely,

Deputy City Engineer

Distribution: DSBO, Prevailing Wage, DOTI Contracts, PRO,

Prepared by: Project Manager _____

Reviewed by: Supervisor _____ Group Manager _____ Division Director _____



Instructions for Completing the Contractor/Consultant Certification of Payment Form

Office of Economic Development
Division of Small Business Opportunity
Compliance Unit
201 W. Colfax Ave., Dept. 907
Denver, CO 80202
Phone: 720-913-1999
Fax: 720-913-1803
dsbo@denvergov.org

Note: The attached Contractor/Consultant Certification of Payment form must be completed by the Contractor/ Subconsultant and all subcontractors/subconsultant or suppliers used on the project at **any tier** and submitted with each pay application. The Contractor/Consultant is responsible for the accuracy of all information provided and is required to have each subcontractor/subconsultant or supplier fill out the appropriate forms. Please be sure to complete all information requested at the top of the form, including the name of the person who prepared this form.

If you reproduce this form, you must continue to list each of the originally listed firms, as well as any additional firms used during the performance period of the contract work or task order.

If you have any questions, please call the Compliance Unit of DSBO at 720.913.1999.

Instructions for Completing the Contractor/Consultant Certification of Payment Form, per Column

Contractor/Subcontractor or Subconsultant/Supplier Name: In the space provided, list all subcontractors/ subconsultants and suppliers used on the project. For all M/W/S/E/DBEs use the exact name listed in the DSBO Directory.

M/W/S/E/DBE/NON: For each name listed, indicate whether the entity is a certified M/W/S/E/DBE.

Column A: Provide the contract amount, as listed at bid time, for the Contractor/Consultant and each subcontractor/subconsultant or supplier.

Column B: Provide the percentage portion of each listed subcontractor/subconsultant or supplier contract amount (Column A) compared to the total original contract amount in (I).

Column C: Provide the original contract amount (Column A) for each subcontractor/subconsultant or supplier plus any awarded alternate and/or change order amounts applicable. If an alternate/change order does not apply to the listed firm, re-enter the original contract amount (Column A).

Column D: Provide the percent portion of each listed subcontractor/subconsultant or supplier contract amount (Column C) compare to the current total contract amount in (II).

Column E: Provide the amount requested for work performed or materials supplied by each listed subcontractor/subconsultant or supplier for this pay application. The sum of the items in this column should equal the estimated amount requested for this pay application.

Column F: Provide the amount paid to each subcontractor/subconsultant or supplier on the previous pay application. Enter the previous pay application number in the column heading. The sum of the items listed in this column should equal the warrant amount paid to the Contractor/Consultant on the previous pay application. The amounts paid to the subcontractor/subcontractor or suppliers should be the actual amount of each check issued.

Column G: Provide the net paid to date for the Contractor/Subconsultant and each listed subcontractor/subconsultant or supplier.

Column H: Provide the percent portion of the net paid to date (Column G) for the Contractor/Subconsultant and each listed subcontractor/subconsultant or supplier of the current total contract amount in (II).



CERTIFICATE OF CONTRACT RELEASE (SAMPLE)
[Contract No] - On-Call Bridge and Structural Construction Services (Large)

Current Date
Name
Street Address
City, State, Zip

Upon receipt of the below stated amount from the City and County of Denver, as full and final payment of the cost of the improvements provided for in the foregoing contract, _____dollars and _____ cents (\$ _____), in cash, being the remainder of the full amount accruing to the undersigned by virtue of said contract; said cash also covering and including full payment for the cost of all work, extra work and material furnished by the undersigned in the construction of said improvements, and all incidentals thereto, and the undersigned hereby releases said City and County of Denver from any and all claims or demands whatsoever, regardless of how denominated, growing out of said contract.

The Undersigned further certifies that each of the undersigned's subcontractors and suppliers that incurred or caused to be incurred, on their behalf, costs, charges or expenses in connection with the undersigned's Work effort on the above referenced Project have been duly paid in full. The undersigned further agrees to defend, indemnify and save and hold harmless the City, its officers, employees, agents and assigns and the above-referenced Contractor from and against all costs, losses, damages, causes of action, judgments under the subcontract and expenses arising out of or in connection with any claim or claims against the City or the Contractor which arise out of the Undersigned's performance of the Work effort and which may be asserted by the Undersigned or any of its suppliers or subcontractors of any tier or any of their representatives, officers, agents, or employees.

And these presents are to certify that all persons performing work upon or furnishing materials for said improvements under the foregoing contract have been paid in full and this payment to be made as described herein is the last or final payment.

Contractor's Signature Date Signed

If there are any questions, please contact me by telephone at (###) ###-####. Please return this document to me via email at DOTI.Procurement@denvergov.org.

Sincerely,

Contract Administration

**DEPARTMENT OF TRANSPORTATION AND INFRASTRUCTURE
FINAL/PARTIAL RELEASE AND CERTIFICATE OF PAYMENT (SAMPLE)
(PRIME CONTRACTOR)**

(PROJECT NO. and NAME)

Date: _____, 20__.

(NAME OF OWNER)

Contract #: _____.

(NAME OF PRIME CONTRACTOR)

Contract Value: \$ _____.

Current Progress Payment: \$ _____.

Date: _____.

Total Paid to Date: \$ _____.

Date of Last Work: _____.

The Undersigned hereby certifies that all costs, charges or expenses incurred by the undersigned or on behalf of the undersigned for any work, labor or services performed and for any materials, supplies or equipment provided on the above referenced Project or used in connection with the above referenced Subcontract (the "Work Effort") have been duly paid in full.

The Undersigned further certifies that each of the undersigned's subcontractors and suppliers that incurred or caused to be incurred, on their behalf, costs, charges or expenses in connection with the undersigned's Work Effort on the above referenced Project have been duly paid in full.

In consideration of \$ _____ representing the Current Progress Payment referenced above and in further consideration of the Total Paid to Date, also referenced above, and other good and valuable consideration received and accepted by the undersigned this ____ day of _____, 20__, the Undersigned hereby releases and discharges the City and County of Denver (the "City"), the above referenced City Project, the City's premises and property and the above referenced Contractor from all claims, liens, rights, liabilities, demands and obligations, whether known or unknown, of every nature arising out of or in connection with the performance of the work effort.

As additional consideration for the payments referenced above, the undersigned agrees to defend, indemnify and save and hold harmless the City, its officers, employees, agents and assigns and the above-referenced Contractor from and against all costs, losses, damages, causes of action, judgments under the subcontract and expenses arising out of or in connection with any claim or claims against the City or the Contractor which arise out of the Undersigned's performance of the Work Effort and which may be asserted by the Undersigned or any of its suppliers or subcontractors of any tier or any of their representatives, officers, agents, or employees.

It is acknowledged that this release is for the benefit of and may be relied upon by the City and the referenced Contractor.

The foregoing shall not relieve the undersigned of any obligation under the provisions of the Undersigned's subcontract, as the subcontract may have been amended, which by their nature survive completion of the Undersigned's work effort including, without limitation, warranties, guarantees, insurance requirements and indemnities.

(Name of Contractor)

By: _____

Title: _____

Exhibit A
Scope of Work

This Contract contemplates performance of construction services by the Contractor on a variety of, as yet to be identified, City construction Projects on an "as needed" or "On-Call" basis. Work on any assigned Project may require completion within a short time frame or time sensitive nature and prompt turnaround of Projects will be required. As such the Contractor shall have all necessary resources available, on an as-needed basis, to complete each such Project when directed by the City during the Term of the Contract, in accordance with the terms and conditions of this Contract. The Contractor agrees to price all Work described in any Work Order Pricing Request issued hereunder, in accordance with the prices for covered items and terms and conditions contained herein and further agrees to and shall furnish all labor, tools, supplies, equipment, materials and everything necessary for and required to perform and complete all of the Work described in any Work Order issued by the City in accordance with the terms and conditions set forth herein.

Exhibit B

Rates

Attachment 2 – Hourly Rates

Classification	Hourly Rate
General Contractor Project Manager	\$196.00
General Contractor Superintendent	\$157.00
On-site General Contractor Supervision	\$140.00
Estimating/Pricing Services per the Sample Agreement	\$168.00
Clerical Services	\$84.00
Financial Accounting Services	\$101.00

Exhibit C

Acord Certificate of Insurance



CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)

1/1/2025

1/18/2024

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER Lockton Companies 444 W. 47th Street, Suite 900 Kansas City MO 64112-1906 (816) 960-9000 kcasu@lockton.com	CONTACT NAME: PHONE (A/C. No. Ext): FAX (A/C. No): E-MAIL ADDRESS: <table style="width: 100%; border-collapse: collapse;"> <tr> <th style="width: 80%; text-align: center;">INSURER(S) AFFORDING COVERAGE</th> <th style="width: 20%; text-align: center;">NAIC #</th> </tr> <tr> <td>INSURER A : Zurich American Insurance Company</td> <td style="text-align: center;">16535</td> </tr> <tr> <td>INSURER B : Westchester Fire Insurance Company</td> <td style="text-align: center;">10030</td> </tr> <tr> <td>INSURER C : Berkley Assurance Company</td> <td style="text-align: center;">39462</td> </tr> <tr> <td>INSURER D :</td> <td></td> </tr> <tr> <td>INSURER E :</td> <td></td> </tr> <tr> <td>INSURER F :</td> <td></td> </tr> </table>	INSURER(S) AFFORDING COVERAGE	NAIC #	INSURER A : Zurich American Insurance Company	16535	INSURER B : Westchester Fire Insurance Company	10030	INSURER C : Berkley Assurance Company	39462	INSURER D :		INSURER E :		INSURER F :	
INSURER(S) AFFORDING COVERAGE	NAIC #														
INSURER A : Zurich American Insurance Company	16535														
INSURER B : Westchester Fire Insurance Company	10030														
INSURER C : Berkley Assurance Company	39462														
INSURER D :															
INSURER E :															
INSURER F :															
INSURED 1480621 KRAEMER NORTH AMERICA, LLC EDWARD KRAEMER & SONS, INC. ONE PLAINVIEW ROAD PLAIN WI 53577															

COVERAGES **CERTIFICATE NUMBER: 20212810** **REVISION NUMBER: XXXXXXXX**

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR LTR	TYPE OF INSURANCE	ADDL INSD	SUBR WVD	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMITS
A	<input checked="" type="checkbox"/> COMMERCIAL GENERAL LIABILITY <input type="checkbox"/> CLAIMS-MADE <input checked="" type="checkbox"/> OCCUR GEN'L AGGREGATE LIMIT APPLIES PER: <input type="checkbox"/> POLICY <input checked="" type="checkbox"/> PRO-JECT <input type="checkbox"/> LOC OTHER:	Y	Y	GLO9806120-12	1/1/2024	1/1/2025	EACH OCCURRENCE \$ 2,000,000 DAMAGE TO RENTED PREMISES (Ea occurrence) \$ 1,000,000 MED EXP (Any one person) \$ 10,000 PERSONAL & ADV INJURY \$ 2,000,000 GENERAL AGGREGATE \$ 4,000,000 PRODUCTS - COMP/OP AGG \$ 4,000,000 \$
A	<input checked="" type="checkbox"/> AUTOMOBILE LIABILITY <input checked="" type="checkbox"/> ANY AUTO <input type="checkbox"/> OWNED AUTOS ONLY <input type="checkbox"/> SCHEDULED AUTOS <input checked="" type="checkbox"/> HIRED AUTOS ONLY <input checked="" type="checkbox"/> NON-OWNED AUTOS ONLY	Y	Y	BAP9806122-12	1/1/2024	1/1/2025	COMBINED SINGLE LIMIT (Ea accident) \$ 2,000,000 BODILY INJURY (Per person) \$ XXXXXXXX BODILY INJURY (Per accident) \$ XXXXXXXX PROPERTY DAMAGE (Per accident) \$ XXXXXXXX \$ XXXXXXXX
B	<input checked="" type="checkbox"/> UMBRELLA LIAB <input checked="" type="checkbox"/> OCCUR <input type="checkbox"/> EXCESS LIAB <input type="checkbox"/> CLAIMS-MADE DED <input type="checkbox"/> RETENTION \$	N	N	G21986380019	1/1/2024	1/1/2025	EACH OCCURRENCE \$ 5,000,000 AGGREGATE \$ 5,000,000 \$ XXXXXXXX
A	WORKERS COMPENSATION AND EMPLOYERS' LIABILITY ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED? (Mandatory in NH) If yes, describe under DESCRIPTION OF OPERATIONS below	Y/N	Y	WC9806121-12 (AOS) WC9806124-12 (WI)	1/1/2024 1/1/2024	1/1/2025 1/1/2025	<input checked="" type="checkbox"/> PER STATUTE <input type="checkbox"/> OTH-ER E.L. EACH ACCIDENT \$ 1,000,000 E.L. DISEASE - EA EMPLOYEE \$ 1,000,000 E.L. DISEASE - POLICY LIMIT \$ 1,000,000
A	MASTER BUILDERS RISK	Y	Y	MBR4553236-21	1/1/2024	1/1/2025	\$100,000,000 PER PROJECT; FLOOD & EQ INCL.
C	CONTRACTOR POLLUTION			PCADB-5023839-0124	1/1/2024	1/1/2025	\$5,000,000 PER CLAIM / AGGREGATE

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)
 RE: ON-CALL CONSTR SERV BRIDGE & STRUCTURAL, CONTRACT #202472377. CITY AND COUNTY OF DENVER, ITS ELECTED AND APPOINTED OFFICIALS, EMPLOYEES AND VOLUNTEERS ARE ADDITIONAL INSUREDS AS RESPECTS GENERAL LIABILITY, AUTO LIABILITY, AND POLLUTION LIABILITY ON A PRIMARY AND NON-CONTRIBUTORY BASIS AS REQUIRED BY WRITTEN CONTRACT. WAIVER OF SUBROGATION APPLIES IN FAVOR OF THE ADDITIONAL INSUREDS AS RESPECTS GENERAL LIABILITY, AUTO LIABILITY, POLLUTION LIABILITY, AND WORKERS COMPENSATION AS REQUIRED BY WRITTEN CONTRACT AND WHERE ALLOWED BY LAW. FOR CANCELLATION FOR ANY REASON OTHER THAN NONPAYMENT OF PREMIUM, THE INSURER(S) WILL SEND 30 DAYS NOTICE OF CANCELLATION TO THE CERTIFICATE HOLDER.

CERTIFICATE HOLDER

CANCELLATION

20212810 CITY AND COUNTY OF DENVER DEPT OF TRANSPORTATION & INFRASTRUCTURE CONTRACT ADMINISTRATION 201 W. COLFAX AVE, DEPT 614 DENVER CO 80202	SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS. AUTHORIZED REPRESENTATIVE
--	---

Exhibit D

Performance and Payment Bond

CITY AND COUNTY OF DENVER
DEPARTMENT OF TRANSPORTATION AND INFRASTRUCTURE
PERFORMANCE AND PAYMENT BOND

KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned **Kraemer North America, LLC, 1 Plainview Road, Plain, WI 53577**, a corporation organized and existing under and by virtue of the laws of the State of **Wisconsin**, Delaware hereafter referred to as the "Contractor", and **Liberty Mutual Insurance Company**, a corporation organized and existing under and by virtue of the laws of the State of **Massachusetts**, and authorized to transact business in the State of Colorado, as Surety, are held and firmly bound unto the CITY AND COUNTY OF DENVER, a municipal corporation of the State of Colorado, hereinafter referred to as the "City", in the penal sum of **Five Hundred Thousand Dollars and Zero Cents (\$500,000.00)**, lawful money of the United States of America, for the payment of which sum, well and truly to be made, we bind ourselves and our heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents;

THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH THAT:

WHEREAS, the above bounden Contractor has entered into a written contract with the aforesaid City for furnishing all labor and tools, supplies, equipment, superintendence, materials and everything necessary for and required to do, perform and complete the construction of **Contract No. 202472377 - 2024 On-Call Bridge and Structural Construction Services (Large)**, Denver, Colorado, and has bound itself to complete the project within the time or times specified or pay liquidated damages, all as designated, defined and described in the said Contract and Conditions thereof, and in accordance with the Plans and Technical Specifications therefore, a copy of said Contract being made a part hereof;

NOW, THEREFORE, if the said Contractor shall and will, in all particulars well and truly and faithfully observe, perform and abide by each and every Covenant, Condition and part of said Contract, and the Conditions, Technical Specifications, Plans, and other Contract Documents thereto attached, or by reference made a part thereof and any alterations in and additions thereto, according to the true intent and meaning in such case, then this obligation shall be and become null and void; otherwise, it shall remain in full force and effect;

PROVIDED FURTHER, that if the said Contractor shall satisfy all claims and demands incurred by the Contractor in the performance of said Contract, and shall fully indemnify and save harmless the City from all damages, claims, demands, expense and charge of every kind (including claims of patent infringement) arising from any act, omission, or neglect of said Contractor, its agents, or employees with relation to said work; and shall fully reimburse and repay to the City all costs, damages, and expenses which it may incur in making good any default based upon the failure of the Contractor to fulfill its obligation to furnish maintenance, repairs or replacements for the full guarantee period provided in the Contract Documents, then this obligation shall be null and void; otherwise it shall remain in full force and effect;

PROVIDED FURTHER, that if said Contractor shall at all times promptly make payments of all amounts lawfully due to all persons supplying or furnishing it or its subcontractors with labor and materials, rental machinery, tools or equipment used or performed in the prosecution of work provided for in the above Contract and that if the Contractor will indemnify and save harmless the City for the extent of any and all payments in connection with the carrying out of such Contract, then this obligation shall be null and void; otherwise it shall remain in full force and effect;

PROVIDED FURTHER, that if the said Contractor fails to duly pay for any labor, materials, team hire, sustenance, provisions, provender, gasoline, lubricating oils, fuel oils, grease, coal, or any other supplies or materials used or consumed by said Contractor or its subcontractors in performance of the work contracted to be done, or fails to pay any person who supplies rental machinery, tools or equipment, all amounts due as the result of the use of such machinery, tools or equipment in the prosecution of the work, the Surety will pay the same in any amount not exceeding the amount of this obligation, together with interest as provided by law;

PROVIDED FURTHER, that the said Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or addition to the terms of the Contract, or to contracts with others in connection with this project, or the work to be performed thereunder, or the Technical Specifications and Plans accompanying the same, shall in any way affect its obligation on this bond and it does hereby waive notice of any change, extension of time, alteration or addition to the terms of the Contract, or contracts, or to the work, or to the Technical Specifications and Plans.

IN WITNESS WHEREOF, said Contractor and said Surety have executed these presents as of this 29th day of February, 2024.

Attest:



Secretary Eric Baumgardt

Kraemer North America, LLC

Contractor

By:


~~President~~ Jr. Vice President

Liberty Mutual Insurance Company


Surety

By:

Natalie K. Troimoff
Attorney-In-Fact Natalie K. Troimoff



Timothy J. Maroney



(Accompany this bond with Attorney-in-Fact's authority from the Surety to execute bond, certified to include the date of the bond).



This Power of Attorney limits the acts of those named herein, and they have no authority to bind the Company except in the manner and to the extent herein stated.

Liberty Mutual Insurance Company
The Ohio Casualty Insurance Company
West American Insurance Company

Certificate No: 8204962-977459

POWER OF ATTORNEY

KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Company is a corporation duly organized under the laws of the State of New Hampshire, that Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company is a corporation duly organized under the laws of the State of Indiana (herein collectively called the "Companies"), pursuant to and by authority herein set forth, does hereby name, constitute and appoint, C. K. Nakamura, E. S. Albrecht Jr., Jessica L. Rosser, Lisa L. Thornton, Maria Pena, Natalie K. Trofimoff, Noemi Quiroz, Patricia S. Arana, Tim M. Tomko

all of the city of Los Angeles state of CA each individually if there be more than one named, its true and lawful attorney-in-fact to make, execute, seal, acknowledge and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance of these presents and shall be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper persons.

IN WITNESS WHEREOF, this Power of Attorney has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed thereto this 4th day of March, 2021.



Liberty Mutual Insurance Company
The Ohio Casualty Insurance Company
West American Insurance Company

By: David M. Carey, Assistant Secretary

Not valid for mortgage, note, loan, letter of credit, currency rate, interest rate or residual value guarantees.

State of PENNSYLVANIA ss
County of MONTGOMERY

On this 4th day of March, 2021 before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of Liberty Mutual Insurance Company, The Ohio Casualty Company, and West American Insurance Company, and that he, as such, being authorized so to do, execute the foregoing instrument for the purposes therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

IN WITNESS WHEREOF, I have hereunto subscribed my name and affixed my notarial seal at King of Prussia, Pennsylvania, on the day and year first above written.



Commonwealth of Pennsylvania - Notary Seal
Teresa Pastella, Notary Public
Montgomery County
My commission expires March 28, 2025
Commission number 1126044
Member, Pennsylvania Association of Notaries

By: Teresa Pastella, Notary Public

For bond and/or Power of Attorney (POA) verification inquiries, please call 610-832-8240 or email HOSUR@libertymutual.com.

This Power of Attorney is made and executed pursuant to and by authority of the following By-laws and Authorizations of The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West American Insurance Company which resolutions are now in full force and effect reading as follows:

ARTICLE IV - OFFICERS: Section 12. Power of Attorney.

Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject to such limitation as the Chairman or the President may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact, subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so executed, such instruments shall be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attorney-in-fact under the provisions of this article may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granting such power or authority.

ARTICLE XIII - Execution of Contracts: Section 5. Surety Bonds and Undertakings.


Any officer of the Company authorized for that purpose in writing by the chairman or the president, and subject to such limitations as the chairman or the president may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so executed such instruments shall be as binding as if signed by the president and attested by the secretary.

Certificate of Designation - The President of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carey, Assistant Secretary to appoint such attorneys-in-fact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations.

Authorization - By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary of the Company, wherever appearing upon a certified copy of any power of attorney issued by the Company in connection with surety bonds, shall be valid and binding upon the Company with the same force and effect as though manually affixed.

I, Renee C. Llewellyn, the undersigned, Assistant Secretary, The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West American Insurance Company do hereby certify that the original power of attorney of which the foregoing is a full, true and correct copy of the Power of Attorney executed by said Companies, is in full force and effect and has not been revoked.

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed the seals of said Companies this ___ day of _____, _____.



By: Renee C. Llewellyn, Assistant Secretary

PERFORMANCE AND PAYMENT BOND SURETY AUTHORIZATION LETTER

January 19, 2024

Assistant City of Attorney
City and County of Denver
201 W. Colfax Avenue, Dept. 1207
Denver, CO 80202

RE: Kraemer North America, LLC

Contract No.: 202472377
Project Name: 2024 On-Call Bridge and Structural Construction Services (Large)
Contract Amount: \$500,000.00
Performance and Payment Bond No.: 070221716

Dear Assistant City Attorney:


The Performance and Payment Bonds covering the above captioned project were executed by this agency, through Liberty Mutual Insurance Company, on _____, 2024.

We hereby authorize the City and County of Denver, the Department of Transportation and Infrastructure, to date all bonds and powers of attorney to coincide with the date of the contract.

If you should have any additional questions or concerns, please don't hesitate to give me a call at 415-652-0958 and/or email natalie.trofimoff@alliant.com.

Thank you.

Sincerely,



Natalie K. Trofimoff, Attorney-in-Fact for Liberty Mutual Insurance Company



CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT

Civil Code § 1189

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document to which this certificate is attached, and not the truthfulness, accuracy or validity of that document.


State of California)
) ss
County of Los Angeles)


On _____, before me, Noemi Quiroz, Notary Public, personally appeared Natalie K. Trofimoff, who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument.

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and correct.

WITNESS my hand and official seal.

(Seal)

Signature: 
Noemi Quiroz, Notary Public





This Power of Attorney limits the acts of those named herein, and they have no authority to bind the Company except in the manner and to the extent herein stated.

Liberty Mutual Insurance Company
The Ohio Casualty Insurance Company
West American Insurance Company

Certificate No: 8204962-977459

POWER OF ATTORNEY

KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Company is a corporation duly organized under the laws of the State of New Hampshire, that Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company is a corporation duly organized under the laws of the State of Indiana (herein collectively called the "Companies"), pursuant to and by authority herein set forth, does hereby name, constitute and appoint, C. K. Nakamura, E. S. Albrecht Jr., Jessica L. Rosser, Lisa L. Thornton, Maria Pena, Natalie K. Trofimoff, Noemi Quiroz, Patricia S. Arana, Tim M. Tomko

all of the city of Los Angeles state of CA each individually if there be more than one named, its true and lawful attorney-in-fact to make, execute, seal, acknowledge and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance of these presents and shall be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper persons.

IN WITNESS WHEREOF, this Power of Attorney has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed thereto this 4th day of March, 2021.



Liberty Mutual Insurance Company
The Ohio Casualty Insurance Company
West American Insurance Company

By: David M. Carey, Assistant Secretary

State of PENNSYLVANIA ss
County of MONTGOMERY

On this 4th day of March, 2021 before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of Liberty Mutual Insurance Company, The Ohio Casualty Company, and West American Insurance Company, and that he, as such, being authorized so to do, execute the foregoing instrument for the purposes therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

IN WITNESS WHEREOF, I have hereunto subscribed my name and affixed my notarial seal at King of Prussia, Pennsylvania, on the day and year first above written.



Commonwealth of Pennsylvania - Notary Seal
Teresa Pastella, Notary Public
Montgomery County
My commission expires March 28, 2025
Commission number 1126044
Member, Pennsylvania Association of Notaries

By: Teresa Pastella, Notary Public

This Power of Attorney is made and executed pursuant to and by authority of the following By-laws and Authorizations of The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West American Insurance Company which resolutions are now in full force and effect reading as follows:

ARTICLE IV - OFFICERS: Section 12. Power of Attorney.

Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject to such limitation as the Chairman or the President may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact, subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so executed, such instruments shall be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attorney-in-fact under the provisions of this article may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granting such power or authority.

ARTICLE XIII - Execution of Contracts: Section 5. Surety Bonds and Undertakings.

Any officer of the Company authorized for that purpose in writing by the chairman or the president, and subject to such limitations as the chairman or the president may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so executed such instruments shall be as binding as if signed by the president and attested by the secretary.

Certificate of Designation - The President of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carey, Assistant Secretary to appoint such attorneys-in-fact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations.

Authorization - By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary of the Company, wherever appearing upon a certified copy of any power of attorney issued by the Company in connection with surety bonds, shall be valid and binding upon the Company with the same force and effect as though manually affixed.

I, Renee C. Llewellyn, the undersigned, Assistant Secretary, The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West American Insurance Company do hereby certify that the original power of attorney of which the foregoing is a full, true and correct copy of the Power of Attorney executed by said Companies, is in full force and effect and has not been revoked.

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed the seals of said Companies this ___ day of _____, _____.



By: Renee C. Llewellyn, Assistant Secretary

Not valid for mortgage, note, loan, letter of credit, currency rate, interest rate or residual value guarantees.

For bond and/or Power of Attorney (POA) verification inquiries, please call 610-832-8240 or email HOSUR@libertymutual.com.

Exhibit E

Prevailing Wage Rate Schedule



TO: All Users of the City and County of Denver Prevailing Wage Schedules
FROM: Alex Marvin, Classification and Compensation Analyst Staff
DATE: August 25, 2023
SUBJECT: Latest Change to Prevailing Wage Schedules

The effective date for this publication will be **Friday, July 14, 2023**, and applies to the City and County of Denver for **HIGHWAY CONSTRUCTION PROJECTS** in accordance with the Denver Revised Municipal Code, Section 20-76(c).

General Wage Decision No. CO20230009
Superseded General Decision No. CO20220009
Modification No. 2
Publication Date: 07/14/2023
(7 pages)

Unless otherwise specified in this document, apprentices shall be permitted only if they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the U.S. Department of Labor (DOL). The employer and the individual apprentice must be registered in a program which has received prior approval by the DOL. Any employer who employs an apprentice and is found to be in violation of this provision shall be required to pay said apprentice the full journeyman scale.

Attachments as listed above.

***Career Service Board approved to adjust all Davis Bacon classifications under \$17.29 to comply with the city's minimum wage. The effective date is January 1, 2023. See page 7 for reference.**

Office of Human Resources
201 W. Colfax Ave. Dept. 412 | Denver, CO 80202
p: 720.913.5751 | f: 720.913.5720
www.denvergov.org/humanresources

"General Decision Number: CO20230009 07/14/2023

Superseded General Decision Number: CO20220009

State: Colorado

Construction Type: Highway

Counties: Denver and Douglas Counties in Colorado.

HIGHWAY CONSTRUCTION PROJECTS

Note: Contracts subject to the Davis-Bacon Act are generally required to pay at least the applicable minimum wage rate required under Executive Order 14026 or Executive Order 13658.

Please note that these Executive Orders apply to covered contracts entered into by the federal government that are subject to the Davis-Bacon Act itself, but do not apply to contracts subject only to the Davis-Bacon Related Acts, including those set forth at 29 CFR 5.1(a)(2)-(60).

If the contract is entered	. Executive Order 14026
into on or after January 30,	generally applies to the
2022, or the contract is	contract.
renewed or extended (e.g., an	. The contractor must pay
option is exercised) on or	all covered workers at
after January 30, 2022:	least \$16.20 per hour (or
	the applicable wage rate
	listed on this wage
	determination, if it is

protections under the Executive Orders is available at <http://www.dol.gov/whd/govcontracts>.

Modification Number	Publication Date
0	01/06/2023
1	02/24/2023
2	07/14/2023

CARP9901-008 11/01/2019

	Rates	Fringes
CARPENTER (Form Work Only).....	\$ 26.50	10.32

ELEC0068-016 03/01/2011

	Rates	Fringes
TRAFFIC SIGNALIZATION:		
Traffic Signal Installation		
Zone 1.....	\$ 26.42	4.75%+8.68
Zone 2.....	\$ 29.42	4.75%+8.68

TRAFFIC SIGNAL INSTALLER ZONE DEFINITIONS

Zone 1 shall be a 35 mile radius, measured from the following
addresses in each of the following cities:
Colorado Springs - Nevada & Bijou
Denver - Ellsworth Avenue & Broadway
Ft. Collins - Prospect & College
Grand Junction - 12th & North Avenue
Pueblo - I-25 & Highway 50
All work outside of these areas shall be paid Zone 2 rates.

* ENGI0009-008 05/01/2023

	Rates	Fringes
POWER EQUIPMENT OPERATOR:		

(3)-Hydraulic Backhoe (Wheel Mounted, under 3/4 yds), Hydraulic Backhoe (Backhoe/Loader combination), Drill Rig Caisson (smaller than Watson 2500 and similar), Loader (up to and including 6 cu. yd.).....	\$ 33.14	14.20
(3)-Loader (under 6 cu. yd.) Denver County.....	\$ 33.14	14.20
(3)-Motor Grader (blade- rough) Douglas County.....	\$ 33.19	14.20
(4)-Crane (50 tons and under), Scraper (single bowl, under 40 cu. yd).....	\$ 33.83	14.20
(4)-Loader (over 6 cu. yd) Denver County.....	\$ 33.30	14.20
(5)-Drill Rig Caisson (Watson 2500 similar or larger), Crane (51-90 tons), Scraper (40 cu.yd and over),.....	\$ 33.48	14.20
(5)-Motor Grader (blade- finish) Douglas County.....	\$ 33.65	14.20
(6)-Crane (91-140 tons).....	\$ 35.28	14.20

* SUCO2011-004 09/15/2011

	Rates	Fringes
CARPENTER (Excludes Form Work)...	\$ 19.27	5.08
CEMENT MASON/CONCRETE FINISHER		
Denver.....	\$ 20.18	5.75
Douglas.....	\$ 18.75	3.00
ELECTRICIAN (Excludes Traffic Signal Installation).....	\$ 35.13	6.83

FENCE ERECTOR (Excludes Link/Cyclone Fence Erection).....	\$ 13.02 **	3.20
GUARDRAIL INSTALLER.....	\$ 12.89 **	3.20
HIGHWAY/PARKING LOT STRIPING:Painter		
Denver.....	\$ 12.62 **	3.21
Douglas.....	\$ 13.89 **	3.21
IRONWORKER, REINFORCING (Excludes Guardrail Installation).....	\$ 16.69	5.45
IRONWORKER, STRUCTURAL (Includes Link/Cyclone Fence Erection, Excludes Guardrail Installation).....	\$ 18.22	6.01
LABORER		
Asphalt Raker.....	\$ 16.29	4.25
Asphalt Shoveler.....	\$ 21.21	4.25
Asphalt Spreader.....	\$ 18.58	4.65
Common or General		
Denver.....	\$ 16.76	6.77
Douglas.....	\$ 16.29	4.25
Concrete Saw (Hand Held)....	\$ 16.29	6.14
Landscape and Irrigation....	\$ 12.26 **	3.16
Mason Tender- Cement/Concrete		
Denver.....	\$ 16.96	4.04
Douglas.....	\$ 16.29	4.25
Pipelayer		
Denver.....	\$ 13.55 **	2.41
Douglas.....	\$ 16.30	2.18
Traffic Control (Flagger)....	\$ 9.55 **	3.05
Traffic Control (Sets Up/Moves Barrels, Cones, Install Signs, Arrow Boards and Place Stationary Flags) (Excludes Flaggers).....	\$ 12.43 **	3.22
PAINTER (Spray Only).....	\$ 16.99	2.87

POWER EQUIPMENT OPERATOR:

Asphalt Laydown		
Denver.....	\$ 22.67	8.72
Douglas.....	\$ 23.67	8.47
Asphalt Paver		
Denver.....	\$ 24.97	6.13
Douglas.....	\$ 25.44	3.50
Asphalt Roller		
Denver.....	\$ 23.13	7.55
Douglas.....	\$ 23.63	6.43
Asphalt Spreader.....		
	\$ 22.67	8.72
Backhoe/Trackhoe		
Douglas.....	\$ 23.82	6.00
Bobcat/Skid Loader.....	\$ 15.37 **	4.28
Boom.....	\$ 22.67	8.72
Broom/Sweeper		
Denver.....	\$ 22.47	8.72
Douglas.....	\$ 22.96	8.22
Bulldozer.....		
	\$ 26.90	5.59
Concrete Pump.....		
	\$ 21.60	5.21
Drill		
Denver.....	\$ 20.48	4.71
Douglas.....	\$ 20.71	2.66
Forklift.....	\$ 15.91 **	4.68
Grader/Blade		
Denver.....	\$ 22.67	8.72
Guardrail/Post Driver.....	\$ 16.07 **	4.41
Loader (Front End)		
Douglas.....	\$ 21.67	8.22
Mechanic		
Denver.....	\$ 22.89	8.72
Douglas.....	\$ 23.88	8.22
Oiler		
Denver.....	\$ 23.73	8.41
Douglas.....	\$ 24.90	7.67
Roller/Compactor (Dirt and Grade Compaction)		
Denver.....	\$ 20.30	5.51
Douglas.....	\$ 22.78	4.86
Rotomill.....		
	\$ 16.22	4.41
Screed		
Denver.....	\$ 22.67	8.38
Douglas.....	\$ 29.99	1.40

Tractor.....	\$ 13.13 **	2.95
TRAFFIC SIGNALIZATION:		
Groundsman		
Denver.....	\$ 17.90	3.41
Douglas.....	\$ 18.67	7.17
TRUCK DRIVER		
Distributor		
Denver.....	\$ 17.81	5.82
Douglas.....	\$ 16.98	5.27
Dump Truck		
Denver.....	\$ 15.27 **	5.27
Douglas.....	\$ 16.39	5.27
Lowboy Truck.....		
Denver.....	\$ 17.25	5.27
Mechanic.....		
Denver.....	\$ 26.48	3.50
Multi-Purpose Specialty & Hoisting Truck		
Denver.....	\$ 17.49	3.17
Douglas.....	\$ 20.05	2.88
Pickup and Pilot Car		
Denver.....	\$ 14.24 **	3.77
Douglas.....	\$ 16.43	3.68
Semi/Trailer Truck.....		
Denver.....	\$ 18.39	4.13
Truck Mounted Attenuator....		
Denver.....	\$ 12.43 **	3.22
Water Truck		
Denver.....	\$ 26.27	5.27
Douglas.....	\$ 19.46	2.58

WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental.

**(Specific to the Denver Projects)
Revised 01/01/2023)**

Classification		Base	Fringe
Guard Rail Installer		\$17.29	\$3.20
Highway Parking Lot Striping: Painter		\$17.29	\$3.21
Ironworker (Ornamental)		\$26.05	\$12.00
Laborer	Removal of Asbestos	\$21.03	\$8.55
Laborer (Landscape & Irrigation)		\$17.29	\$3.16
Laborer: Traffic Control (Flagger)		\$17.29	\$3.05
Laborer: Stationary Flags (excludes Flaggers)		\$17.29	\$3.22
Line Construction	Lineman, Gas Fitter/Welder	\$36.88	\$9.55
	Line Eq Operator/Line Truck Crew	\$25.74	\$8.09
Millwright		\$28.00	\$10.00
Pipefitter		\$30.45	\$12.85
Plumber		\$30.19	\$13.55
Power Equipment Operator (Tunnels Above and Below Ground, shafts and raises):	Group 1	\$25.12	\$10.81
	Group 2	\$25.47	\$10.85
	Group 3	\$25.57	\$10.86
	Group 4	\$25.82	\$10.88
	Group 5	\$25.97	\$10.90
	Group 6	\$26.12	\$10.91
	Group 7	\$26.37	\$10.94
Power Equipment Operator	Group 1	\$22.97	\$10.60
	Group 2	\$23.32	\$10.63
	Group 3	\$23.67	\$10.67
	Group 4	\$23.82	\$10.68
	Group 5	\$23.97	\$10.70
	Group 6	\$24.12	\$10.71
	Group 7	\$24.88	\$10.79
Truck Driver	Group 1	\$18.42	\$10.00
	Group 2	\$19.14	\$10.07
	Group 3	\$19.48	\$10.11
	Group 4	\$20.01	\$10.16
	Group 5	\$20.66	\$10.23
	Group 6	\$21.46	\$10.31
Truck Driver: Truck Mounted Attenuator		\$17.29	\$3.22

Go to <http://www.denvergov.org/Auditor> to view the Prevailing Wage Clarification Document for a list of complete classifications used.

City and County of Denver



TIMOTHY M. O'BRIEN, CPA
AUDITOR

201 West Colfax Avenue, #705 • Denver, Colorado 80202
(720) 913-5000 • Fax (720) 913-5253 • denvergov.org/auditor

TO: All Users of the City and County of Denver Prevailing Wage Schedules
FROM: Luis Osorio Jimenez, Prevailing Wage Administrator
DATE: November 27, 2023
SUBJECT: Latest Change to Prevailing Wage Schedules

The effective date for this publication will be, **Friday, September 8, 2023**, and applies to the City and County of Denver for **HEAVY CONSTRUCTION PROJECTS** (does not include residential construction consisting of single family homes and apartments up to and including 4 stories) in accordance with the Denver Revised Municipal Code, Section 20-76(c).

General Wage Decision No. CO20230020
Superseded General Decision No. CO20220020
Modification No. 9
Publication Date: 9/8/2023
(9 pages)

Unless otherwise specified in this document, apprentices shall be permitted only if they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the U.S. Department of Labor (DOL). The employer and the individual apprentice must be registered in a program which has received prior approval by the DOL. Any employer who employs an apprentice and is found to be in violation of this provision shall be required to pay said apprentice the full journeyman scale.

Attachments as listed above.

In accordance to the amendment of Section 20-76, Division 3, Article IV, Chapter 20 of the Denver Revised Municipal Code enacted on Aug 21st, 2023, the Prevailing Wage Administrator is authorized to approve and adjust all Davis Bacon classifications under \$17.29 to comply with the city's minimum wage. Our office will keep the original 2023 publication of supplemental wages of the Office of Human Resources specific to Denver construction projects for 2023 until the new revision is done by the Administrator in January 2024.

"General Decision Number: CO20230002 09/08/2023

Superseded General Decision Number: CO20220002

State: Colorado

Construction Type: Heavy

Counties: Adams, Arapahoe, Boulder, Broomfield, Denver, Douglas, El Paso, Jefferson, Larimer, Mesa, Pueblo and Weld Counties in Colorado.

HEAVY CONSTRUCTION PROJECTS

Note: Contracts subject to the Davis-Bacon Act are generally required to pay at least the applicable minimum wage rate required under Executive Order 14026 or Executive Order 13658.

Please note that these Executive Orders apply to covered contracts entered into by the federal government that are subject to the Davis-Bacon Act itself, but do not apply to contracts subject only to the Davis-Bacon Related Acts, including those set forth at 29 CFR 5.1(a)(2)-(60).

If the contract is entered	. Executive Order 14026
into on or after January 30,	generally applies to the
2022, or the contract is	contract.
renewed or extended (e.g., an	. The contractor must pay
option is exercised) on or	all covered workers at
after January 30, 2022:	least \$16.20 per hour (or
	the applicable wage rate

	listed on this wage
	determination, if it is
	higher) for all hours
	spent performing on the
	contract in 2023.

If the contract was awarded on	. Executive Order 13658
or between January 1, 2015 and	generally applies to the
January 29, 2022, and the	contract.
contract is not renewed or	. The contractor must pay
all	covered workers at least
extended on or after January	\$12.15 per hour (or the
30, 2022:	applicable wage rate
	on this wage
listed	if it is higher) for all
determination,	hours spent performing on
	that contract in 2023.

The applicable Executive Order minimum wage rate will be adjusted annually. If this contract is covered by one of the Executive Orders and a classification considered necessary for performance of work on the contract does not appear on this wage determination, the contractor must still submit a conformance request.

Additional information on contractor requirements and worker protections under the Executive Orders is available at <http://www.dol.gov/whd/govcontracts>.

Modification Number	Publication Date
0	01/06/2023
1	02/24/2023
2	04/07/2023
3	05/12/2023
4	06/02/2023
5	07/07/2023
6	07/14/2023
7	07/21/2023
8	08/04/2023
9	09/01/2023

ASBE0028-001 03/01/2022

	Rates	Fringes
Asbestos Workers/Insulator (Includes application of all insulating materials, protective coverings, coatings and finishings to all types of mechanical systems).....	\$ 32.98	15.47

BRCO0007-004 01/01/2023

ADAMS, ARAPAHOE, BOULDER, BROOMFIELD, DENVER, DOUGLAS, JEFFERSON AND WELD COUNTIES

	Rates	Fringes
BRICKLAYER.....	\$ 34.18	10.86

BRCO0007-006 05/01/2023

EL PASO AND PUEBLO COUNTIES

	Rates	Fringes
BRICKLAYER.....	\$ 31.89	13.70

ELEC0012-011 06/01/2023

PUEBLO COUNTY

	Rates	Fringes
ELECTRICIAN.....	\$ 30.40	14.41

ELEC0068-001 06/01/2023

ADAMS, ARAPAHOE, BOULDER, BROOMFIELD, DENVER, DOUGLAS,
JEFFERSON, LARIMER, AND WELD COUNTIES

	Rates	Fringes
ELECTRICIAN.....	\$ 43.20	18.38

* ELEC0111-001 09/01/2023

	Rates	Fringes
Line Construction:		
Groundman.....	\$ 24.61	21.25%+7.40
Line Equipment Operator.....	\$ 39.77	21.25%+7.40
Lineman and Welder.....	\$ 55.22	24.25%+7.40

ELEC0113-002 06/01/2023

EL PASO COUNTY

Rates	Fringes
-------	---------

ELECTRICIAN.....\$ 35.70 17.52

ELEC0969-002 06/01/2019

MESA COUNTY

Rates Fringes

ELECTRICIAN.....\$ 25.20 10.06

ENGI0009-001 05/01/2023

Rates Fringes

Power equipment operators:

Blade: Finish.....	\$ 34.58	14.25
Blade: Rough.....	\$ 34.05	14.25
Bulldozer.....	\$ 34.05	14.25
Cranes: 50 tons and under..	\$ 34.77	14.25
Cranes: 51 to 90 tons.....	\$ 35.07	14.25
Cranes: 91 to 140 tons.....	\$ 36.27	14.25
Cranes: 141 tons and over...	\$ 38.63	14.25
Forklift.....	\$ 33.62	14.25
Mechanic.....	\$ 34.58	14.25
Oiler.....	\$ 33.19	14.25
Scraper: Single bowl under 40 cubic yards.....	\$ 34.21	14.25
Scraper: Single bowl, including pups 40 cubic yards and over and tandem bowls.....	\$ 34.41	14.25
Trackhoe.....	\$ 34.21	14.25

IRON0024-003 05/01/2023

Rates Fringes

IRONWORKER, STRUCTURAL.....\$ 35.24 22.84
Structural

LABO0086-001 05/01/2009

	Rates	Fringes
Laborers:		
Pipelayer.....	\$ 18.68	6.78

PLUM0003-005 06/01/2023

ADAMS, ARAPAHOE, BOULDER, BROOMFIELD, DENVER, DOUGLAS,
JEFFERSON, LARIMER AND WELD COUNTIES

	Rates	Fringes
PLUMBER.....	\$ 48.23	19.77

PLUM0058-002 07/01/2023

EL PASO COUNTY

	Rates	Fringes
Plumbers and Pipefitters.....	\$ 43.90	16.83

PLUM0058-008 07/01/2023

PUEBLO COUNTY

	Rates	Fringes
Plumbers and Pipefitters.....	\$ 43.90	16.83

PLUM0145-002 07/01/2023

MESA COUNTY

	Rates	Fringes
Plumbers and Pipefitters.....	\$ 37.57	14.93

PLUM0208-004 06/02/2023

ADAMS, ARAPAHOE, BOULDER, BROOMFIELD, DENVER, DOUGLAS,
JEFFERSON, LARIMER AND WELD COUNTIES

	Rates	Fringes
PIPEFITTER.....	\$ 44.56	19.72

SHEE0009-002 07/01/2023

	Rates	Fringes
Sheet metal worker.....	\$ 38.47	20.83

TEAM0455-002 07/01/2023

	Rates	Fringes
Truck drivers:		
Pickup.....	\$ 25.46	4.77
Tandem/Semi and Water.....	\$ 26.09	4.77

* SUCO2001-006 12/20/2001

	Rates	Fringes
BOILERMAKER.....	\$ 17.60	
Carpenters:		
Form Building and Setting...	\$ 16.97	2.74
All Other Work.....	\$ 15.14 **	3.37
Cement Mason/Concrete Finisher...	\$ 17.31	2.85
IRONWORKER, REINFORCING.....	\$ 18.83	3.90

Laborers:

Common.....	\$ 16.29 **	2.92
Flagger.....	\$ 15.29 **	3.80
Landscape.....	\$ 15.56 **	3.21

Painters:

Brush, Roller & Spray.....	\$ 15.81 **	3.26
----------------------------	-------------	------

Power equipment operators:

Backhoe.....	\$ 16.36	2.48
Front End Loader.....	\$ 17.24	3.23
Skid Loader.....	\$ 15.37 **	4.41

WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental.

Classification		Base	Fringe
Ironworker	Ornamental	\$24.80	\$10.03
Laborer	Group 1	\$18.18	\$8.27
	Group 2	\$21.59	\$8.61
Laborer (Common)		\$17.29	\$2.92
Laborer (Flagger)		\$17.29	\$3.80
Laborer (Landscape)		\$17.29	\$3.21
Laborer (Janitor)	Janitor/Yardmen	\$17.68	\$8.22
Laborer (Asbestos)	Removal of Asbestos	\$21.03	\$8.55
Laborer (Tunnel)	Group 1	\$18.53	\$8.30
	Group 2	\$18.63	\$8.31
	Group 3	\$19.73	\$8.42
	Group 4	\$21.59	\$8.61
	Group 5	\$19.68	\$8.42
Line Construction	Lineman, Gas Fitter/Welder	\$36.88	\$9.55
	Line Eq Operator/Line Truck Crew	\$25.74	\$8.09
Millwright		\$28.00	\$10.00
Power Equipment Operator	Group 1	\$22.97	\$10.60
	Group 2	\$23.32	\$10.63
	Group 3	\$23.67	\$10.67
	Group 4	\$23.82	\$10.68
	Group 5	\$23.97	\$10.70
	Group 6	\$24.12	\$10.71
	Group 7	\$24.88	\$10.79
Power Equipment Operator (Tunnels above and below ground, shafts and raises):	Group 1	\$25.12	\$10.81
	Group 2	\$25.47	\$10.85
	Group 3	\$25.57	\$10.86
	Group 4	\$25.82	\$10.88
	Group 5	\$25.97	\$10.90
	Group 6	\$26.12	\$10.91
	Group 7	\$26.37	\$10.94
Truck Driver	Group 1	\$18.42	\$10.00
	Group 2	\$19.14	\$10.07
	Group 3	\$19.48	\$10.11
	Group 4	\$20.01	\$10.16
	Group 5	\$20.66	\$10.23
	Group 6	\$21.46	\$10.31

Go to <http://www.denvergov.org/Auditor> to view the Prevailing Wage Clarification Document for a list of complete classifications used.