

# ORDINANCE/RESOLUTION REQUEST

Please email DPR requests to [Laura.Morales@denvergov.org](mailto:Laura.Morales@denvergov.org) by **12:00pm on Monday.**

Date of Request: 4.22.19

Please mark one:  Bill Request or  Resolution Request

## 1. Type of Request:

- Contract/Grant Agreement  Intergovernmental Agreement (IGA)  Rezoning/Text Amendment  
 Dedication/Vacation  Appropriation/Supplemental  DRMC Change  
 Other:

## 2. Title: (Start with *approves*, *amends*, *dedicates*, etc., include name of company or contractor and indicate the type of request: grant acceptance, contract execution, contract amendment, municipal code change, supplemental request, etc.)

Second amendment to contract #201524291 between the City and County of Denver and Dig Studio, Inc. for professional design services for Re-Imagine Play at Paco Sanchez Park.

## 3. Requesting Agency: PARKS

## 4. Contact Person:

Contact person with knowledge of proposed ordinance/resolution	Contact person to present item at Mayor-Council and Council
Name: Mike Bouchard	Name: Laura Morales
Email: michael.bouchard@denvergov.org	Email: Laura.Morales@denvergov.org

## 5. General description or background of proposed request. Attach executive summary if more space needed:

Amendment to add time and add funds for assistance with Construction Observation and Administration for Phase 2 construction of Re-Imagine Play at Paco Sanchez Park, including Value Engineering, and Supplemental Services for Phase 2 Construction.

## 6. City Attorney assigned to this request (if applicable):

Jason Moore

## 7. City Council District:

District 3

## 8. **\*\*For all contracts, fill out and submit accompanying Key Contract Terms worksheet\*\***

## Key Contract Terms

Type of Contract: (e.g. Professional Services > \$500K; IGA/Grant Agreement, Sale or Lease of Real Property):  
On-Call Agreement

To be completed by Mayor's Legislative Team:

Resolution/Bill Number: RR19 0417

Date Entered: \_\_\_\_\_

Vendor/Contractor Name: **Dig Studio, Inc.**

Contract control number: **201524291**

Location: Knox Court and Howard Place

Is this a new contract?  Yes  No Is this an Amendment?  Yes  No If yes, how many? **2**

**Contract Term/Duration (for amended contracts, include existing term dates and amended dates):**

Existing term is 10/19/2015 - 11/1/2019. This amendment would extend the contract to 12/30/2020.

**Contract Amount (indicate existing amount, amended amount and new contract total):** \$1,000,000

<i>Current Contract Amount</i> (A)	<i>Additional Funds</i> (B)	<i>Total Contract Amount</i> (A+B)
\$987,956.00	\$259,726.00	\$1,247,682.00

  

<i>Current Contract Term</i>	<i>Added Time</i>	<i>New Ending Date</i>
4 years	13 months	5 years 1 month

**Scope of work:**

Dig Studio completed design development and construction documents for the Re-Imagine Play at Paco Sanchez Park, and also provided construction administration services for Phase I of the construction. Dig will continue to provide construction administration and oversight during Phase II of the construction.

Was this contractor selected by competitive process? Yes  If not, why not?

Has this contractor provided these services to the City before?  Yes  No

Source of funds: **GO600 Parks and Recreation//37401//C5011000//PRJ-10001925**

Is this contract subject to:  W/MBE  DBE  SBE  XO101  ACDBE  N/A

WBE/MBE/DBE commitments (construction, design, Airport concession contracts): 19% goal

**Who are the subcontractors to this contract?**

Subcontractors for entire project (all phases) include PORT Urbanism, Indie Architecture, BRSA Architects, EES Civil Engineers, KL&A Structural Engineers, Pinyon Environmental, Martin/Martin, Big Sandbox (Lois Brink), Sitemasters (Teri Hendy), Hydrosystems/KDI (Irrigation and Fountain Design), Jehn Engineering (Survey), Kumar Associates (Geotech Engineers), Site Design Group (skate consultant), and MEC Engineers (MEP Engineers)

---

*To be completed by Mayor's Legislative Team:*

Resolution/Bill Number: RR19 0417

Date Entered: \_\_\_\_\_