

ORDINANCE/RESOLUTION REQUEST

Please email requests to Angela Casias
at angela.casias@DenverGov.org by **12:00 pm on Monday**.

All fields must be completed.
Incomplete request forms will be returned to sender which may cause a delay in processing.

Date of Request: 1/19/2018

Please mark one: Bill Request or Resolution Request

1. Has your agency submitted this request in the last 12 months?

Yes No

If yes, please explain:

2. **Title:** (Include a concise, one sentence description – please include name of company or contractor and contract control number - that clearly indicates the type of request: **grant acceptance, contract execution, contract amendment, municipal code change, supplemental request, etc.**)

AMENDMENT 04 CH2M Hill Engineers, Inc. Brighton Boulevard 29th to 44th Streets

3. **Requesting Agency:** Public Works

Agency Division: Capital Projects Management

4. **Contact Person:** (With actual knowledge of proposed ordinance/resolution.)

- **Name:** Brian McLaren
- **Phone:** 720.913.4546
- **Email:** brian.mclaren@denvergov.org

5. **Contact Person:** (With actual knowledge of proposed ordinance/resolution who will present the item at Mayor-Council and who will be available for first and second reading, if necessary.)

- **Name:** Angela Casias
- **Phone:** 720.913.8529
- **Email:** angela.casias@denvergov.org

6. **General description/background of proposed ordinance including contract scope of work if applicable:** This is the fourth Amendment to the contract with CH2M Hill Engineers to add Design Services during construction and addition Final Design Services for the Brighton Boulevard 29th to 44th Street Redevelopment Design Project. Modifies existing preliminary and final design contract to include design during construction of the project through 2017, 2018 and 2019. The Brighton Boulevard Redevelopment Project will design and construct critical public infrastructure (e.g. cycle track, sidewalks, curb/gutter, on-street parking and more) on Brighton Boulevard, helping establish Brighton Boulevard as a gateway to Denver.

****Please complete the following fields:** (Incomplete fields may result in a delay in processing. If a field is not applicable, please enter N/A for that field – please do not leave blank.)

- a. **Contract Control Number:** 201418034-04
- b. **Contract Term:** Currently its 11/1/14 – 12/31/18 Amendment 04 will make it 11/1/14 – 12/31/19
- c. **Location:** Brighton Blvd., 29th to 44th
- d. **Affected Council District:** 9
- e. **Benefits:** Amending existing contract allows for design consultant to be involved during construction of funded project.
- f. **Contract Amount (indicate amended amount and new contract total):**

Original contract was \$774,325.00

Amendment 01 added \$1,540,000.00 making total contract amount \$2,314,325.00.

Amendment 02 was time extension only, no money involved.

Amendment 03 we're adding \$545,905.00 making the total contract amount \$2,860,230.00.

Amendment 04 we're adding \$324,635.00 making the total contract amount \$3,184,865.00.

To be completed by Mayor's Legislative Team:

SIRE Tracking Number: RR18 0096

Date Entered: _____

7. **Is there any controversy surrounding this ordinance?** (*Groups or individuals who may have concerns about it?*) **Please explain.** No

To be completed by Mayor's Legislative Team:

SIRE Tracking Number: RR18 0096

Date Entered: _____