

## BILL/ RESOLUTION REQUEST

- 1. Title:** Amends the contract with HNTB Corporation for the Colorado Center Bicycle/Pedestrian Bridge over I-25 to to extend the term and add \$321,968 for additional services including a bridge alignment alternative analysis, renderings for use in public outreach efforts, additional meetings with staff and the public, and participation in the public art component of the project (CE92032-02).
- 2. Requesting Agency:** Public Works
- 3. Contact Person *with actual knowledge of proposed ordinance***  
**Name:**Jim Geist  
**Phone:**720-913-4504  
**Email:**james.geist@denvergo.org.
- 4. Contact Person *with actual knowledge of proposed ordinance who will present the item at Mayor Council and who will be available for first and second reading, if necessary***  
**Name:**Jim Geist  
**Phone:**720-913-4504  
**Email:**james.geist@denvergo.org.
- 5. Describe the proposed ordinance, including what the proposed ordinance is intended to accomplish, who's involved**
  - a. Scope of Work**

This ordinance will approve an amendment to the existing contract with HNTB to extend the term and add funding for additional services including a bridge alignment alternative analysis, renderings for use in public outreach efforts, additional meetings with staff and the public, and participation in the public art component of the project to include concept development and presentations to stakeholders. This amendment will add \$321,968 to the current contract amount of \$1,509,640 for a new maximum contract amount of \$1,831,608. The term end date of the current contract will be extended from July 1st, 2013, to December 31, 2015.
  - b. Duration**

3/23/10 – 12/31/15
  - c. Location**

Interstate 25 in the vicinity of Colorado Boulevard and East Evans Avenue
  - d. Affected Council District**

6
  - e. Benefits**

n/a
  - f. Costs**

\$1,831,608.00 total

**6. Is there any controversy surrounding this ordinance, groups or individuals who may have concerns about it? Please explain.**  
No.

**Bill Request Number: BR13-0042**

**Date: 1/15/2013**