ORDINANCE/RESOLUTION REQUEST

Please email requests to the Mayor's Legislative Team

at MileHighOrdinance@DenverGov.org by 9 a.m. Friday. Contact the Mayor's Legislative team with questions

Pl	ease mark one:	☐ Bill Request	or	⊠ Re	esolution Rec	quest	Date of Request: 10.23.202				
							, or bills that involve property				
an	d impact within .5	miles of the South Pla	_			to southern bou	ndary? (Check map <u>HERE</u>)				
1.	Type of Request:			Yes	⊠ No						
••	-					_					
	☐ Contract/Grant Agreement ☐ Inter			governmental Agreement (IGA) 🔲 Re			oning/Text Amendment				
	☐ Dedication/Va	cation	Appropria	ation/Supp	plemental		IC Change				
	☐ Other:										
2.	Title: (Start with approves, amends, dedicates, etc., include name of company or contractor and indicate the type of request: grant acceptance, contract execution, contract amendment, municipal code change, supplemental request, etc.) Amends a contract with STANTEC ARCHITECTURE INC. by adding 579 days for a new end date of 3-31-2027 for Professional design services for the 5280 Trail on 21st Street from Coors Field to Benedict Fountain Park. No change to contract capacity, in Council District 9 (DOTI-202055598/DOTI-202581271-02).										
3.	Requesting Agency	y: Department of Tra	ansportation ar	nd Infrastrı	ucture						
4.	Contact Person:	Contact Person:									
	Contact person with knowledge of proposed			Contact person for council members or mayor-council		members or mayor-council					
		ion (e.g., subject matte	r expert)		Name A	laina McWhorte					
	Name: Bryan M Email: Bryan.M	vieyer Meyer@denvergov.org					er@denvergov.org				
	Eman: <u>Bryan.r</u>	vieyer@denvergov.org			Eman: A	Tama.wie w norte	rwdenvergov.org				
5.	General description or background of proposed request. Attach executive summary if more space needed: (who, what, why) Amends a contract with STANTEC ARCHITECTURE INC. Adding 579 days for a new end date of 03-31-2027. Professional										
	design services for the 5280 Trail on 21st Street from Coors Field to Benedict Fountain Park. City Council District 9. No change to contact amount. Contract No.: DOTI-202055598-02 / DOTI-202581271-02.										
	Amendment #2 (202055598-02). Professional Design Services, STANTEC ARCHITECTURE INC. for the 5280 Trail on 21st Street Design (5280 Trail on 21st Street from Coors Field to Benedict Fountain Park). Amendment #2 is for a time extension only funding and scope will not be modified. The initial amendment incurred contracting delays that impacted the consultant's ability to deliver the work within the remaining timeframe. The consultant will deliver the original scope of work, which includes 30% overal design and 100% Green Infrastructure design, which includes Subsurface Utility Engineering (SUE) investigation, geotechnical investigation and environmental screening.										
6.	City Attorney assigned to this request (if applicable): Bradley Neiman										
7.	City Council District: Council District 9										
8.	**For all contracts, fill out and submit accompanying Key Contract Terms worksheet**										
		7	To be complete	d by Mayo	or's Legislativ	ve Team:					
Re	esolution/Bill Number	er:			D	Oate Entered:					

Key Contract Terms

Type of Contract: (e.g. Professional Services > \$500K; IGA/Grant Agreement, Sale or Lease of Real Property): Professional										
Vendor/Contractor Name (including any dba's): STANTEC ARCHITECTURE INC.										
Contract control number (legacy and new): DOTI-202055598 / DOTI-202581271-02										
Location:	District 9									
Is this a ne	ew contract? Yes No I	s this an Amendment? 🛛 Yes 🗌	No If yes, how many? 2							
		tracts, include <u>existing</u> term dates a ling 579 days. New Term: 11-18-202								
	Amount (indicate existing amount to contact amount. Total Contract (, amended amount and new contraction (Capacity: \$1,043,512.00.	et total):							
	Current Contract Amount	Additional Funds	Total Contract Amount							
	(A)	Addulonal Funds (B)	(A+B)							
	\$1,043,512.00	N/A	\$1,043,512.00							
		Added Time								
	Current Contract Term 11-18-2020 to 08-29-2025	Added Time 579 Days	New Ending Date 03-31-2027							
on 21st Str only; fundi and 100%	eet Design (5280 Trail on 21st Streng and scope will not be modified.	et from Coors Field to Benedict Four The consultant will deliver the original	ANTEC ARCHITECTURE INC. for the stain Park). Amendment #2 is for a time l scope of work which includes 30% over ng (SUE) investigation, geotechnical inv	extension rall design						
Was this contractor selected by competitive process? Yes. If not, why not?										
Has this co	ontractor provided these services	to the City before? 🛛 Yes 🗌 No)							
Source of t	Source of funds: 34080 / ZQ002 / 0141100 / PRJ-10002157 72705 / PC708 / 5061100 / PRJ-10002157									
Is this con	tract subject to: 🛛 W/MBE 🗆] DBE SBE XO101 .	ACDBE N/A							
WBE/MBI	E/DBE commitments (construction	n, design, Airport concession contr	acts): MWBE 15%							
Who are the			ssociates, Inc. (5%), SurvWest, LLC (3%	,)						
	To	be completed by Mayor's Legislative	Team:							
Resolution	/Bill Number:	Da	te Entered:							