## **ORDINANCE/RESOLUTION REQUEST**

Please email requests to Daelene Mix at

daelene.mix@denvergov.org by NOON on Monday.

## \*All fields must be completed.\*

Incomplete request forms will be returned to sender which may cause a delay in processing.

				Date of Request: 5/25/11
Please mark one:		🖂 Bill Request	or	Resolution Request
1.	Has your agency submitted this request in the last 12 months?			
	Yes	🖂 No		
	If yes, please e	explain:		
<ol> <li>Title: (Include a concise, one sentence description – please include <u>name of company</u> - that clearly indicates the type of request: grant acceptance, contract execution, amen supplemental request, etc.)</li> </ol>				
	Extend the completion date of Public Service Company agreement RC80030 from 5/1/2011 to 5/1/2012.			
3.	. Requesting Agency: Wastewater Management Division			
4.	<ul> <li>Contact Person: (With actual knowledge of proposed ordinance/resolution.)</li> <li>Name: Sam Pavone, PE</li> <li>Phone: 303-446-3721</li> <li>Email: Sam.Pavone@denvergov.org</li> </ul>			
5.	<ul> <li>Contact Person: (With actual knowledge of proposed ordinance/resolution who will present the item at Mayor-Council and who will be available for first and second reading, if necessary.)</li> <li>Name: Kimberly Watanabe, PE</li> <li>Phone: 303-446-3593</li> <li>Email: Kimberly.Watanabe@denvergov.org</li> </ul>			

## 6. General description of proposed ordinance including contract scope of work if applicable:

An Ordinance approving a proposed amendment to the Payment, Property Exchange and Settlement Agreement with Public Service Company of Colorado (RC80030) to change the contract completion date from 5/1/2011 to 5/11/12. In addition, the Amendment addresses a provision of the original agreement to allow for the extension of the temporary easement with respect to LD08-3 in accordance with Exhibit E of the original agreement.

**\*\*Please complete the following fields:** (Incomplete fields may result in a delay in processing. If a field is not applicable, please enter N/A for that field.)

- a. Contract Control Number: RC80030
- **b. Duration:** 12 mos.
- c. Location: S. Platte River/Lakewood Gulch
- d. Affected Council District: 9

e. Benefits: The proposed ordinance is part of a project to improve flood control along the South Platte River at Lakewood Gulch. Work performed pursuant to the Project is necessary for the health, safety, comfort, convenience, and welfare of all residents of the City & County of Denver.

- **f. Costs:** \$0.
- 7. Is there any controversy surrounding this ordinance? (Groups or individuals who may have concerns about it?) Please explain.

No.

Date Entered: