

**ORDINANCE/RESOLUTION REQUEST**

Please email requests to the Mayor's Legislative Team  
at [MileHighOrdinance@DenverGov.org](mailto:MileHighOrdinance@DenverGov.org) by NOON on Wednesday.

*\*All fields must be completed.\*  
Incomplete request forms will be returned to sender which may cause a delay in processing.*

Date of Request: May 8, 2012

Please mark one:  Bill Request or  Resolution Request

1. Has your agency submitted this request in the last 12 months?

Yes  No

If yes, please explain:

2. Title: (Include a one sentence description that clearly indicates the type of request – grant acceptance, contract execution, municipal code change, supplemental request, etc.)

Increase contract (Wenk Associates - CE80115) amount for additional professional services including concept design, structural review, electrical engineering, construction documentation, and construction observation for design of a new amphitheater stage and canopy.

3. Requesting Agency: - Denver Parks and Recreation - Planning

4. Contact Person: (with actual knowledge of proposed ordinance)

- Name: Jay Henke
- Phone: 720.913.0638
- Email: jay.henke@denvergov.org

5. Contact Person: (with actual knowledge of proposed ordinance who will present the item at Mayor Council and who will be available for first and second reading, if necessary)

- Name: Jay Clark
- Phone: 720.913.0633
- Email: jay.clark@denvergov.org

6. General description of proposed ordinance including contract scope of work if applicable:

This contract ammendment will provide additional design services to be paid out of the original 2008 Bond project budget for design for a modification to the existing amphitheater stage and shade canopy. The revisions to the amphitheater are being addressed based on a request from the Office of the Mayor. As a part of this ammendment, it is requested that the language associated with the term of the contract read such that the contract will terminate upon completion of the project, therefore eliminating the set term.

*Please include the following:*

- a. Duration: Construction through August 2012. Design through completion of the project.
- b. Location: Parkfield Lake Park, Phase 3
- c. Affected Council District: 11
- d. Benefits: This design contract ammendment will result in improved design and construction documents and additional construction oversight resulting in a higher quality built park and improved facilities available for the community.
- e. Costs: \$10,400.00

7. Is there any controversy surrounding this ordinance? (groups or individuals who may have concerns about it?) Please explain.

*To be completed by Mayor's Legislative Team:*

SIRE Tracking Number: \_\_\_\_\_

Date: \_\_\_\_\_

Ordinance Request Number: \_\_\_\_\_

Date: \_\_\_\_\_

No

---

*To be completed by Mayor's Legislative Team:*

SIRE Tracking Number: \_\_\_\_\_

Date: \_\_\_\_\_

Ordinance Request Number: \_\_\_\_\_

Date: \_\_\_\_\_