ORDINANCE/RESOLUTION REQUEST

All fields must be completed.

Incomplete request forms will be returned to sender which may cause a delay in processing.

					Date of Request: 9/16/20	
Please mark one:		one: Bill Request	or		quest	
1.	Has your agency submitted this request in the last 12 months?					
		Yes No				
	If y	es, please explain:				
2.	Title: I	First Amendment to 201207703, A	GTS Central	Control Upgrade Proje	ect, Bombardier Transportation Holdings	
3.	Reques	nesting Agency: Department of Aviation				
4.	NaPho	 ontact Person: (With actual knowledge of proposed ordinance/resolution.) Name: Aaron Barraza Phone: (303) 342-2261 Email: Aaron.Barraza@flydenver.com 				
5.	 Contact Person: (With actual knowledge of proposed ordinance/resolution who will present the item at Mayor Council and who will be available for first and second reading, if necessary.) Name: Mark Baker, Acting Senior Vice President, Airport Infrastructure Management Phone: (303) 342-2855 Email: mark.baker@flydenver.com 					
6.	General description of proposed ordinance including contract scope of work if applicable: This contract is to update and replace outdated computer equipment and software related to the controls of the Automated Guideway Transit System at DEN. An amendment is being requested to extend the project completion date. No additional money is being requested. a. Contract Control Number: 201207703					
	a. b.					
	c.					
	d.					
	e.	. Benefits: Allowing contractor enough time to complete their work.				
	f.	Costs: No additional cost				
		Current Contract Amount	A	Additional Funds	Total Contract Amount	
		(A)		(B)	(A+B)	
		\$36,465,185		-0-	\$36,465,185	
		Current Contract Term		Added Time	New Ending Date	
		4 years		1 year	9/30/2017	
	g. h.	Date Goals Assigned: 8/23/12 Goals: None assigned				
7.	Is there explain		nis ordinance	e? (Groups or individu	tals who may have concerns about it?) Please	
		$ au_{\sim}$	ha complete	d by Mayor's Logislati	nya Tagun.	
		То	ve completed	d by Mayor's Legislati	ve 1eam:	

SIRE Tracking Number:

Date: _____

Key Contract Terms

SIRE Tracking Number: Date:						
To be completed by Mayor's Legislative Team:						
Affected Council District: 11						
Location: Denver International Airport						
WBE/MBE/DBE commitments (construction, design, Airport concession contracts): No goal assigned. Who are the subcontractors to this contract? N/A						
Is this contract subject to: \square W/MBE \square DBE \square SBE \square XO101 \square ACDBE \boxtimes N/A						
Benefit: To allow adequate time to complete and test the installed work to ensure passenger safety.						
Source of funds: Aviation CIP						
Cost/value: No additional contract capacity added.						
Purpose: Provide additional 12 months to allow Bombardier to complete their work.						
Renewal terms: N/A						
Is this a new contract? Yes No Is this an Amendment? Yes No If yes, how many? One						
Term/Duration of contract/project: Four years						
Has this contractor provided these services to the City before? Yes No						
Was this contractor selected by competitive process? No, sole source						
City's contract manager: Mark Adams						
Contract control number: 201207703-01						
Vendor/Contractor Name: Bombardier Transportation (Holdings) USA Inc.						
☐ Grant ☐ IGA ☐ Sale of Real Property ☐ Sale of Personal Property						
☐ Professional Services > \$500K ☐ Lease ☐ Design or Construction for airport improvements > \$5M						
Type of Contract:						