ORDINANCE/RESOLUTION REQUEST

Please email requests to the Mayor's Legislative Team

at MileHighOrdinance@DenverGov.org by 9 a.m. Friday. Contact the Mayor's Legislative team with questions

Ple	ease mark one:	☐ Bill Request	or	⊠ Re	esolution R	Request	Date of Request:	October 22, 2025		
			tte River fro	m Denver	's northern		esolutions, or bills that inv hern boundary? (Check			
1.	Type of Request:			Yes	⊠ No					
		nt Agreement [Intergove	ernmental	Agreemen	t (IGA)	☐ Rezoning/Text Ame	ndment		
	☐ Dedication/Va	cation [Appropria	ation/Supp	olemental		☐ DRMC Change			
	Other:									
	Amends a professional new total of \$2 Implementation – Ito I-225. No change	on tract at execution, contract at the contrac	greement with consultant to T) project. The in Council Di	nunicipal c n PARSON o provide he location istricts 5, 8	ode change NS TRANS additional is two blocks, 9, 10 (DC	e, supples PORTA' design cks north	tractor and indicate the type mental request, etc.) TION GROUP INC. to add post-design services for and south of Colfax Aver 055954/DOTI-202580631-0	d \$2,013,982.00 for the Colfax Transit nue from Broadway		
4.	Contact Person:				1					
		h knowledge of propo on (e.g., subject matter			_		r council members or mayo	or-council		
	Name: Jon Stewa	rt			Name:	Alaina N	McWhorter			
	Email: Jonathan.S	Stewart@denvergov.or	g		Email:	Alaina.N	McWhorter@denvergov.or	g		
5.	General description or background of proposed request. Attach executive summary if more space needed: Amends a professional design services agreement with PARSONS TRANSPORTATION GROUP INC. to add \$2,013,982.00 to the contract capacity for a maximum contract amount of \$27,234,971.00. Consultant to provide additional design post-design services for the Colfax Transit Implementation – Bus Rapid Transit (BRT) project, additional design services during construction and public address system design. The location is in council districts 5, 8, 9, 10. There will be no change to the current contract length; Contract No. DOTI-202580631-03 [202055954-03]. To provide design services for improvements within the Colfax Bus Rapid Transit project area two blocks north and south of Colfax Avenue from Broadway to I-225 including: completion of the FTA National Environmental Policy Act (NEPA) process and approvals, support for the City's goal of obtaining an FTA Small Starts Capital Investment Grant (CIG), identification of other potential funding opportunities, development of preliminary engineering plans, and implementation of planning and outreach requirements.									
6.	City Attorney assigned to this request (if applicable): Rob Wheeler									
7.	City Council Distr	rict: Council Districts	5, 8, 9, 10							
8.	**For all contracts, fill out and submit accompanying Key Contract Terms worksheet**									
		Te	o be complete	ed by Mayo	or's Legisla	tive Tear	m:			
Res	solution/Rill Number	··				Date En	stered:			

Key Contract Terms

Type of C	ontract: Amendment to Profession	nal Services								
Vendor/C	ontractor Name (including any c	lba's): PARSONS TRANSPORTATION	N GROUP INC.							
Contract	control number (legacy and new)	: DOTI-202580631-03 [DOTI-20205595	4]							
Location: Council District 5, 8, 9, 10; Two blocks north and south of Colfax Avenue from Broadway to I-225.										
Is this a ne	ew contract? Yes No	Is this an Amendment? Yes I	No If yes, how many? <u>3</u>							
	Term/Duration (for amended con 8; no change in term.	ntracts, include <u>existing</u> term dates and	amended dates): Existing term: 11/	1/2020 –						
	Amount (indicate existing amount 2.00 for a new contract total of \$27	nt, amended amount and new contract ,234,971.00.	total): Existing amount: \$25,220,989	.00, adding						
	Current Contract Amount	Additional Funds	Total Contract Amount							
	(A)	(B)	(A+B)							
	\$25,220,989.00	\$2,013,982.00	\$27,234,971.00]						
		1-,000,000	+,,]						
	Current Contract Term	Added Time	New Ending Date							
	11/1/2020 - 12/31/2028	N/A		Ī						
Avenue from support for opportunit	om Broadway to I-225 including: cr the City's goal of obtaining an Fies, development of preliminary en	s within the Colfax Bus Rapid Transit prompletion of the FTA National Environm ΓA Small Starts Capital Investment Grangineering plans, and implementation of performs a process? Yes, RFQ advertised by	t (CIG), identification of other potential and outreach requirements.	d approvals,						
Has this c	ontractor provided these services	s to the City before? 🛛 Yes 🗌 No								
Source of	38830/5011100/81100000/ 37403/5011100/81100000/	PQ018/PRJ-10001970 \rightarrow \$228,637.00 GR-00003436/PRJ-10006391 \rightarrow \$8,000. GO100/PRJ-10001970 \rightarrow \$488,702.16 GR-00003702/PRJ-10001970 \rightarrow \$1,288,								
Is this con	tract subject to: 🛛 W/MBE	□ DBE □ SBE □ XO101 □ AC	CDBE N/A							
WBE/MB	E/DBE commitments (constructi	on, design, Airport concession contrac	s): 25% MWBE							
Associates	: 4%, HCL Engineering & Survey	et? Arland Land Use Economics: 2.5%, Cing 4%, H.C. Peck & Associates, Inc.: 1 c.: 1%, Y2K Engineering, LLC: 3%								
	7	To be completed by Mayor's Legislative T	eam:							
Resolution	/Bill Number:		Entered:							