ORDINANCE/RESOLUTION REQUEST

Please email requests to Stacie Loucks at

Stacie.loucks@denvergov.org by NOON on Monday.

All fields must be completed.

Incomplete request forms will be returned to sender which may cause a delay in processing.

							Date of Request: _	March 23, 2012	
Please mark one:		Bill	Request	or	🗌 Resolu	tion Request			
1.	Has your agency submitted this request in the last 12 months?								
	☐ Yes If yes, pl	⊠ No ease explain:							
Ex	 2. Title: (Include a concise, one sentence description – please include <u>name of company or contractor</u> and <u>contract control number</u> - that clearly indicates the type of request: grant acceptance, contract execution, amendment, municipal code change, supplemental request, etc.) Execution of a contract amendment to extend the contract time for CE02011 with Tsvouras, Simmons & Holderness for the design of the Federal Boulevard Reconstruction project from 5th Ave to Howard Pl. 								
3. Requesting Agency: Public Works									
4.	 Contact Person: (With actual knowledge of proposed ordinance/resolution.) Name: James Geist Phone: 720-913-4504 Email: james.geist@denvergov.org 								
5.	Contact Person: (With actual knowledge of proposed ordinance/resolution <u>who will present the item at Mayor-Council and who</u> <u>will be available for first and second reading, if necessary.</u>) Name: Jim Barwick Phone: 720-913-4535 Email: james.barwick@denvergov.org								
6.	General desc	General description of proposed ordinance including contract scope of work if applicable:							

This ordinance will allow the City to extend the contract time for contract CE02011 from February 7, 2012 to December 31, 2013

****Please complete the following fields:** (Incomplete fields may result in a delay in processing. If a field is not applicable, please enter N/A for that field.)

- a. Contract Control Number: CE02011
- **b. Duration:** Term will be NTP to December 31, 2013
- **c.** Location: Federal Boulevard, 5th Ave. to Howard Pl.
- d. Affected Council District: 1, 3, and 9
- e. Benefits: Design of the Federal Boulevard Reconstruction project
- f. Costs: \$380,250.00 in CIP matching funds

Is there any controversy surrounding this ordinance? (Groups or individuals who may have concerns about it?) Please explain. - None

Date Entered: