

## ORDINANCE/RESOLUTION REQUEST

Please email requests to Jason Gallardo, Department of Transportation and Infrastructure  
at [pw.ordinance@denvergov.org](mailto:pw.ordinance@denvergov.org) by **12:00pm NOON on Monday**. Contact Jason with questions.

---

**Date of Request: August 28, 2020**

Please mark one:       **Bill Request**                      or               **Resolution Request**

**1. Type of Request:**

- Contract**                       **Intergovernmental Agreement (IGA)**       **Rezoning/Text Amendment**
- Dedication/Vacation**               **Appropriation/Supplemental**               **DRMC Change**
- Other:**

**2. Title:** (Start with *approves, amends, dedicates*, etc., include name of company or contractor and indicate the type of request: grant acceptance, contract execution, contract amendment, municipal code change, supplemental request, etc.)

Approves a third amendment to contract 201737759 for additional time and funding for revised project packaging and post-design services for the Iowa Underpass project.

**3. Requesting Agency:** Department of Transportation and Infrastructure

**4. Contact Person:**

Contact person with knowledge of proposed ordinance/resolution	Contact person to present item at Mayor-Council and Council
Name:    Brian McLaren	Name:    Jason Gallardo
Email: <a href="mailto:Brian.mclaren@denvergov.org">Brian.mclaren@denvergov.org</a>	Email: <a href="mailto:jason.gallardo@denvergov.org">jason.gallardo@denvergov.org</a>

**5. General description or background of proposed request. Attach executive summary if more space needed:**

In order to meet the DRCOG TIP grant requirements and to maximize the amount of the TIP grant, the project has been split into two separate construction packages. An adverse historic determination on the Iowa Underpass portion of the project would not have been able to be resolved in time to meet the IGA contract requirement to advertise the project by Sept. 2020. Consequently, the decision was made to de-federalize the Iowa portion of the project. Additional funds are needed for HDR to prepare two separate bid packages for the work, as the original contract only provided for a single package, along with providing design services during construction for both packages. The time extension is required for HDR to provide design services during construction for each package.

**6. City Attorney assigned to this request (if applicable): Jill Ferguson**

**7. City Council District: Council District 7**

**8. \*\*For all contracts, fill out and submit accompanying Key Contract Terms worksheet\*\***

---

*To be completed by Mayor's Legislative Team:*

Resolution/Bill Number: RR20 0907

Date Entered: \_\_\_\_\_

## Key Contract Terms

**Type of Contract: (e.g. Professional Services > \$500K; IGA/Grant Agreement, Sale or Lease of Real Property):** Professional Services

**Vendor/Contractor Name:** HDR Engineering

**Contract control number:** 201737759 (Alfresco) 202055745 (Jaggaer)

**Location:** S. Santa Fe Boulevard & Iowa St.

**Is this a new contract?**  Yes  No **Is this an Amendment?**  Yes  No **If yes, how many?** 3

**Contract Term/Duration (for amended contracts, include existing term dates and amended dates):**

**Contract Amount (indicate existing amount, amended amount and new contract total):**

<i>Current Contract Amount</i> (A)	<i>Additional Funds</i> (B)	<i>Total Contract Amount</i> (A+B)
\$817,683.86	\$117,786.16	\$935,470.02

  

<i>Current Contract Term</i>	<i>Added Time</i>	<i>New Ending Date</i>
2/7/18	18 months	12/31/22

**Scope of work:** Repackaging efforts to prepare two separate construction packages along with design services during construction.

**Was this contractor selected by competitive process?** Yes **If not, why not?**

**Has this contractor provided these services to the City before?**  Yes  No

**Source of funds:** 31020/5011100/PR009/PRJ-10000589

**ELEVATE DENVER BOND:**

**Is this contract subject to:**  W/MBE  DBE  SBE  XO101  ACDBE  20%

**WBE/MBE/DBE commitments (construction, design, Airport concession contracts):** 20%

**Who are the subcontractors to this contract?** Shannon & Wilson; Pinyon Environmental; Goodbee & Associates; Eugene Lynn; Clanton and Associates

*To be completed by Mayor's Legislative Team:*

Resolution/Bill Number: RR20 0907

Date Entered: \_\_\_\_\_