

BILL/ RESOLUTION REQUEST

- 1. Title:** Amends the contract with Wenk Associates (CE80115) by \$10,400 for additional professional services including concept design, structural review, electrical engineering, construction documentation, and construction observation for design of a new amphitheater stage and canopy in Parkfield Lake Park.

- 2. Requesting Agency:** Parks and Recreation

- 3. Contact Person *with actual knowledge of proposed ordinance***
Name:Jay Henke
Phone:720.913.0638
Email:jay.henke@denvergov.org

- 4. Contact Person *with actual knowledge of proposed ordinance who will present the item at Mayor Council and who will be available for first and second reading, if necessary***
Name:Jay Clark
Phone:720.913.0633
Email:jay.clark@denvergov.org

- 5. Describe the proposed ordinance, including what the proposed ordinance is intended to accomplish, who's involved**
 - a. Scope of Work**

This contract amendment will provide additional design services to be paid out of the original 2008 Bond project budget for design for a modification to the existing amphitheater stage and shade canopy. The revisions to the amphitheater are being addressed based on a request from the Office of the Mayor. As a part of this amendment, it is requested that the language associated with the term of the contract read such that the contract will terminate upon completion of the project, therefore eliminating the set term.
 - b. Duration**

Construction through August 2012. Design through completion of the project.
 - c. Location**

Parkfield Lake Park, Phase 3
 - d. Affected Council District**

11
 - e. Benefits**

his design contract amendment will result in improved design and construction documents and additional construction oversight resulting in a higher quality built park and improved facilities available for the community.
 - f. Costs**

\$10,400.00

6. Is there any controversy surrounding this ordinance, groups or individuals who may have concerns about it? Please explain.
No.

Bill Request Number: BR12-0375

Date: 5/8/2012