

ORDINANCE/RESOLUTION REQUEST

**Please submit to Mayor's Legislative Team by 5 pm Wednesday

1. **Title:** The Jacobs Engineering contract is being amended for time, money to continue and complete design services already in progress and to change the contract terms from an SBE contract to an MWBE contract.

2. **Requesting Agency:** DIA

3. **Contact Person with actual knowledge of proposed ordinance**
Name: Don Smith
Phone: 303-342-2604
Email: Donald.Smith@flydenver.com

4. **Contact Person with actual knowledge of proposed ordinance who will present the item at Mayor Council and who will be available for first and second reading, if necessary**
Name: Brian Elms
Phone: 303-342-2278
Email: brian.elms@flydenver.com

5. **Describe the proposed ordinance, including what the proposed ordinance is intended to accomplish, who's involved**
 - a. **Scope of Work**

The proposed ordinance is intended to extend time and money on projects currently under design and to comply with the current M/WBE program. Jacobs Engineering is tasked with design efforts of airfield pavement on Concourses A & C. The contract will be amended to expire on December 21, 2015. We are requesting an additional \$4,500,000 to complete the work in progress. The benefits of continuing this contract include completion of the design on the Concourse A West 6 Gate and Concourse C East program development as well as the Concourse A West Taxiway Extension.

A. Current Contract Amount	B. Additional Funds	Total Contract
Amount (A)	(B)	
(A+B)		
\$ 5,750,000.00	\$ 4,500,000.00	\$ 10,500,000.00

Current Contract Term	Added Time	New Ending Date
December 31, 2011	48 months	December 31, 2015

 - b. **Duration**

Current Contract Term	Added Time	New Ending Date
December 31, 2011	48 months	December 31, 2015

 - c. **Location**
DIA

 - d. **Affected Council District**

11, Hancock

e. Benefits

Intended to extend time and money on projects currently under design and to comply with the current M/WBE program.

f. Costs

Requesting an additional \$4,500,00 to complete the work in progress

6. Is there any controversy surrounding this ordinance, groups or individuals who may have concerns about it? Please explain.

No

(Completed by Mayor's Office): **Ordinance Request Number:**

Date: