

BY AUTHORITY

RESOLUTION NO. CR22-0031
SERIES OF 2022

COMMITTEE OF REFERENCE:
Finance & Governance

A RESOLUTION

Approving a proposed Third Amendatory Agreement between the City and County of Denver and Kone, Inc. adding one year for a new end date to complete an elevator modernization project at the Minoru Yasui building.

BE IT RESOLVED BY THE COUNCIL OF THE CITY AND COUNTY OF DENVER:

Section 1. The proposed Third Amendatory Agreement between the City and County of Denver and Kone, Inc., in the words and figures contained and set forth in that form of Third Amendatory Agreement available in the office and on the web page of City Council, and to be filed in the office of the Clerk and Recorder, Ex-Officio Clerk of the City and County of Denver, under City Clerk’s Filing No. 202160581-00, is hereby approved.

COMMITTEE APPROVAL DATE: January 11, 2022 by Consent

MAYOR-COUNCIL DATE: January 18, 2022

PASSED BY THE COUNCIL: _____ January 24, 2022

Steve Gilmore - PRESIDENT

ATTEST: _____ - CLERK AND RECORDER,
EX-OFFICIO CLERK OF THE
CITY AND COUNTY OF DENVER

PREPARED BY: Jill Ferguson, Assistant City Attorney DATE: January 20, 2022

Pursuant to section 13-9, D.R.M.C., this proposed resolution has been reviewed by the Office of the City Attorney. We find no irregularity as to form and have no legal objection to the proposed resolution. The proposed resolution is submitted to the City Council for approval pursuant to § 3.2.6 of the Charter.

Kristin M. Bronson, Denver City Attorney

BY: *Troy C Bratton*, Assistant City Attorney DATE: Jan 20, 2022
Troy C Bratton (Jan 20, 2022 09:38 MST)