

**ORDINANCE/RESOLUTION REQUEST**

Please email requests to Jason Gallardo, Public Works

At [pw.ordinance@denvergov.org](mailto:pw.ordinance@denvergov.org) by **12:00pm NOON on Monday**. Contact Jason with questions.

**Date of Request: 05/23/2022**

Please mark one:  Bill Request or  Resolution Request

**1. Type of Request:**

- Contract/Grant Agreement     Intergovernmental Agreement (IGA)     Rezoning/Text Amendment
- Dedication/Vacation     Appropriation/Supplemental     DRMC Change
- Other:

**2. Title:** (Start with *approves, amends, dedicates*, etc., include name of company or contractor and indicate the type of request: grant acceptance, contract execution, contract amendment, municipal code change, supplemental request, etc.)

Amends a professional engineering services contract (202053972-01) with Black & Veatch Corporation for the Sanitary Sewer Master Plan. (Black and Veatch Corporation, 11401 Lamar Ave, Overland Park, KS 66211)

**3. Requesting Agency:** Transportation and Infrastructure

**4. Contact Person:**

Contact person with knowledge of proposed ordinance/resolution	Contact person to present item at Mayor-Council and Council
Name: Jennifer Williams	Name: Jason Gallardo
Email: <a href="mailto:Jennifer.williams@denvergov.org">Jennifer.williams@denvergov.org</a>	Email: <a href="mailto:jason.gallardo@denvergov.org">jason.gallardo@denvergov.org</a>

**5. General description or background of proposed request. Attach executive summary if more space needed:**

The scope of the project is to update the citywide 2009 Sanitary Sewer Master Plan. The goals of the proposed project include the following: 1.) Development of a data collection plan for flow monitoring; 2.) Development, calibration, and validation of a sanitary sewer model; and 3.) Future flow analysis and capital project identification.

Impacts of COVID, lack of rainfall during the monitoring period, and improvements needed to integrate new infrastructure into the existing model were beyond the original scope of the contract. This amendment removes tasks that were no longer needed due to lack of rainfall and adds a task to account for and reflect the impact of COVID on the system.

**6. City Attorney assigned to this request (if applicable):** Brad Neiman

**7. City Council District:** Citywide

**8. \*\*For all contracts, fill out and submit accompanying Key Contract Terms worksheet\*\***

*To be completed by Mayor's Legislative Team:*

Resolution/Bill Number: \_\_\_\_\_

Date Entered: \_\_\_\_\_

## Key Contract Terms

**Type of Contract:** Professional Services - Engineering

**Vendor/Contractor Name:** Black and Veatch Corporation

**Contract Control Number:** 202053972-01 (Jaggaer Contract No. DOTI-202263374-01)

**Location:** Citywide

**Is this a new contract?**  Yes  No **Is this an Amendment?**  Yes  No **If yes, how many?** First Amendment

**Contract Term/Duration (for amended contracts, include existing term dates and amended dates):** Execution + three years

**Contract Amount (indicate existing amount, amended amount and new contract total):**

<i>Current Contract Amount</i> (A)	<i>Additional Funds</i> (B)	<i>Total Contract Amount</i> (A+B)
\$777,611.00	\$124,492.00	\$902,103.00

  

<i>Current Contract Term</i>	<i>Added Time</i>	<i>New Ending Date</i>
Execution + 3 years	No Change	Execution + 3 years

**Scope of Work:**

The scope of the project is to update the citywide 2009 Sanitary Sewer Master Plan. The goals of the proposed project include the following: 1.) Development of a data collection plan for flow monitoring; 2.) Development, calibration, and validation of a sanitary sewer model; and 3.) Future flow analysis and capital project identification.

Impacts of COVID, lack of rainfall during the monitoring period, and improvements needed to integrate new infrastructure into the existing model were beyond the original scope of the contract. This amendment removes tasks that were no longer needed due to lack of rainfall and adds a task to account for and reflect the impact of COVID on the system.

**Was this contractor selected by competitive process?** Yes

**Has this contractor provided these services to the City before?**  Yes  No

**Source of funds:** 72400/5061000/81100000/PZ726/PRJ-10000891

**ELEVATE DENVER BOND:**

**Is this contract subject to:**  W/MBE  DBE  SBE  XO101  ACDBE  N/A

**WBE/MBE/DBE commitments (construction, design, Airport concession contracts):** M/WBE 13%

**Who are the subcontractors to this contract?** West Coast Civil (13%)

*To be completed by Mayor's Legislative Team:*

Resolution/Bill Number: \_\_\_\_\_

Date Entered: \_\_\_\_\_