

DENVER INTERNATIONAL AIRPORT ROCIP II									
2016-2018 ROCIP PROJECTS AS OF 11/19/2015									
CIP #	Code	Project #	Project Name	Sum of 2016	Sum of 2017	Sum of 2018	Sum of Total	Start Construction	Manager
T1205	631		Central Utility Plant R-22 Replacement	12.695	7.000	-	19.695	3rd Quarter	Dave
T1102	483		Parking Structure and Terminal Roadway Repairs	3.207	5.000	5.000	13.207	2nd Quarter	Dave/Bill Shirk
R1402	622		Pena Bridge Rehabilitation	4.000	4.000	-	8.000	2nd Quarter	Glenn
R0905	1474		Roadway Erosion Control-78th and Libre Channel Dredge	3.800	2.200	2.200	8.200	2nd Quarter	Glenn/Michelle Martin
C1306	629		Concourse B HVAC Controls Upgrade	12.000	-	-	12.000	1st Quarter (starts now)	Dave/Joshua Spoon
A1503	449		Rehab Twy EC Pavement	3.208	-	-	3.208	2nd Quarter	Glenn
A1300	572		Concourse B & C Gate Pavement Rehab	38.300	-	17.500	55.800	2nd Quarter	Glenn/Kara
A1216	573		Terminal Taxiway and Apron Slab Rehab in Targeted Areas	5.500	5.500	5.500	16.500	2nd Quarter	Glenn
A1214	577		Airfield Drainage Improvements	2.000	-	2.000	4.000	2nd Quarter	Glenn
			Lounge Program	2.000			2.000		Dave
			Expansion Program Concourse B Outdoor Room	1.000			1.000		Dave
(blank)	450		RW 8-26 Complex Pavement Rehab	1.000	25.000	-	26.000	Design only in 2016	Glenn
(blank)	639		Boiler#2 Replacement	8.400	-	-	8.400	1st Quarter (starts now)	Dave
			Boiler #3 Replacement	-	8.400		8.400		Dave
			Boiler #4 Replacement	-		8.400	8.400		Dave
(blank)	601		Elevator Lobby Heaving Repairs	1.600	-	-	1.600	2nd Quarter	Dave/Bill Shirk
(blank)	451		Rehab TW's F, G, H Lighting Systems	0.600	15.223		15.823	2nd Quarter	Glenn
(blank)		201418277	Concourse B PCA Replacement/Upgrades	12.000	-		12.000	First Quarter	Glenn
				111.310	72.323	40.600	224.233		
Project 201418277 was moved from the DIA ROCIP to this ROCIP as this job will not start until 2016									