ORDINANCE/RESOLUTION REQUEST

Please email requests to the Mayor's Legislative Team

at MileHighOrdinance@DenverGov.org by 3:00pm on Monday. Contact the Mayor's Legislative team with questions

Please mark one: Bill Request or 🖂	Date of Request: October 3, 2022 Resolution Request
1. Type of Request:	
	ement (IGA) Rezoning/Text Amendment
☐ Dedication/Vacation ☐ Appropriation/Suppleme	ntal DRMC Change
Other:	
acceptance, contract execution, contract amendment, municip	me of company or contractor and indicate the type of request: grant al code change, supplemental request, etc.) n to December 31, 2022 for the elevator modernization project at the
3. Requesting Agency: General Services	
4. Contact Person:	
Contact person with knowledge of proposed ordinance/resolution	Contact person to present item at Mayor-Council and Council
Name: Nicol Suddreth,	Name: Nicol Suddreth
Email: Nicol.Suddreth@denvergov.org	Email: Nicol.Suddreth@denvergov.org
 5. General description or background of proposed request. A Kone, Inc. was awarded a contract to complete an elevator more will extend the contract term to December 31, 2022. All other 6. City Attorney assigned to this request (if applicable): Jaco 	odernization project at the Minoru Yasui Building. The amendment terms and conditions of the contract will remain the same.
7. City Council District: 9	
8. **For all contracts, fill out and submit accompanying Key	Contract Terms worksheet**
	ayor's Legislative Team:
Resolution/Bill Number:	

Key Contract Terms

	ract: (e.g., Professional Services and iture Contract	> \$500K; IGA/Grant Agreement, Sale	or Lease of Real Property):	
Vendor/Contr	ractor Name: Kone, Inc.			
Contract cont	trol number: GENRL-202264857	-03 (GENRL-201951354-03)		
Location: 303 W. Colfax Avenue, Minoru Yasui Building				
Is this a new o	contract? Yes No Is t	his an Amendment? X Yes No	If yes, how many? 03	
July 01, 2019 -	m/Duration (for amended contra – October 31, 2022 (Current term) – December 31, 2022 (Amended te	ects, include <u>existing</u> term dates and <u>ar</u>	mended dates):	
	ount (indicate existing amount, a 4,634.47 (the current contract max	mended amount and new contract total value will remain the same)	al):	
	Current Contract Amount	Additional Funds	Total Contract Amount	
	(A)	(B)	(A+B)	
	\$1,074,634.47	\$0	\$1,074,634.47	
	Current Contract Term	Added Time	New Ending Date	
	07/01/2019 - 10/31/2022	2 months	12/31/2022	
			Yasui Building at 303 W. Colfax Avenue. why not? Cooperative Purchasing DRMC 20.64.5	
Has this contractor provided these services to the City before? ⊠ Yes ☐ No				
Source of funds: Capital Improvement Funds				
Is this contract subject to: ☐ W/MBE ☐ DBE ☐ SBE ☐ XO101 ☐ ACDBE ☒ N/A				
WBE/MBE/DBE commitments (construction, design, Airport concession contracts): None				
Who are the s	subcontractors to this contract? I	None		
	То ве	e completed by Mayor's Legislative Tean	n:	
Resolution/Bil	solution/Bill Number: Date Entered:			