

## **EXECUTIVE SUMMARY**

**Contractors:** Tsvouras, Simmons & Holderness

5690 DTC Blvd., Level 3, Ste 345W Greenwood Village, CO 80111-3230

**Proposed Contract Amount: \$0.00** 

**Project Title:** Design for the Reconstruction of Federal Boulevard, 5<sup>th</sup> to Howard

PI.

Contract Control Number: CE02011

Term of this proposed contract (start/end date): Jan 1, 2012 to Dec. 31, 2013

## **Selection Process:**

(a) Date of Procurement: March 31, 2010(b) How many proposals were received: 8

(c) Range: N/A

**DSBO Assigned Goals:** 12% M/WBE

**DSBO Goals Commitment:** 12% M/WBE

**Council District:** 1 (Shepherd), 3 (Lopez), and 9 (Montero) **Source of Funds:** State of Colorado FASTER Funds

**Background:** This amendment will extend the contract time from December 31, 2011 to December 31, 2013.

