

**ORDINANCE/RESOLUTION REQUEST**

Please email requests to Angela Casias  
at [Angela.Casias@DenverGov.org](mailto:Angela.Casias@DenverGov.org) by **12:00 pm on Monday.**

**Date of Request:** March 5, 2015

**Please mark one:**       Bill Request                      or                       Resolution Request

**Is this request:**     A new contract\*     A contract amendment\*                      or                       Neither

**\*If this request is a contract or an amendment, is it:**

A revenue agreement    or     An expenditure agreement

**Contract Control Number:**      201205301

**Contract Terms/Dates: Notice to Proceed to Completion**

**Costs (if this is a contract amendment please include the original cost, additional cost and new total. *Failure to provide this information may delay processing*):**

Additional funding of \$83,300 is being added to existing contract amount of \$792,134, for a new maximum contract amount of \$875,434. **The contract term expires upon completion of the project. Estimated completion is June 1, 2017.**

**1. Bill Description for the City Council Agenda:** (please give a one **sentence** description of the ordinance request. Describe if the request is a contract, amendment, lease, grant, change to code, rezoning, etc. and any other information that Council needs to approve the request)

**Second Amendment to existing agreement to add additional funds in support of the construction phase for the Confluence Park Bike/Ped Ramp Upgrade South Platte Greenway project (Shoemaker Plaza).**

**2. Requesting Agency:** Public Works

**3. Contact Person:** (Subject Matter Expert on the request)

- **Name:** Michael Bouchard
- **Phone:** 720.913.0613
- **Email:** [Michael.bouchard@denvergov.org](mailto:Michael.bouchard@denvergov.org)

**4. Contact Person:** (Please list the person who will read this item at Mayor Council and attend first and second reading to answer questions)

- **Name:** Angela Casias
- **Phone:** 720.913.8529
- **Email:** [angela.casias@denvergov.org](mailto:angela.casias@denvergov.org)

**5. Background on the request:** The original Phase 1 contract for this project encompassed master planning for all areas of Confluence Park, including Confluence East, Shoemaker Plaza and the urban waterways of the South Platte River and Cherry Creek. Phase 2 of this project encompassed design and engineering services for revisions to existing Shoemaker Plaza. This Amendment 2 provides design support services during construction for the Phase 2 scope of work, including submittals review, response to RFIs and attendance of weekly OAC meetings for 52 weeks. **Total additional fee for Amendment 2 is \$83,300** for Wenk Associates and their design team.

**6. Please complete the following fields:**

**A. Location:** Confluence Park (Shoemaker Plaza)

**B. Affected Council District:** 9

**C. Benefits:** This amendment will provide critical construction support services during construction to ensure that the project is being built per plans to realize the original design intent.

**7. Is there any controversy surrounding this ordinance? Please explain. No known controversy.**

*To be completed by Mayor's Legislative Team:*

SIRE Tracking Number: \_\_\_\_\_

Date Entered: \_\_\_\_\_