

## **BILL/ RESOLUTION REQUEST**

**1. Title:** Approves an amendment to contract CE95002 between the City and County of Denver and Tsiouvaras Simmons Holderness, Inc. for professional design engineering services. The amendment will add \$298,004 to the original contract amount of \$2,397,360. The maximum amount of this contract will be \$2,695,364.

**2. Requesting Agency:** Public Works

**3. Contact Person *with actual knowledge of proposed ordinance***

**Name:**Toni Green

**Phone:**720-913-4508

**Email:**toni.green@denvergov.org

**4. Contact Person *with actual knowledge of proposed ordinance who will present the item at Mayor Council and who will be available for first and second reading, if necessary***

**Name:**James Barwick

**Phone:**720-913-4535

**Email:**james.barwick@denvergov.org

**5. Describe the proposed ordinance, including what the proposed ordinance is intended to accomplish, who's involved**

**a. Scope of Work**

This Ordinance will approve an amendment to extend time and money for post design construction support. The amendment will add \$298,004.00 to the original contract amount of \$2,397,360.00. The maximum amount of this contract will be \$2,695,364.00. The term of the original contract will be extended by eighteen months.

**b. Duration**

Eighteen months beyond initial construction contract execution.

**c. Location**

So. Broadway-Iowa to Wesley including Evans Ave.

**d. Affected Council District**

7

**e. Benefits**

This Ordinance will approve an amendment to extend time and money for post design construction support.

**f. Costs**

Adds \$298,004.00 to the original contract amount of \$2,397,360.00. The maximum amount of this contract will be \$2,695,364.00.

**6. Is there any controversy surrounding this ordinance, groups or individuals who may have concerns about it? Please explain.**

No

**Bill Request Number: BR11-0646**

**Date: 8/31/2011**